



Legend - FREP Processes

- 1 RSM Field Season RVTL review (Sep 30)
 - 2 Release of FREP IMS - Clean up systems issues not captured in May release (Sep 30)
 - 3 Field season ends (Oct 31)
 - 4 Master random list generation (Nov 1)
 - 5 Data entry complete (Nov 30)
 - 6 Data validation & verification complete (Dec 31)
 - 7 Data ready for analysis (Dec 31)
 - 8 Protocols & checklists finalized (Jan 30)
 - 9 Protocols & checklists printed and available for CI session (Feb 25)
 - 10 Analysis complete (Feb 28)
 - 11 CI Session (Feb 25)
 - 12 Reports & extension notes ready for publication (Mar 31)
 - 13 RSM checklist training request sent out to field staff for their completion (Apr 10)
 - 14 Begin RSM training scheduled for field season - full, refresher and mentor training (Apr 30)
 - 15 Release of FREP IMS - major release to capture changes to checklists, implement new checklists (May 30)
 - 16 Quality assessment - quality criteria, strategic themes, communications, FREP IMS (Jan 30 - Feb 28)
- █ Field Season
 - █ Data Management & Analysis
 - █ Training & Field Preparation
 - ↔ Information Mgmt System (IMS) Processes
 - ↔ Survey/Checklist/Training Processes
 - ↔ Data Management & Analysis Processes
 - ↔ CI Planning Processes