

**Okanagan Shuswap LRMP - Implementation Performance Plan - Draft 1.**

Ministry of Forests Implementation Items					
Project	Contact	2001/02	2002/03	2003/04	2004/05
LU Planning		Prepare Datasets OGMA Placement Spatial Options by Sept 1 st (for FDP 'Known Resource Info Package).	Biodiversity Effectiveness Analysis. • Process by June 2002.		
Lakes Classification		Update Lake Class relative to LRMP direction (after Sept 1). Rewrite to be consistent with LRMP - will follow completion of LU OGMA placement.	Ongoing: Includes SOFA & P.Rennie		
Recreation  (Ross to organise meeting w Rec Officers).		MOF - Identify locations of Cat 'A' and 'B' trails (GPS) (Sept 2001) - User Group driven initiative.			
		IAMC to convene Apex User Group (G 3.3 & R11.2)			
		<u>Add the following trails to the Regionally significant trails (Cat 'B')</u> Mission Creek Corridor, North Onyx Creek/crowfoot telegraph trail/ <u>Add the following trails to the Regionally significant trails (Cat 'A')</u> corporation lake cabin (I think this has been done),			
			KVR Visual Inventory		
		Rock Hounding Items; Crater Visual Area (Ross)			
		BCAL - Bear Creek land act application.			
		BCAL - South Okanagan location for motorcycle track (for successful land act application)			
		MOF - Develop mechanisms for increased notification, consultation, and dispute resolution (G 3.2) Signposting & Brochures to ensure awareness (G 2.1)	Erect signs to inform public of Recreation RMZ's (R 1.1)		
		MOF - Provide location of recreation RMZ's on MoF recreation maps (R1.2). Provide brochures for each RMZ outlining appropriate behaviour (R1.3 & R21.1)			
		MOF - Encourage 'Stewardship' role by organised user groups (R 3).			
		MOF - Designate Brent Mtn - Isintok Trail as a HLP (section 6.1) when built.			
		MOF - Develop a recreation management plan for the Oliver Shared Use polygon (R13.2 & R15.2)			

**Okanagan Shuswap LRMP - Implementation Performance Plan - Draft 1.**

		MOF - Recreation User Group List available to forest licensees (Sept 2001).				
NDT 4		Integrate results of NDT 4 committee work. <ul style="list-style-type: none"> <li>Stocking standards/Biodiversity requirements/ Fire Rehab.</li> <li></li> </ul>				
Grazing		Grasslands encroachment.	Establish 'ungrazed' area advisory committee. <ul style="list-style-type: none"> <li>TOR</li> <li>Areas</li> </ul>			
Access Management Plans		No specific priorities identified. <ul style="list-style-type: none"> <li>Monitor 'IWAP priorities' &amp; 'Watershed Management Plans' for direction.</li> <li>Monitor other implementation projects for direction.</li> </ul>	<b>Ongoing:</b> Access Management Plans as required/directed by implementation. Note requirement to consult recreational interests in 'development of AMP's (G 2.9) Ploughed winter access for recreation (1.4)			

Okanagan Shuswap LRMP - Implementation Performance Plan - Draft 1.

Ministry of Environment Implementation Items						
Project	Contact	2001/02	2002/03	2003/04	2004/05	
Mule Deer		<ul style="list-style-type: none"> <li>Map Mule Deer Planning Cells. (Link to existing watershed/LU boundaries) (Sept 2001)</li> <li>Calculate weighted average FC requirements on stacked winter ranges.</li> </ul> <b>Action:</b> Grant & Ross to monitor.	Review Impacts on Woodlots. Allocate thermal cover out by planning cell. (Urgent)			
		Mule Deer forage research	Mule Deer forage research			
Caribou		Identify Core Caribou Reserves (Aug 2001)				
		Identify harvest areas (Sept 2001)				
		Identify research areas (Sept 2001) and commence research <b>Action:</b> Grant, Need to find out who is lead here.	Caribou Deer forage research			
Big Horn Sheep		Map Planning Cells (Sept 2001).				
		Map Special Features (Sept 2001).				
Derenzy Sheep			Total Chance Plan (SBFEP)			
Grizzly		Grizzly Bear Planning Cells (Link to existing watershed/LU boundaries) (Sept 2001)				
Fly Hills		OGMA Corridors (ex LU planning)				
		Identify quadrants - establish 33 % 19 m+(Sept 2001)				
Moose		Moose Planning Cells. (Link to existing watershed/LU boundaries) (Sept 2001)				
Marten		Research into silviculture systems and Marten habitat requirements.				
Trapping		List of trappers provided delivered to Forest Licensees (inc SBFEP) (Sept 2001).				
Riparian <small>Action: Need to track these. - Ross to follow-up on this.</small>		SOFA lead - Note RMP could (logically) precede placement of reserves.	Tracking of budget			
		Set up reporting relationship (Sept 2001)				
		Complete riparian management (sept 2001)				

**Okanagan Shuswap LRMP - Implementation Performance Plan - Draft 1.**

<b>Fish &amp; Aquatic</b>			Risk Assessments (Whenever)			
			Finalise walk in lake list (current list doesn't cover potential WI lakes). NOTE: This is part of the Lakes project..			
<b>Water</b>		Watershed Management Plans.				
		Update list of mandatory and discretionary IWAP's (Sept 2001)				

**Okanagan Shuswap LRMP - Implementation Performance Plan - Draft 1.**

Process Implementation Items						
Project	Contact	2001/02	2002/03	2003/04	2004/05	
<b>LRMP Process</b>		<ul style="list-style-type: none"> <li>Establish Implementation &amp; Monitoring Committee and strategy (includes the report that monitors implementation and effectiveness.</li> <li>Establish district Advisory committees (Optional).</li> </ul>				
		Develop a more comprehensive communications plan (web links etc)				
		Create Data exchange with local government & licensees.				
		Complete operational requirements as required.				
		Develop Effectiveness and compliance indicators.				
<b>Community Crown Int.  Regional District Relations.</b>		Set up communication forums (Dec 2001) .	Maintain Communication forums			
		<ul style="list-style-type: none"> <li>Community Forest.</li> <li>Similkameen Watershed (upper &amp; lower) should be linked in terms of the Merritt Process - link to CRMP process.</li> </ul>				
<b>Mission Creek RMZ</b>		Establish terms of reference for 'Enhanced Watershed Advisory Committee'. (City of Kelowna do not like strategies - need to be reworked)	Pilot, year 1 of 2.	Pilot, year 2 of 2.		
<b>First Nations</b>		<ul style="list-style-type: none"> <li>Direction from LUCO Letter.</li> </ul>				
<b>Parks</b>		Set priorities for PMP creation.				
		Set boundaries for Skaha Bluffs (Goal 2) Hubbard/Meeson/Rock Climbers/Brian Brown				
		Set boundaries for Similkameen Cottonwoods (Goal 2) - see RD resolution.				
<b>MOU Development</b>		Develop 'Snowy' MOU between MoE & Parks. <ul style="list-style-type: none"> <li>understanding that sheep allocation will be done by MOE &amp; not parks (see LRMP direction)</li> </ul>				
<b>Corridor deferral</b>		The Chapperon Corridor deferral links to the TFL 49 EFM pilot.	Year 2	Year3		

**Okanagan Shuswap LRMP - Implementation Performance Plan - Draft 1.**

<b>Alternate management plans/designations (ex Goal 2 discussions)</b>		Blackwell Lake (Rec management plan) - Vernon Finlayson Lake (rec management plan) - Vernon Swan (Vernon) & Derenzy (Penticton) WMA's	Cherry Ridge (Sensitive area). - Vernon			
		Expansion of SOMA WMA (Penticton) - all crown parcels within the original proposal are to be considered for addition to the existing South Okanagan WMA.				
<b>Land Act Reserves</b>		Daily slough, Eagle River Flood Plain, Ellison Lake, Middle Shuswap River Flood Plain, Oliver Mountain,				

**Okanagan Shuswap LRMP - Implementation Performance Plan - Draft 1.**

Links to other Projects					
Project	2001/02	2002/03	2003/04	2004/05	
<b>FDP</b>	Known Resource Information for 2002 FDP's (FDP's thereafter to comply with the plan.				
<b>TSR III</b>	FDP Known Resource Information is foundation for TSR III		<b>Data Package</b>	<b>Analysis</b>	