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An annual progress report is required under sections 7 (e) of

the Asia-Pacific Gateway Corridor Transportation

Infrastructure Fund: South Fraser Perimeter Road Agreement.

A corresponding audit framework for the requisite audit is

referenced in Section 9.3.1 and outlined in Schedule D of the

agreement. This report is used to provide the Management

Committee with information regarding the status of projects

and to formally track progress to date under the agreement.

The report will also likely be translated and posted on

Transport Canada’s web site for public use. 
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GENERAL OVERVIEW OF RESULTS

A general overview of the results accomplished under the
Agreement during the fiscal year, including, but not limited
to, a description of the work completed, financial results,
environmental issues, any concerns affecting progress of the
Program and any other issues that may affect completing the
Program as per this Agreement.

As of the end of 2009/10 fiscal year, the project was still in
Phase 1: Preliminary Works. This phase primarily entails site
preparation and will be carried out using conventional
procurement methods. The work includes, but is not limited

1 For reporting on the $2 million federal contribution, which terminated in the fiscal year 2008/09, please refer to the corresponding Annual Report and Audit: CANADA/BRITISH COLUMBIA
ASIA-PACIFIC GATEWAY AND CORRIDOR TRANSPORTATION INFRASTRUCTURE FUND: ANNUAL REPORT 2008/09 (Fiscal Year Ended March 31, 2009).

to, soil preloading, major utility relocations, drainage work,
landfill site remediation and environmental mitigation.

The remainder of the project (PHASE 2) is being constructed
in a public-private partnership. 

On May 11, 2007, the Federal Government announced
funding for the entire South Fraser Perimeter Road Project to
a total of $365 million of eligible costs including $100
million announced on October 11, 2006 for the first segment
of the project and $2 million previously announced for the
related environmental assessment1.
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WHAT IS THE SOUTH FRASER PERIMETER ROAD
AND “WHY DO WE NEED IT”?
The South Fraser Perimeter Road Project (SFPR),
approximately 40 kilometres long, will be a new four-lane, 
80 km/hr route along the south side of the Fraser River. 

The SFPR will extend from Deltaport Way in Southwest Delta
to 176th Street (Highway 15) in Surrey, with connections to
Highway 1, 91, 99 and to TransLink’s new Golden Ears
Bridge connector, which is now in service.

The route will take a significant step toward completing the
network of major roads in Metro Vancouver. As a result, it will
benefit commuters, the trucking industry and tourists accessing
borders, the Tsawwassen ferry terminal and B.C. Interior.

The SFPR will offer goods-movers an efficient transportation
corridor, while helping to reduce the volume of regional
traffic and trucks on arterial and community streets,
improving quality of life for residents and local businesses.

Congestion in Delta and Surrey communities and highways is
increasing every year, with growing impacts to residents, the
environment and the economy. 

The SFPR will provide significant regional and local
benefits including:

n Reduced truck traffic and noise in our communities;

n Reduced fuel consumption though reduced congestion; 

n Reduced greenhouse gases;

n Contributes to creating more compact communities in
Greater Vancouver by reducing the trend towards more
urban sprawl;

n Improved movement of people and goods; 

n Reduced east-west travel times; 

n Improved connections to major trade gateways; 

n Improved access for emergency vehicles; and 

n Improved safety and reliability. 

As of the end of the fiscal year 2009/10 (ending March 31,
2010), the status of the project, including environmental
assessment and audits, were as follows:

n The approval of the environmental review (CEAA) was
given by Transport Canada on July 2008. 

n Overall, as of the end of the fiscal year 2009/10, 58
contracts corresponding to the two components of the
contribution agreement had been established on
HIGHWAY CONTRIBUTION MANAGEMENT SYSTEM
(HCoMS) for a total cost of $140,332,654 out of HCoMS-
active sharable cost of $726,000,000 (19.33% of
shareable costs). A total of $111,335,715 has been
expended plus against these two components (79.34% 
of the existing value of the 58 contracts), with: 

n Component 1: Preliminary Works = $111,335,715
(with $29,335,715 in the 2008/09 fiscal year)

n Component 2: Construction = $ 0
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DATE, LOCATION AND MINUTES OF OFFICIAL MANAGEMENT COMMITTEE MEETINGS

CANADA/BRITISH COLUMBIA
SHIP, SHIPB, CSIF, BIF, APGCTIF 
AND APGCTIF: SFPR
MANAGEMENT COMMITTEE MEETING
DATE: SEPTEMBER 16, 2009
LOCATION: TELECONFERENCE

n IN ATTENDANCE

BC Ministry of Transportation and Infrastructure
David Marr (BC Provincial Co-Chair)
Avi Ickovich (BC Ministry of Transportation and Infrastructure)

Transport Canada
James Clarkin (A/Federal Co-Chair)
Mark Thompson (TC)
Matthew Cloutier (TC)
Ron Hall (TC)

1.0 Opening Remarks – Introductions

2.0 Administrative Details

2.1 Note-taker – It was decided that Mark Thompson
(TC) would be the note-taker

2.2 Minutes of the December 11, 2008
Management Committee meeting were
accepted and approved. 

3.0 BIF Program Management

3.1 Status of projects
Program is complete including Highway 15/88th
Avenue Intersection, which was completed under BIF
but funded under Strategic Highway Infrastructure
Program – Border Crossing Component (SHIP-B).
The Province is currently working on settlement issues
with the 15/88th project.

3.2 The final affidavit will be submitted shortly.

3.3 Final payment
The final payment is contingent on the Province
providing a signed Schedule G (Affidavit of
Completion). An audit on the final payment will be
required. The Province will provide Canada an
Innovations Report for consideration.

3.4 The 2008/09 annual report will include the final
works done in early 2009/10 and will be the final
annual report for this agreement.

4.0 CSIF Program Management 

4.1 Final payment
The final payment for this program has been made.  

4.2 Dirk Nyland will provide Canada an affidavit of
completion for this project.

4.3 It was decided that a retrospective evaluation
will be done for the entire KHC corridor once
all federally funded projects along the corridor
are completed.

4.4 M. Thompson noted the survival clause in the
CSIF agreement in S.12.18. 

4.5 Both Management Committee Co-Chairs
agreed to dissolve the management committee
for this agreement.

5.0 SHIPB Program Management 

5.1 All projects are now complete. 

5.2 The final Affidavit will be submitted shortly.

5.3 Final payment
The Province will provide the final affidavit
(15/88th), after which Canada will make the final
payment under this agreement. An audit covering
the final payment will be required.

6.0 SHIP Program Management  

6.1 All affidavits have been submitted, however the
final audit did not cover the final PAYE payment.
An audit covering the final payment made in
2009/10 will be required.

7.0 APGCTIF Program Management 

7.1 Status of projects
Please see attached project update sheet for an
update of all APGCI Projects. One notable
exception is the 41B Street overpass at Deltaport
Way, where there have been slight delays in the
expected construction start dates. 
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7.2 Schedule Bs
Schedule B should be up to date. Should any
changes be necessary the Province will prepare an
updated Schedule B.

7.3 Program Risks
D. Marr discussed some potential project risks in
the APGCI Program:

• Geotechnical issues causing delays/overruns to
the Wright Station Curves Project

• Property Acquisition costs increasing for the
Hilltop to Balmoral Project.

It was acknowledge these project overruns would be
absorbed by the Province, and other than schedule
slip, should not affect the Program’s completion. 

7.4 The Province noted that one of the projects they
submitted for potential CPR Ashcroft replacement
has been funded under the ISF. J. Clarkin noted
that TC should have an idea on the direction that
will be taken in replacing Ashcroft in the next
one to two months.

7.5 An updated Annual report was sent to TC in mid-
August. As soon as an updated AR/Audit is
approved, TC will start flowing funds for the
current fiscal year.

8.0 APGCTIF:SFPR Program Management 

8.1 Status of project
The status of the project is included in the attached
program status sheets. The Province anticipates
that all the preparatory works will be completed by
Fall 2009, with the award of a P3 agreement by
February 2009.

8.2 Schedule B
Schedule B should be up to date. Should any
changes be necessary, the Province will prepare an
updated Schedule B.

8.3 Potential Risks to the Project.
Other than risks that are typical to large
infrastructure projects, the Province does not
foresee any risks moving forward. D. Marr did not
foresee any problem in attracting potential bidders
to the P3 bidding process.

8.4 SARA Permitting   
D. Marr was not aware of this issue at the Sunbury
site causing any significant delays to the overall
project schedule. R. Hall spoke on the permitting
issue and clarified that TC’s role was to help facilitate
discussions between CWS (EC) and the Province. 

Regret was expressed over the fact that this issue
has lingered for so long, however a permit is
expected to be issued in the near future.

9.0 BCF Program Management

Despite the fact that no agreement has been signed
for the Program, an informal discussion was held.

9.1 Project Status

• KHC – Break check to Yoho: construction
underway with completion expected in Fall 2010.

• KHC – Golden Hill to West Portal: day-labour
work used to advance fourth lane down the
Golden Hill to Highway 95 Intersection. RFP for
major works expected to be awarded in late
2009, with work commencing in early 2010.

• Highway 1 – Monte Creek to Pritchard: expect
to tender later this year, still resolving property
and Aboriginal Consultation issues. TC to be
provided with an MOU concerning the
archaeological remains.

• Highway 1 – Pritchard to Hoffman’s Bluff: it is
expected that construction will begin in 2010.

• Highway 1 – Clanwilliam Overhead and Donald
Bridges Projects: both progressing towards a
June 2010 expected. EAs are currently
underway for these two projects.

• Highway 97 – Winfield to Oyama: construction
Expected to begin in Spring 2010.

• Highway 97A – Larkin to Crozier: construction
underway, with completion expected in Fall
2010.
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• Highway 97A – Armstrong four-Laning:
construction expected in October/November 2009.

• Westside Interchange: construction expected to
begin in September 2009.

9.2 Project Risks
Other than those that are typical to infrastructure
projects, the Province does not foresee any
substantial risks to the project. 

D. Marr noted that a letter is being drafted on the
Province’s position that funds should be allowed to
be shifted between projects. J. Clarkin noted that in
the past, changes before the CA being signed have
been considered through the memo-to-minister,
and that this will probably be the case here.

D. Marr discussed the issue of aboriginal consultation,
and when Canada would be satisfied that
consultations could be considered complete. J. Clarkin
stated that a solution was being pursued by Canada
whereby the Province is satisfied that their duties to
consult have been fulfilled.
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STATUS REPORT OF FEDERAL PROGRAMS
(as provided in mail from Avi Ickovich)

SHIP: Highway Construction Component
n All Schedule G’s (Affidavit of  completion) submitted

(including March 2009 submission for Yoho Bridge:
Kicking Horse Canyon) and all projects in service.

n All Annual Reports and Audits submitted as per
Contribution Agreement.

SHIP: Border Crossing Component
n All Schedule Cs (Affidavit of Completion) completed,

with exception of Highway 15/88 intersection project
which will be signed off by the Project Team for the
Border Infrastructure Program.

n Final Annual Report submitted in August 2009.

n Final Audit will be submitted in the summer of 2010
after final claims/accruals and holdbacks are cleared,
resulting from the sign-off of the Schedule C.

CSIF: Kicking Horse Canyon: Phase 2: Park Bridge
n Project complete and in-service.

n As there is no equivalent formal requirement for a
Affidavit of Completion (Schedule G or C in SHIP), the
Province has, as a courtesy, agreed to supply Transport
Canada a signed version of such a document. This
submission entails the Chief Highway Engineer (Dirk
Nyland) for BC signing off as the Coordinating Engineer
for the constituent engineers involved in this project.

n All Annual Reports and Audits submitted. 

ASIA-PACIFIC
n Pitt River Bridge and Mary Hill Interchange.

n Three lanes of traffic will be moved to the new river
bridge on October 5, 2009.

n A total of seven lanes will be opened by 
November 7, 2009.

n Demolition of the old swing bridge will take place
next fiscal.

n Fraser Perimeter Road – Environmental Assessment –
The Environmental Assessment Certificate was
received from the Federal Government in July 2008.
This allowed the project team to move forward with
contractor selection, final design and construction. 

n Highway 97: Simon Fraser Bridge

– Scope: Increase the capacity of Highway 97
across the Fraser River northward through
Queensway Interchange, including twinning the
Simon Fraser Bridge and tying into the existing
Queensway Interchange.

– Estimated Completion Date: October 2009.

– Bridge construction tender awarded on
November 28, 2007 to Surespan 
Construction Ltd.

– Bridge deck completed August 2009.

– Bridge Approach contract awarded to IDL
Projects Ltd. on July 3, 2008.

– Remobilized for bridge approach work 
(August 2009).

– Bridge opening event by dignitaries of
Provincial, Federal, First Nations and City of
Prince George on August 23, 2009.

ACTIVITY for NEXT PERIOD:

– Bridge approaches: complete bridge approaches
by fall.

n Highway 16: Silver Road to McBride Timber Road
Passing Lane – Schedule G: Affidavit of Completion
submitted to Transport Canada on November 5, 2008.

n Highway 1: Hilltop to Balmoral.

– 100% detailed design completed July 2009.

– Tender documents ready September 2009.

– Tendering the project is subject to property
acquisition. There are 20 acquisitions. 

• Six acquisitions are complete. The remaining
14 in negotiation.
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• Nine of the 14 outstanding files are held by
the Shuswap Lake Estates development.
These negotiations are pending legal
challenge over private water/sewer
relocation costs.

• Anticipate having these acquisitions settled
by the end of September, otherwise will
have to go to expropriation.

– All environmental approvals in place (ALC,
CEAA exemption, MOE). 

– Schedule:

• Assuming property issues are settled,
anticipated tendering in October 2009,
award in November.

• Anticipate start construction in 
Spring 2010.

• Completion summer 2011.

– Budget status: 

• due to late tender, there will be slippage in
construction expenditures. Fiscal
distribution may need to be revised once
tender date confirmed.

• Currently forecasting meeting total project
budget of $25 million – $15.491 million
Provincial; $9.509 million Federal. 

• Some budget risk since higher properties,
engineering and construction estimates
have reduced contingency to $1.2 million,
which is only 7% of anticipated
construction contract value.

– Other Risks

• First Nations consultation – consultation
had gone well with no issues raised by the
three local bands. However, during
discussions on Monte Creek to Pritchard
Project regarding dealing with the human
remains find, the bands have discussed
lumping all TCH projects in the area into
the process.

n Highway 97: Wright Station Curves

– Last year significant quantities of a very dense
hard clay till material was encountered
requiring drilling and blasting, an amendment
in the amount of $2.2 million, to cover the
increased level of effort was added. Contract
awarded $7.799 million, amended value
$9.968 million.

– Construction resumed in April of this year.

– Numerous drainage and runoff concerns
requiring mitigation and extensive underground
seepage was encountered once the remaining
stripping of the ground began. Perforated pipe,
drain rock, geo-textiles, and subdrains were
installed to help mitigate the excess water.
Saturated material was aerated in order to dry
it for use and avoid hauling it to disposal. 

– This extensive drainage mitigation has delayed
normal construction activities to the end of
August. Approximately 54% ($5.372 million) of
the existing construction contract is complete. 

– Additional cost pressures, which range from 
$1.2 million to $3.5 million, have been tentatively
identified. BC MoT is working with the contractor
to fully determine the impacts on the contract,
change conditions and delay items.

– The original completion date of October 31,
2009 will not be met. An updated completion
date has not been defined, however, it is likely
to extend until late summer 2010.

– First Nations and archaeological concerns have
led to the hiring of three First Nations
employees and implementation of additional
Archaeological investigations. 

– Construction is expected to continue through
November this year. A winter lay-up and
associated environmental management plan
will then be implemented. 
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ASIA-PACIFIC: SOUTH FRASER PERIMETER ROAD
2008, May Traffic Management Consultation

2008, July Environmental Assessment Certificate
received

2008, July RFQ released

2008, September Early construction begins

2009, January Official Launch of Construction

2009, January Short-list three teams for RFP

2009, April RFP Issued

Future Milestones:

2009 – November Technical submissions due

2010 – February Financial submissions due

2010 – February Announcement of preferred proponent

2010 – 2012 Final design and construction

2012 South Fraser Perimeter Road project
completion (opening day)

THE SFPR PROJECT IS DIVIDED INTO PHASE ONE
AND PHASE TWO

n Phase One is early work that involves preloading and
utility upgrades/relocation.

n Phase Two is final design and construction by the
concessionaire.

n Concessionaire award to take place in February, 2010.

Phase One work is divided into four sections:

SECTION 1: Highway 17 – Highway 99 (Contractor is
Mainland Civil Works)

n Contract value is $8.2 million.

n Contractor began work in April, 2009.

n 375,000 m3 (30%) of preload material has been placed.

n Clearing and grubbing 50% complete.

n Topsoil stripping 70% complete.

SECTION 2: Highway 99 – 80th Street (Contractor is B & B
Contracting Ltd.)

n Contract value is $8.9 million.

n Contractor began work in April, 2009.

n 430,000 m3 of river sand was pumped to the 
80th Street stockpile site in February 2009.

n To date, approximately 150,000 m3 of sand has been
placed from the 80th Street stockpile site, between
80th Street and just west of 72nd Street.

n To date, approximately 180,000 m3 of granular fill has
been placed to the Stockpile site at Burns Drive and
72nd Street.

n Geotechnical monitoring (settlement, water pressure,
ground displacement) of the preload is ongoing.

n An off-ramp off of Highway 99 was constructed to be
used by the contractor.

n To date, approximately 1,200 metres of culvert have
been installed to maintain hydraulic connections
across the corridor.

SECTION 3: 80th Street – Highway 91 (Contractor is
Matcon Excavating and Shoring Ltd.)

n Contract value is $4.1 million.

n Contractor began work in May, 2009.

n Overall sand placement is 25% complete.

n Clearing is 34% complete.

n Sunbury Stockpile Sand – 40,000 m3 of river sand
placed in preparation for preloading.

SECTION 4: Surrey (Contractor is Tyam Construction Ltd.)

n Contract value is $23.5 million.

n Contractor began work in September, 2008.

n To date 1,100,000 tonnes of sand have been placed
(approximately 667,000 m3), 83% of contract quantity.

n Tannery Stockpile site has approximately 450,000 m3

of Fraser River Sand.

n Pacific Water shrew salvage has been completed in
critical habitat impacted by the preloading.

n Relocation of City of Surrey’s water and sewer
infrastructure impacted by the preload is 98% complete.

n Geotechnical monitoring (settlement, water pressure,
ground displacement) of the preload is ongoing.
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n Terasen have relocated their gas distribution line 
over a two-kilometre length, where it ran adjacent 
to the preload.

n BC Hydro, Telus and Shaw have relocated 98% of
their lines which were required for preloading.

n Storm water culverts have been installed to maintain
or improve conditions where preload has been placed.

n Detours have been built between Tannery Road and
Old Yale Road to facilitate preloading of the future
interchange approach embankments.

n Intersections at South Fraser Way/Tannery Road, South
Fraser Way/Old Yale Road and 116th Street/Bridgeview
drive have been upgraded.
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SCHEDULE B REVISIONS

Please refer to Table 1 outlining the evolution of Schedule B
during the first fiscal year. Table 2 (Statement of Changes)
calculates the cash flow and budget changes (if any)
across revisions. 

Revision 2 April 20, 2009 – This is the last revision of
the fiscal year 2008/09 and is included as
the starting point for the 2009/10 fiscal
year and as the final reconciliation for the
previous year.

Revision 3 July 9, 2009

n Shifting $94,190,749 from Phase 2 
to Phase 1

n Moving an additional $49,077,253 of
expenditures to the 2009/10 fiscal year
for Phase 1 while moving forward into
future years expenditures for Phase 2;

Revision 4 December 8, 2009

n A continuation of shifting costs into the
Future for Phase 2;

n For Phase 1, shifting $22,425,226 from
the 2009/10 fiscal year into subsequent
years and Phase 2.

Revision 5 May 26, 2010

n To finalize claims and accruals for the
2009/10 fiscal year.

n To shift $6,000,000 of expenditures
from the 2009/10 fiscal year to
subsequent years.
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PROJECT UPDATE

Information on contracts started/completed and estimated
completion of contracts is addressed more extensively in a
subsequent section of the report “A YEAR END SUMMARY
TABLE OF EXPENDITURES UNDER THE AGREEMENT” (Table 3).  

The most significant milestone for the 2009/10 fiscal year
was the official launch of construction in January 2009.

The following map and pages of the report entail a series of
photographs for the current project and are meant to provide
not only a portrayal of the actual project, but also a broader

A

B

C

D

geographic and topographical context, and as such some
pictures are overviews. The letters annotated on the map
correspond to the subsequent photographs.

The following link provides further information that is
continuously updated and is available to the public in the
period between the publication of the requisite Annual
Reports and Audits:  

http://www.th.gov.bc.ca/gateway/SFPR/photo_gallery.htm.
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PROJECT OVERVIEW: SOUTH FRASER PERIMETER ROAD 

The following provides a timeline of major chronology (milestones) for the project:

Milestones

n 2008 – May Traffic Management Consultation

n 2008 – July Environmental Assessment
Certificate received

n 2008 – July RFQ released

n 2008 – September Early construction begins

n 2009 – January Official launch of construction

n 2009 – January Short-list three teams for RFP

n 2009 – April RFP issued

n 2009 – November Technical submissions submitted

n 2010 – February Financial submissions submitted

Future Milestones

n 2010 – July Fraser Transportation Group
Concession Agreement signed

n 2010 – 2013 Final design and construction

n 2012 – December 176th Street in Surrey to Pattullo
Bridge opens

n 2013 – December. Pattullo Bridge to Deltaport Way
opens

The following photographs provide a context to the Project to
the end of the 2008/09 fiscal year.

A

Highway 99 and SFPR Interchange
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Highway 99 – 80th Street

80th Street Sand Storage

B

B
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Bridgeview

Tannery Road Interchange

C

D
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132nd Street to Bridgeview

D
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THE FOLLOWING IS A STATUS REPORT OF THE SOUTH FRASER PERIMETER ROAD BROKEN DOWN BY
SEGMENTS AND REQUISITE IMPLEMENTATION STRATEGIES (PHASE 1).

Agricultural Enhancement Strategy
n Implementation of the Agricultural Enhancement

Strategy is underway with projects such as topsoil
recovery, irrigation system upgrade study, design, and
construction as well as improvements to the farm
transportation network. 

n Topsoil removal/relocation: 

– A topsoil removal protocol has been developed
in consultation with the Delta Farmers Institute,
the Corporation of Delta and the Agricultural
Land Commission. 

– Management of topsoil has been reviewed with
each landowner. 

– A Professional Agrologist has been retained to
manage the recovery of topsoil on each
agricultural property. 

– Preserved topsoil has been utilized wherever
possible to improve other agricultural land.

n The irrigation system design is in progress.
Construction and improvements to some areas are
currently underway. 

n Ground improvement construction work has begun at
the 36th Avenue and 64th Street overpasses
(improvements to the farm transportation network).

n Berm construction has commenced for visual/wind
screens in some areas.

64th Street and 36th Avenue Rail Overpasses
Ground Improvements

n Contractor is Advanced Geosolutions Inc.

n Current contract value is $1.05 million.

n Contractor began work in March 2010.

n Contract completion date is April 30, 2010.

64th Street and 36th Avenue Overpasses
Approach Fills

n Contractor is Mainland Civil Works.

n Included in additional works below.

n Contractor began work in March 2010.

n Contract completion is June 30, 2010.

64th Street and 36th Avenue Overpasses Structures
n Advertise for Tender: April 2010.

n Completion date is September 2011.

Highway 17 – Highway 99
n Contractor is Mainland Civil Works.

n Current contract value is $14.6 million.

n Contractor began work in April 2009.

n Contract extended to June 30, 2010 to complete
additional works.

n 1,098,814 m3 (98%) of preload material has 
been placed.

n Clearing and grubbing is 98% complete.

n Topsoil stripping is 98% complete.

28th Avenue Overpass (not a SFPR project but
being delivered by SFPR team)

n Contract value is $5.8 million.

n Infrastructure stimulus funded – Port Metro Vancouver
and the Federal Government.

n Construction to start late spring.

n Works to be substantially completed by 
March 31, 2011.

n Construction to Include one-lane agricultural
overpass and closure of 57B Street.
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Highway 17 Interchange
n Phase 1 works – ground improvements.

n Contract value is $1.4 million.

n Contractor began work in February, 2010.

n Phase 2 works – preload.

n Project to be tendered in April 2010.

n Construction to begin in May 2010.

n Phase 3 works – bridge construction.

n Project to be tendered in spring 2010.

n Construction to begin in July 2010.

Highway 99 – 80th Street (Contractor is B & B
Contracting Ltd.)

n Contract value is $16.1 million.

n Contractor began work in April 2009.

n Contract completion date is June 30, 2010.

n 430,000 m3 of river sand was pumped to the 80th Street
stockpile site in February 2009.

n 530,000 m3 of river sand was pumped to the 80th Street
Stockpile site in December 2009/January 2010.

n To date, approximately 480,000 m3 of sand has been
placed from the 80th Street stockpile site between
80th Street and just west of 72nd Street.

n To date, approximately 365,000 m3 of granular fill has
been placed at the Stockpile site at Burns Drive and
72nd Street, and on the west side of Crescent Slough.

n Geotechnical monitoring (settlement, water pressure,
ground displacement) of the preload is ongoing.

n The Highway 99 off-ramp is no longer being used by
the Preload Contractor. The HOV lane on Highway 99
has been reinstated. To date, approximately 1,250 m
of culvert have been installed to maintain hydraulic
connections across the corridor.

80th Street – Highway 91 (Contractor is Matcon
Excavating and Shoring Ltd.)

n Contract value is $6.5 million.

n Contractor began work in May 2009.

n Contract completion date is June 30, 2010.

n To date, approximately 125,000 m3 of preload
material has been placed.

Landfill Closure
n Detailed design completed. Tender package being

prepared, construction expected to commence May
2010 through December 2011.

Surrey (Contractor is Tyam Construction Ltd.)
n Contract value is $24.5 million.

n Contractor began work in September 2008.

n To date, 1,300,000 tonnes (approximately 667,000 m3)
of sand have been placed, 99% of contract quantity.

n Tannery Stockpile site currently has approximately
190,000 m3 of Fraser River Sand.

n Relocation of City of Surrey’s water and sewer
infrastructure impacted by the preload is 
99% completed.

n Geotechnical monitoring (settlement, water pressure,
ground displacement) of the preload is ongoing.

n Terasen have relocated their gas distribution line 
over a two-kilometre length where it ran adjacent 
to the preload.

n BC Hydro, Telus and Shaw have completed relocation
of their lines which were required for preloading.

n Storm Water culverts have been installed to maintain
or improve conditions where preload has been placed.

n Detours have been built between Tannery Road and
Old Yale Road to facilitate preloading of the future
interchange approach embankments.

n Intersections at South Fraser Way/Tannery Road, 
South Fraser Way/Old Yale Road and 116th
Street/Bridgeview drive have been upgraded.
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Environmental Update
Wildlife

n Obtained permits and approvals required for 
Phase 1 works. 

n Completed wildlife mitigation plan outlining wildlife
crossings and other mitigation through corridor.

n Completed work plans to collect baseline data for
Wildlife and Vegetation Mitigation Monitoring Plan for
key species such as Sandhill Cranes, Barn Owls,
amphibians and breeding birds. 

n Integrated wildlife mitigation features into fisheries
enhancement projects. 

Fisheries

n Complete authorizations required to complete 
Phase 1 work.

n Completed design of a fisheries enhancement sites
that will be advanced during Phase 2 works.

n Completed construction of two fisheries enhancement
sites in collaboration with First Nations crews (2009).

Burns Bog

n Completed work during design and pre-load,
including construction of mitigation berms, to
implement the Hydrology Mitigation Work Plan to
protect water quality/levels adjacent to SFPR. 

n Undertook work in collaboration with City of Delta
and Metro Vancouver to guide design work adjacent
to Burns Bog and protect sensitive ecosystems. Key
deliverables include watershed model, water balance
model, Lidar mapping, sharing of water quality data
collected by the Project team, etc. 

n Work with Corporation of Delta and Metro Vancouver
to identify opportunities to facilitate implementation
of the long-term management plan for the Burns Bog
Ecological Conservancy Area.
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A YEAR-END SUMMARY TABLE OF
EXPENDITURES UNDER 
THE AGREEMENT 

Please refer to Table 3 for complete details on year-end
expenditures against existing contracts, as of March 31,
2010, for each of the respective components/phases:

n Phase 1 – Preliminary Work – 58 contracts have
been established for a total cost of $140,332,654 for
purposes of site preparation and will be carried out
using conventional procurement methods. The work
includes but is not limited to soil preloading, major
utility relocations, drainage work, landfill site
remediation and environmental mitigation. A total of
$111,335,715, including $3,954,750 in
accruals/PAYE, has been expended against these 58
contracts (79.34 % of the existing contracts), as of
the end of the 2009/10 fiscal year. There were
$78,045,429 of claims and $3,954,750 of accruals
(PAYE) in the 2009/10 fiscal year. Previous year’s
claims were $29,335,715.

n Phase 2 – Construction – As of March 31, 2010, there
have been no contracts and consequently no claims
established for this phase of the project as details of
the ultimate concessionaire agreements are pending.

Overall, as of the end of the fiscal year 2009/10, 58 contracts
have been established on HIGHWAY CONTRIBUTION
MANAGEMENT SYSTEM (HCoMS) for a total cost of
$140,332,654 out of a HCoMS-active sharable cost of
$726,000,000. A total of $111,335,715 has been expended
(79.34% of the existing value of the 58 contracts).

COMMUNICATION ACTIVITIES
COMPLETED DURING FISCAL YEAR

There were no communication events or news releases for this
program during the 2009/10 fiscal year.
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TABLE 3 – CANADA-BRITISH COLUMBIA ASIA-PACIFIC GATEWAY AND CORRIDOR
INITIATIVE – TRANSPORTATION INFRASTRUCTURE COMPONENT
South Fraser Perimeter Road 2008-2009/2013-2014
Schedule of Detailed Expenditure Claims for the Year Ended March 31, 2010

Eligible
Eligible Costs 

Previous Costs Remaining 
Project Contract Years Claimed in Accurals Total to in Existing
Number Project/Claim Description Number Expenditure ($) 2009/10 ($) (PAYE) ($) Date ($) Contracts ($)
1.1 Phase 1 – Preliminary Works 042CS4531 1,414 8,438 – 9,852 148

Site preparation work that will be carried out using 
Conventional Procurement methods. This work includes, 
but is not limited to, soil preloading, major utility 
relocations, some drainage work, landfill site remediation 
and environmental mitigation

04830MJ0101 56,591 7,848,629 – 7,905,220 2,431,203
04830MJ0102 408,889 9,755,497 – 10,164,385 1,237,208
04830MJ0103 – 2,898,250 – 2,898,250 2,002,206
04830MJ0109 – 520,704 – 520,704 876,568
04830MJ0301 12,001,825 11,029,022 – 23,030,848 1,050,769
04830_CoD – 100,000 – 100,000 300,000
04830_Comm 14,369 – – 14,369 –
04830_Con_Agree 19,754 1,344,086 – 1,363,840 136,160
04830_Cranwest – 13,203,876 – 13,203,876 1,296,124
04830_Demolition 211,757 926,352 – 1,138,109 361,890
04830_Environ 26,000 (1,238) – 24,762 50,238
04830_Env_Comp – 419,953 – 419,953 3,680,047
04830_Misc_Const 1,096,381 24,047 – 1,120,429 2,814
04830_Signage 74,176 840 – 75,016 4,985
04830_Util_BCHyrdo 4,744 229,267 – 234,011 65,739
04830_Util_Telus – 52,360 – 52,360 45,670
04830_Util_Terasen 1,876,515 1,505,891 – 3,382,407 2,192,594
048CS0362 9,410 – – 9,410 590
048CS0373B – 1,316 – 1,316 –
048CS0374A 163,624 214,303 – 377,927 –
048CS0375 686,546 1,010,497 – 1,697,044 2,277,957
048CS1003 1,059,054 3,081,035 – 4,140,089 73,911
048CS1102A 65,311 87,856 – 153,167 16,832
048CS6012 295,785 988,351 – 1,284,136 1,240,864
048CS6015 13,722 8,470 – 22,241 41,258
048CS6020 44,629 2,305 – 46,934 –
048CS6023 309,643 193,789 – 503,433 76,567
048CS6028 1,324,343 2,617,461 – 3,941,804 1,831,196
048CS6029 130,338 164,978 – 295,316 54,684
048CS6031 2,215,004 3,179,611 – 5,394,615 472,385
048CS6035 17,799 53,566 – 71,365 6,635
048CS6042 460,000 128,268 – 588,268 –
048CS6059 – 1,244,347 – 1,244,347 56,517
048CS6070 – 296,898 – 296,898 478,102
048CS6071 – 265,866 – 265,866 534,134
048CS6072 – 135,848 – 135,848 664,152

Table 3 continued on page 22
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TABLE 3 (Continued)
Eligible

Eligible Costs 
Previous Costs Remaining 

Project Contract Years Claimed in Accurals Total in Existing
Number Project/Claim Description Number Expenditure 2009/10 ($) (PAYE) to Date Contracts

048CS6073 – 482,744 – 482,744 629,256
048CS6074 – 1,080,830 – 1,080,830 419,170
048CS6076 – 652,112 – 652,112 678,438
048CS6088 – 558,997 – 558,997 2,941,003
048LA6024A – – – – 10,000
048LA6075 – 29,931 – 29,931 470,069
048LOA6051 – 69,228 – 69,228 –
048LOA6054 – 77,977 – 77,977 –
048LOA6060 – – – – 19,140
048LOA6063 _ 2,026 – 2,026 12,974
048LOA6066 – 113,170 – 113,170 –
049CS4401A 31,639 66,431 – 98,070 71,930
071CS25340 – 52,652 – 52,652 22,348
170204LOAA – 840,320 – 840,320 159,680
PO-002234A 6,136,315 10,254,174 – 16,390,489 –
PO-003405 310,969 – – 310,969 1
PO-003501 74,991 – – 74,991 9
PO-003508 46,417 19,944 – 66,361 –
PO-003516 147,711 44,207 – 191,918 –
PO-003663 – 15,603 – 15,603 –
PO-003835 – 9,163 – 9,163 37
PO-003843 – 135,000 – 135,000 2,738

Subtotal 29,335,715 78,045,249 3,954,750 111,335,715 28,996,939

TOTAL 29,335,715 78,045,249 3,954,750 111,335,715 28,996,939
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Annual Audit of Program – The audit evaluated the
claims submitted for payment under the agreement to ensure
that they are free of material misstatement and that they are
consistent with the eligible costs requirements of the
agreement. The audit was undertaken in accordance with
accepted auditing standards such as the rules of the
Canadian Institute of Chartered Accountants by an
independent certified chartered accountant (CA). The audit
was conducted by the Office of the Auditor General of BC.


