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An annual progress report and appended audit is required under Section 9.1 
and Appendix C (Reporting, Audit and Evaluation) of the CANADA – BRITISH 
COLUMBIA, BUILDING CANADA FUND Agreement. This report is used to 
provide the Management Committee with information regarding the status 
of projects and to formally track progress to date under the agreement. The 
report will also likely be translated and posted on Transport Canada’s web site 
for public use.
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1	 It should be noted that the costs and expenditures referenced in this document relate to eligible and sharable costs between Transport Canada and the Province, unless 
otherwise noted. For instance, the total cost of the Monte Creek to Pritchard project is estimated at 42,800,000 but only 33,400,00 is eligible for cost-sharing

General Overview of Results 

A general overview of the results accomplished under 
the Agreement during the fiscal year, including, but not 
limited to, a description of the work completed, financial 
results, environmental issues, any concerns affecting 
progress of the Program, and any other issues that may 
affect completing the Program as per this Agreement.

As of the end of the fiscal year 2013/14 (ending  
March 31, 2014) the status of the 10 projects, 
Environmental Assessment and Audits were as follows1:

Highway 1: Brake Check To Yoho 

This project entails upgrading approximately nine 
kilometres of Highway 1 between Brake Check and 
Yoho National Park to a four lane 100 km/hr design 
standard, including the replacement of the Mount Hunter 
Creek Bridge, concrete median barrier, maximum 4% 
grade, access consolidation, grade separated structure 
(underpass) to serve the Wepta/Beaverfoot area, wildlife 
exclusion fencing and wildlife crossing/passage.

The approval of the environmental review (CEAA) was 
given by Transport Canada on July 28, 2008. A total of 
56,681,188.46 has been expended (claimed) against 
15 contracts, as of the end of the 2012/13 fiscal year. A 
Schedule D (Affidavit of Substantial Completion) was 
submitted to Transport Canada for this project in August 
2012 (signed off August 27, 2012).

Highway 1: Golden Hill to West Portal

This project entails upgrading approximately 3.8 
kilometres of Highway 1 between Golden Hill and West 
Portal to a four lane design standard (80 km/hr urban 
and 100 km/hr rural), including extending a fourth lane 
through the signals at the west end of Golden and grade 
separation of the Golden-Donald Upper Road (north)/ 
Golden View Road (south) intersection in the form of an 
underpass structure that will provide for right-in/right-
out movements for the connecting roads, elimination of 
three at-grade intersections, road network connections, 
concrete median barrier, maximum 6% grade, wildlife 
fencing and wildlife passage.

A total of 45,816,199.44 has been expended (claimed) 
against 26 contracts, as of the end of the 2013/14 fiscal 
year. Claims for the 2013/14 fiscal year entailed 4,780,794.

Highway 1: Monte Creek to Pritchard

This project entails upgrading approximately  
10.5 kilometres of Highway 1 between Monte Creek 
and Pritchard to a four lane 100 km/hr design standard, 
including intersection improvements at Pinantan Road 
and Bostock Road.

A total of 20,977,236.14 has been expended (claimed) 
against 15 contracts, as of the end of the 2013/14 fiscal 
year. Claims for the 2013/14 fiscal year entailed 9,464,601. 

Highway 97A: Larkin Road to Crozier Road

This project entails upgrading approximately 4.2 
kilometres of Highway 97A between Larkin and Crozier 
Road to a 100 km/hr design standard, including a 
single diamond interchange between Larkin Road and 
Otter Lake Road Cross Road, removal of direct highway 
accesses and associated road network connections.

The approval of the environmental review (CEAA) was 
given by Transport Canada on November 28, 2008. A 
total of 19,935,536.88 has been expended (claimed) 
against 10 contracts, as of the end of the 2012/13 fiscal 
year. There were no claims for the 2013/14 fiscal year as 
the project was completed a few years ago. A Schedule 
D (Affidavit of Completion) was submitted to Transport 
Canada for this project in September 2011 (signed off 
September 22).

Highway 97: Winfield to Oyama 

This project entails upgrading approximately nine 
kilometres of Highway 97 between Winfield to Oyama, 
through the construction of a new four-lane, in-land 
alignment, including associated road-network connections.

The approval of the environmental review (CEAA) was 
given by Transport Canada on December 17, 2009. A total 
of 46,177,877.60 has been expended (claimed) against 19 
contracts, as of the end of the 2013/14 fiscal year. Claims 
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for the 2013/14 fiscal year entailed 15,606,663.  
A Schedule D (Affidavit of Completion) was submitted 
to Transport Canada for this project in August 2013 
(signed off August 13). 

Highway 1: Pritchard to Hoffman’s Bluff 

This project entails upgrading 6.1 kilometres of Highway 1 
between Pritchard to Hoffman’s Bluff, including Hoffman’s 
Bluff itself, to a four lane 100 km/h design standard, 
including access management and frontage roads.

A total of 7,782,667.02 has been expended (claimed) 
against 17 contracts, as of the end of the 2013/14 fiscal 
year. Claims for the 2013/14 fiscal year entailed 5,450,842.

Highway 1: Clanwilliam Overhead Replacement

This project entailed replacing the existing Clanwilliam 
Overhead (10 kilometres west of Revelstoke) with a new 
four lane structure and approximately 2.3 kilometres of 
four laning to a 100 km/hr design standard.

The Environmental Assessment and Review (CEAA) was 
approved by Transport Canada on March 3, 2011. A total 
of 23,254,946.99 has been expended (claimed) against 15 
contracts, as of the end of the 2013/14 fiscal year. Claims 
for the 2013/14 fiscal year entailed 1,526,695. 

A Schedule D (Affidavit of Completion) was submitted to 
Transport Canada for this project in July 2013 (signed off 
July 19, 2013).

Highway 1: Donald Bridge and Overhead

This project entails replacing the existing Donald Bridge 
with a new four lane structure, replacing the existing CPR 
Overhead with a new structure and approximately 4.0 
kilometres of four-laning to a 100 km/hr design standard.

The approval of the environmental review (CEAA) was 
given by Transport Canada on June 2, 2010. A total of 
50,697,538.50 has been expended (claimed) against 19 
contracts, as of the end of the 2013/14 fiscal year. Claims 
for the 2013/14 fiscal year entailed 3,279,223. 

A Schedule D (Affidavit of Completion) was submitted to 
Transport Canada for this project in July 2013 (signed off 
July 19, 2013). 

Highway 97A: Pleasant Valley Cross Road to 
Lansdowne Road

This project entails upgrading approximately four 
kilometres of Highway 97A from Pleasant Valley Cross 
Road to Lansdowne Road to a four lane design standard, 
including upgrading five intersections (left turn bays and 
deceleration/acceleration tapers) and a “protected tee” 
intersection at Smith Road.

A total of 13,319,999.91 has been expended (claimed) 
against seven contracts, as of the end of the 2012/13 
fiscal year. Claims for the 2012/13 fiscal year entailed 
1,676,490 and were the last claims made. There were no 
claims in the 2013/14 fiscal year. 

A Schedule D (Affidavit of Completion) was submitted to 
Transport Canada for this project in March 2012 (signed 
off March 20).

Highway 97: Westside Road Interchange

This project entails replacing the existing at-grade 
intersection of Westside Road and Highway 97 with 
a grade separated interchange and associated road 
network connections.

A total of 21,954,000 has been expended (claimed) against 
four contracts, as of the end of the 2013/14 fiscal year. 
Claims for the 2013/14 fiscal year entailed 2,241,634.

A Schedule D (Solemn Declaration/Affidavit of 
Completion) was submitted to Transport Canada in 
September 2013 (signed off September 9).

Overall, as of the end of the fiscal year 2013/14, 
147 contracts had been established on the on-
line Transport Canada Surface Infrastructure 
System (SIS) administration system for a total cost 
of 374,178,000 out of a total SIS-active sharable 
cost (across 10 projects, audits and environmental 
assessments) of 374,178,000 (100% of SIS-active 
sharable cost). A total of 306,597,191 has been 
expended against these 147 contracts (81.94% of 
the existing value of the 147 contracts). There was 
42,350,453 claimed in the 2013/14 fiscal year.
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Date, Location and Minutes of Official  
Management Committee Meetings

The following minutes of June 25, 2013 Management Committee were approved unanimously at the 
December 17, 2013 meeting, also appended at the end of this section of the report.

Minutes
Canada – British Columbia BCF 
Core National Highway System Projects
MC Meeting #5 (2013-2014)  
Date:	 June 25, 2013 – 9:00 a.m to 12:00 noon (PDT) 
Location: Ministry of Transportation and Infrastructure
940 Blanshard, Victoria, BC

Note taker: Hamid Mohmand

Attendees:

Manon Baril, TC – Federal Co-chair
David Marr, BC MoTI – Provincial Co-Chair
Avi Ickovich – BC MoTI
Kari McKeel – BC MoTI
Hamid Mohmand – TC

1.0	 Opening Remarks

		  TC to chair the meeting.

2.0	A dministrative Details 

		  2.1	Note Take

		  w	� TC (Hamid Mohmand) will record and distribute 
the meeting minutes.

		  2.2	Outstanding Action Items

		  w	� The minutes for MC meeting #4 (November 7, 
2012 MC) were approved and adopted by the 
co-chairs.

		  w	� There were no outstanding action items from 
MC meeting #4.

		A  ction Items – Person Responsible

		  w	 No Action Items

3.0	 Program Management 

		  3.1	Schedule B (Cash Flow Forecasts)

		  w	� BCMTI released cost savings of 28.5 million; 
Canada advised by letter dated January 18, 
2013 and the associated amendment to the 
contribution agreement was signed on July 12, 
2013.

		  w	� Canada’s funding contribution is approximately 
187 million with the total program budget of 
approximately 374 million.

		  w	� TC confirmed that Canada has recovered the 165 
million advanced to the Province of BC under 
the 2010 Olympic and Paralympic Winter Games 
Security Agreement. 

		  w	� Cash flow revision 12 is approved in SIS.

		  w	� Next quarterly update is required by July 1, 2013.

		  3.2	Program Reporting (Annual Report and Audit)

		  w	� BCMTI advised that the annual progress report 
and the financial audit are in progress and they 
are targeting a submission in July/August 2013. 

		  w	� TC indicated the possibility of standardizing the 
financial audit process in the future and using a 
risk based approach.

		  3.3 Potential Media Events

		  w	� BCMTI indicated that there might be 
opportunities for joint media events in the 
summer for start of construction for Hwy 1 Monte 
Creek to Pritchard Phase 2 & Hwy 1 Pritchard to 
Hoffman’s Bluff Phase 1.

		  w	� The opening of the Winfield to Oyama project is 
schedule for the end of July and may present an 
opportunity for a media event. BCMTI will inform 
TC as more information becomes available. 

		A  ction items – Person Responsible: 

		  w	� BCMTI will provide a update to the quarterly cash 
flow by July 01, 2013. Kari McKeel 
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4.0	 Project Status Update

		  4.1	�BCMTI provided project status update, as the 
following:

		  Golden Hill to West Portal

		  w	� Facility is open to traffic now. 

		  w	� Receivership works to be retendered by end of 
June and expected to be completed by end of 
fall 2013.

		  Highway 1 Donald Bridge

		  w	� Completed and open to traffic.

		  w	� Minor cleanup work deficiencies to be done.

		  w	� Demolition of old structure completed.

		  w	� Solemn declaration for completion will be 
signed soon.

		  Highway 1 Clanwilliam Bridge

		  w	�P roject completed.

		  w	� Minor cleanup work and deficiencies to be done.

		  w	� Solemn declaration for completion will be 
signed soon.		

		  Highway 1 Pritchard to Hoffman’s Bluff

		  w	�P hase 1 is awarded and construction will start 
soon.

		  w	�P hase 2 waiting for section 35 (aboriginal 
consultation) to be completed.

		  w	�P hase 2 tender is scheduled for spring 2014.

		  Highway 1 Monte Creek to Pritchard

		  w	�P hase 1 is completed.

		  w	�P hase 2 works to commence shortly, tender 
awarded June 2013.

		  Highway 97 Winfield to Oyama

		  w	�P roject is 80% complete.

		  w	�P lanned for opening on July 30, 2013.

		  Highway 97 Westside Interchange

		  w	� Completed, open to traffic.

		  w	� Minor deficiencies to be done.

		  w	� Solemn declaration will be signed once the MSC 
wall report received.

	 	 4.2	�Aboriginal Consultation – Update on 
Highway 1: Monte Creek to Pritchard to 
Hoffman’s Bluff

		  w	� TC requested an update on the aboriginal 
consultations. 

		  w	� BCMTI advised that there were no new issues to 
report and ongoing consultation continues.

		  4.3 �Project risk (cost, schedule, operational, 
other project issues)

		  w	� BCMTI indicated that they were working with 
Westbank FN to identify replacement lands/
compensation for the Highway 97 Westside Road 
Interchange project land transfer agreement.

		  4.4	Environmental Assessment

		  w	�P ost EA commitments for Hwy 97 Winfield to 
Oyama: MTI project staff has been reporting to 
TC EA personnel on an on-going basis.

	 	 w	� TC indicated that EA staff might be visiting the 
Winfield to Oyama project this fall.

		A  ction items

		  w	� No action item.

5.0 & 6.0	�Other Items and Next Management 
Committee Meeting

		  w	� TC indicated that Hamid Mohmand will be on 
leave of absence for next one year. A new project 
manager will take over the file in his absence. 

		  w	� BCMTI inquired about the status of new BCF 
projects announced in March 2013.

		  w	� TC provided an update on the Approval-in-
Principle (AIP) process for the Highway 97 South 
Taylor Hill project.

		  w	� BCMTI requested that TC expedite the AIP process 
for the other two announced projects; Highway 11 
/ Vye Road and Highway 97 from Highway 33 to 
Edwards Road. 

		  w	� The next Management Committee will be 
scheduled in fall 2013 and TC will look into the 
option of video conferencing.

		A  ction items

		  w	 No action items.
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The following minutes of December 17, 2013 Management Committee will be approved at the 
subsequent Management Committee meeting, scheduled for the summer of 2014. 

Minutes
Canada – British Columbia BCF 
Core National Highway System Projects
MC Meeting #6 (2013-2014)  
Date:	 December 17, 2013 – 11:00 to 11:30 am (PST)	
Location: Via Teleconference

Note taker: Mo Tayyaran

Attendees:

Manon Baril, TC – Federal Co-chair
David Marr, BC MoTI – Provincial Co-Chair
Avi Ickovich – BC MoTI
Kari McKeel – BC MoTI
Mo Tayyaran – TC

1.0	 Opening Remarks

		  Discussion: 

		  w	 TC chaired the meeting 

2.0	A dministrative Details

		  2.1	Note Take

		  w	� TC will record and distribute the meeting 
minutes.

		  2.2	�Approval of Previous Minutes and 
Outstanding Action Items

		  w	� No outstanding action item from last meeting 
held on June 25, 2013.

		  w	� Meeting minutes adopted from last MC meeting 
were approved.

3.0	 Program Management 

		  3.1	Schedule B - Cash Flow Forecasts

		  w	� Cash Flow Rev #15 was approved in SIS on 
December 10, 2013. There is approx 10% reduction 
in spending compared to the P-6 update.

		  w	� Hard copies are in the mail for TC signature.

		  3.2	Unleveraged Funds

		  w	� There is approximately 2.0-$2.5 million forecasted 
savings for the completed projects.

		  w	� It is desirable to release the savings as part of the 
CA amendment (see next item). 

		  w	� BCMTI stated that they’d like to use these savings, 
as well as the remaining unallocated funds under 
the BCF, for their other priority projects, namely 
Malakwa Bridge and Highway 5.

		  3.3	Amendment to CA

		  w	� CA amendment is being worked on to add three 
new projects that have recently been approved  
in principle.

		  w	� TC will share the draft amendment with BCMTI in 
January 2014.

		  w	� The timing of the CA amendment to be 
confirmed by BCMTI.

		  3.4	�Contribution Retention

		  w	� TC noted that since there have been claims in 
2013/14 against the completed projects 1.7, 
1.8, and 1.10, per the CA, the financial audit and 
annual report needs to done for these projects 
before TC can release the retention.

		  w	� BCMTI would like to see the retention amount 
on these projects released now and to apply any 
adjustments to future claims against the on-
going projects, if need be, following the AA. 

		  3.5	Potential Media Events

		  w	� Nothing planned at this point..

		A  ction items: 

		  w	� TC to follow up with Infrastructure Canada for 
status update for the projects noted in section 
3.2. Manon Baril

		  w	� TC to send the draft amendment to BCMTI for 
review in January 2014. Scott Crombie

		  w	� BCMTI to advise TC on the timing of the CA 
amendment execution: whether to move forward 
with the CA amendment approval now or to 
wait until after the end of 2013/14 fiscal year to 
confirm the exact amount of savings for existing 
projects. David Marr

		  w	� TC to review the request in more detail and 
advise BCMTI by early January on its decision. 
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4.0	S tatus of Project

		  4.1	Project Status Update

	 	 w	� BCMTI provided project status update, as follows:

		  Highway 1: Brake Check to Yoho National Park

		S  tatus:

		�  Construction has been completed on the nine 
kilometre Brake Check to Yoho National Park (Phase 3 
East) project, which includes a new 112-metre-long 
bridge across Mt. Hunter Creek, wildlife crossing 
structures at Vacation Creek and Glenogle Road 
and continuous wildlife exclusion fencing and 
access improvements at Beaverfoot Road in 2011. 
Final completion was issued to Ledcor CMI Ltd. on 
October 30, 2011. Traffic has been established at 100 
km/hr on the completed four lane section. 

	 	 Issues:

		�  The bearings on the Mount Hunter Creek Bridge 
abutments were not performing as specified.

		�  Some settlement has occurred at three MSE walls at 
the abutments of the wildlife overpasses. Buttress 
walls were erected in front of these walls as interim 
precautionary measures. Further testing was carried 
out on these walls and revealed some defects. A 
repair design was completed.

	 	�A chievements in the past six months:

		�  The work to replace the bearings was completed in 
the fall of 2013.

	 	� Future activities:

		�  It is expected that the MSE structural repair work will 
be completed by January 2014. Some minor shoulder 
paving and revegetation of disturbed areas of the 
repair work will be completed in spring of 2014.

		  Highway 1: Golden Hill to West Portal

	 	S tatus:

	 	� The final construction activity of Phase 3 West is a 
retaining wall structure at the eastern end of the 
project. A Major Works contract for the Kilometre-4 
Wall and Approaches was tendered and awarded to 
Tercon Construction Ltd. on September 28, 2011. In 
the summer of 2012, unexpected settlement of the 
wall occurred during construction that slowed the 
construction progress down. The full construction of 
the wall was achieved in 2012 and the geotechnical 
issues have been resolved. In December of 2012. 

Tercon Construction Ltd. was placed in receivership 
requiring the remaining work to be retendered. A 
construction contract for the remaining work was 
retendered and awarded to Dawson Construction 
Limited on July 22, 2013.

	 	� Issues:

	 	� A small area of paving completed under the Emil 
Anderson Design-Build contract was repaired by Emil 
Anderson Construction but will be monitored in 2014. 

	 	�A chievements in the past six months:

	 	� A construction contract for the remaining work on 
the Kilometre-4 Wall and Approaches was awarded 
to Dawson Construction Limited. Paving was 
completed and all four lanes were opened to traffic 
on the kilometre-4 wall and approaches in early 
November 2013. A small area of paving repair work 
was completed by Emil Anderson Construction. 

	 	� Future Activities:

	 	� A small amount of work remains on the Kilometre-4 
Wall and Approaches project to be completed 
by Dawson Construction. Work includes some 
horizontal drains, minor drainage completion work 
and revegetation. It is expected that this work will 
be completed in the spring/summer of 2014 and a 
Solemn Declaration will issued in the summer of 2014. 

		  Highway 1: Monte Creek to Pritchard

		�  As of Report Date: 16-DEC-2013 11:44 a.m. in CPS 
(BC MOTI internal accounting online administration 
system) no update available beyond risk of some 
minor utilities issues identified.

		  Highway 97A: Larkin Road to Crozier Road

	 	� Completed a couple of years ago; no issues. 

		  Highway 97: Winfield to Oyama

		  1.	�A ccomplishments/Milestones  
(last six months):

	 	 w	� The new alignment was opened to traffic on 
August 16, 2013.

	 	 w	� A project opening event was held on August 16, 
2013 prior to transferring the traffic onto the new 
highway.
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		  2.	E xpected activities (next six months):

	 	 w	� Minor works and cleanup.

	 	 w	� Agreement of final quantities with the 
contractor.

	 	 w	� Design and tender the Oceola Intersection 
Improvements and the Highway 97 Viewpoint.

		  3.	 Issues from the last year:

	 	 w	� First Nations arch work.

	 	 w	� District of Lake Country signage issues.

		  Highway 1: Pritchard to Hoffman’s Bluff 		
�		  �As of Report Date: 16-DEC-2013 11:44 a.m. 

in CPS (BC MOTI internal accounting online 
administration system) 

		  Risks/Issues identified include: 

	 	 w	� Utilities, Harper Creek works critical to schedule.

	 	 w	�P hase 1: pit expansion, license to construct from 
CP Rail.

	 	 w	� Very significant Archeological finds may delay 
construction and increase costs associated with 
archaeological investigations dating back 8,000 
years ago.

		  Highway 1: Clanwilliam Overhead Replacement

	 	 w	� Completed May 30, 2013.

	 	 w	� All deficiencies have been addressed.

	 	 w	�P roject placed in service and handed over to the 
district.

	 	 w	� Contractor and mininistry representative are 
working through some additional quantities 
for final payment (approximately 100,000). This 
should be finalized very soon.

	 	 w	� Environmental compensation works have been 
completed.

	 	 w	� One issue that came up was a trespass issue. 
The mininistry representative was not clear 
on ministry pit boundaries and allowed the 
contractor to waste material onto private 
property. This issue is almost resolved and is 
being resolved by a land swap.

	 	 w	� Final as built drawings to be completed in next 
month or two.

	 	 w	� Administratively close out project by fiscal year 
end.

		�  Highway 1: Donald Bridge  
and Overhead Replacement

	 	 w	� Completed May 30, 2013.

	 	 w	� All deficiencies have been addressed.

	 	 w	�P roject placed in service and handed over to  
the district.

	 	 w	� Contract has been paid out

	 	 w	� One issue that has developed is that one pier 
was left standing (as per contract) from the old 
Donald Bridge. This was notice by the BC MOT 
navigable water coordinator (Gord Eisenhuth) 
and the project was advised that this was 
contrary to the NWPA approval. An amended 
application has been submitted to reflect this 
and we are expecting a response from Transport 
Canada shortly.

	 	 w	� Environmental compensation works have been 
completed.

	 	 w	� Final as built drawings to be completed in next 
month or two.

	 	 w	� Administratively close out project by fiscal  
year end.

		�  On a side note, the Donald Bridge contractor –
Flatiron – is a finalist in the bridge category for the 
CoTYs (Deputy Ministers Contractor of the Year 
Awards).

		�  Highway 97A: Pleasant Valley Cross Road  
to Landsdowne

		  Completed a couple of years ago, no issues.

		  Highway 97: Westside Road Interchange

		  Schedule:

	 	 w	� Construction of Phase 1– network side roads 
and utilities were completed in June 2010.

	 	 w	� Construction of Phase 2 – overall project 
completion on August 12, 2012.
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			   –	� Westside Rd Interchange completed in 
October 2011.

			   –	� Nancee Way Overpass completion in fall 
2012 (delayed due to MSE wall failures at 
Interchange).

			   –	� Nancee Way opened to traffic on April 22, 
2013.

			   –	� Day labour construction of Louie Access 
completed August 2, 2013.

			   –	 Final completion September 16, 2013.

		S  tatus: 

		�  Overall project is 100% complete, except for  
land exchange.

		A  ctivity for last six months

	 	 w	� Nancee Way opened to traffic on April 22, 2013.

	 	 w	� Ledcor completed their works and has vacated 
the site.

	 	 w	� Close-Out Meeting held on May 29, 2013.

	 	 w	� Construction of Louie Access by day labour was 
completed on August 2, 2013.

	 	 w	� As Built Drawings, quality control, project 
supervision records have been turned over to 
the Ministry.

	 	 w	� Working on finalizing all costs and processing 
final invoices.

		  Future

	 	 w	� Continue to work on land exchange issue and 
finalize costs.

		  Outstanding Risks and Issues

	 	 w	� Resolution of land exchange with the Westbank 
First Nations (WFN).

		  4.2	�Project Risk (cost, schedule, operational, 
other projects, issues)

		  w	� The risks/issues are covered in Section 4.1 – 
Project Status Report above. 

		  4.3	Environmental Assessment

		  w	�P ost EA commitments for Highway 97 – 
Winfield to Oyama, a consultant has been 
retained to undertake the monitoring activities. 

		  w	� BCMTI is not aware of any issues. TC is in regular 
contact with BCMTI – Environmental Services 
for post construction activities.

		A  ction items:

		  w	� No action item.

5.0 & 6.0 �Other Items and Next Management 
Committee Meeting 

		  w	� TC confirmed that the 2012/13 Annual Audit 
was received on August 19, 2013. 

		  w	� TC confirmed that the 2012/13 Annual Report 
was approved on October 16, 2013. 

		  w	 Next MC meeting likely in June 2014.

		A  ction items:

		  w	� No action item.
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Schedule “B” Revisions 

Please refer to Table 1 outlining the evolution of 
Schedule B during the first fiscal year. Table 2  
(Statement of Changes) calculates the cash flow and 
budget changes across revisions. 

Revision 12

March 26, 2013 – This is the last revision after the end of 
the 2012/13 Fiscal Year and entailed the following changes: 

u	� Due to efficiencies in the delivery of the project, the 
costs for the Highway 1: Brake Check to Yoho National 
Park are reduced by 7,018,812.

u	� Due to efficiencies in the delivery of the project, the 
costs for the Highway 1: Golden Hill to West Portal are 
reduced by 18,413,887. Shifting 250,787 and 1,135,426 
respectively to the 2012/13 and 2013/14 fiscal years.

u	� Shifting 1,934,494 to the 2013/14 fiscal year from the 
2012/13 and 2014/15 fiscal years for the Highway 1: 
Monte Creek to Pritchard project.

u	� Due to efficiencies in the delivery of the project, the 
costs for the Highway 97A: Larkin Road to Crozier Road 
project are reduced by 4,324,463.

u	� Due to efficiencies in the delivery of the project, the 
costs for the Highway 97: Winfield to Oyama project was 
reduced by 13,504,052 as the project nears completion. 

u	� Shifting costs for the Highway 1: Pritchard to Hoffman’s 
Bluff project as it progresses and more information 
becomes available. More specifically, shifting 1,000,000 
of expenditures to the 2014/15 fiscal year.

u	� Due to efficiencies in the delivery of the project, 
the costs for the Highway 1: Clanwilliam Overhead 
Replacement project are reduced by 3,946,789 as the 
project nears completion. Shifting 280,764 from the 
2013/14 fiscal year to the 2012/13 fiscal year.

u	� Due to efficiencies in the delivery of the project, the 
costs for the Highway 1: Donald Bridge and Overhead 
Replacement project are reduced by 9,791,998 as the 
project nears completion. Shifting 1,689,646 from the 
2013/14 fiscal year to the 2012/13 fiscal year.

u	� Shifting 185,276 from the 2013/14 fiscal year to the 
2012/13 fiscal for the Highway 97A: Pleasant Valley Cross 
Road to Lansdowne Road upon project completion.

Revision 13

July 23, 2013 – This is the first revision of the 2013/14 
Fiscal Year and entailed the following changes:

u	� Moving 450,708 from the 2013/14 fiscal year to the 
2016/17 fiscal year for the Highway 1: Golden Hill to 
West Portal project.

u	� Shifting 6,334,494 from the 2013/14 fiscal year to the 
2014/15 and 2015/16 fiscal year for the Highway 1: 
Monte Creek to Pritchard project.

u	� Shifting 6,088,733 from the 2013/14 fiscal year to the 
2014/15 fiscal year for the Highway 97: Winfield to 
Oyama project.

u	� Shifting 7,380,216 from the 2013/14 fiscal year to the 
2014/15 and 2015/16 fiscal year for the Highway 1: 
Pritchard to Hoffman’s Bluff project.

u	� Shifting 784,960 from the 2013/14 fiscal year to the 
2016/17 fiscal year for the Highway 1: Clanwilliam 
Overhead Replacement project.

u	� Shifting 69,687 from the 2013/14 fiscal year to the 
2016/17 fiscal year for the Highway 1: Donald Bridge 
and Overhead Replacement project.

Revision 14

September 23, 2013 – This revision entailed the 
following changes:

u	� Moving 450,708 from the 2016/17 fiscal year back to 
the 2013/14 fiscal year for the Highway 1: Golden Hill to 
West Portal project.

u	� Moving 3,144,686 to the 2015/16 fiscal year from the 
previous two fiscal years for the Highway 1: Monte 
Creek to Pritchard project.

u	� Moving 2,119,707 to the 2016/17 fiscal year from the 
2013/14 and the 2014/15 fiscal years for the Highway 
97: Winfield to Oyama project.

u	� Shifting 2,416,301 from the 2013/14 and the 2015/16 to 
the 2014/15 and 2016/17 fiscal years for the Highway 
1: Pritchard to Hoffman’s Bluff project.
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u	� Shifting 568,260 from the 2013/14 fiscal year to the 
2016/17 fiscal year for the Highway 1: Donald Bridge 
and Overhead Replacement project.

Revision 15

January 6, 2014 – This revision entailed the  
following changes:

u	� Shifting 689,896 from the 2013/14 to the 2014/15 fiscal 
year for the Highway 1: Golden Hill to West Portal project.

u	� Shifting 1,134,628 from the 2013/14 fiscal year to the 
two subsequent year for the Highway 1: Monte Creek 
to Pritchard project.

u	� Shifting 1,989,942 from the 2013/14 fiscal year to 
2014/15 and 2016/17 fiscal years for the Highway 97: 
Winfield to Oyama project.

u	� Shifting 978,503 from the 2013/14 fiscal year to the 
three subsequent years for the Highway 1: Pritchard to 
Hoffman’s Bluff project.

u	� Shifting 161,975 back from the 2016/17 fiscal year 
to the 2013/14 fiscal year for the Donald Bridge and 
Overhead Replacement project.

Revision 16

February 25, 2014 – This revision entailed the  
following changes:

u	� Moving 213,467 from the 2014/15 fiscal year back to 
the 2013/14 fiscal year for the Highway 1: Golden Hill to 
West Portal project.

u	� Moving 2,049,314 from the 2014/15 fiscal year back to 
the 2013/14 fiscal year for the Highway 1: Monte Creek 
to Pritchard project.

u	� Shifting 326,033 to the 2016/17 fiscal year from the 
2013/14 and 2014/15 fiscal years for the Highway 97: 
Winfield to Oyama project.

u	� Shifting 585,275 from the 2013/14 fiscal year 2014/15 
fiscal year for the Highway 1: Pritchard to Hoffman’s 
Bluff project.

u	� Shifting 150,000 to the 2014/15 fiscal year from the 
2013/14 fiscal year and 2016/17 fiscal year for the 
Highway 1: Clanwilliam Overhead Replacement project.

u	� Shifting 256,104 from the 2016/17 fiscal year to the 
2013/14 and 2014/15 fiscal years for the Donald Bridge 
and Overhead Replacement project.

Revision 17

February 25, 2014 – This revision entailed the  
following changes:

u	� Shifting 1,771,813 from the 2014/15 fiscal year to the 
2013/14 fiscal year for the Highway 97: Winfield to 
Oyama project as the projects is completed. 

Revision 18

March 25, 2014 – This project entailed the  
following changes:

u	� Shifting back from the 2014/15 to the 2013/14 fiscal 
year 6,515 for the Highway 1: Golden Hill to West 
Portal project.

u	� Moving 664,601 from the 2014/15 fiscal year back to 
the 2013/14 fiscal year for the Highway 1: Monte Creek 
to Pritchard project.

u	� Moving 51,203 from the 2014/15 fiscal year back to the 
2013/14 fiscal year for the for the Highway 97: Winfield 
to Oyama project.

u	� Moving 446,596 from the 2014/15 fiscal year back to 
the 2013/14 fiscal year for the year for the Highway 1: 
Pritchard to Hoffman’s Bluff project.

u	� Shifting 40,000 from the 2014/15 fiscal year to the 
2013/14 fiscal year for the Donald Bridge and Overhead 
Replacement project.
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Project Updates

Information on contracts started/completed and 
estimated completion of contracts is addressed 
more extensively in a subsequent section of 
the report “A YEAR END SUMMARY TABLE OF 
EXPENDITURES UNDER THE AGREEMENT” (Table 3). 

Major milestones include:

For the Highway1: Brake Check to Yoho Project

u	� Construction has been completed on the nine 
kilometre Brake Check to Yoho National Park (Phase 
3 East) project, which includes a new 112-metre-
long bridge across Mt. Hunter Creek, wildlife crossing 
structures at Vacation Creek and Glenogle Road and 
continuous wildlife exclusion fencing and access 
improvements at Beaverfoot Road. Traffic has been 
established at a 100 km/hr standard on the completed 
four lane section. A Schedule D (Affidavit of Substantial 
Completion) was submitted to Transport Canada for 
this project in August 2012 (signed off August 27).

For the Highway 1: Golden Hill to West Portal Project

u	� The main construction of Golden Hill to West Portal 
(Phase 3 West) is being delivered as a Design-Build 
project. The contract was awarded to Emil Anderson 
Construction Inc. on December 1, 2009. Substantial 
completion was issued in December 2011. The 
work includes grade and horizontal alignment 
improvements from the entrance to the steep canyon 
sections through to the intersection with Highway 95. 

u	� All four lanes are open to traffic for the entire Golden 
Hill to West Portal Project.

u	� The final construction activity of Phase 3 West is a 
retaining wall structure at the east end of the project. 
A construction contract for the remaining work was 
retendered and awarded to Dawson Construction 
Limited on July 22, 2013.

u	� A small amount of work remains on the Kilometre-4 
Wall and Approaches project to be completed by 
Dawson Construction Ltd. in the spring/summer of 
2014. Work includes installation of some horizontal 

drains, minor drainage completion work and 
revegetation. Total completion of Phase 3 West and 
issuance of the Solemn Declaration is scheduled for 
late 2014.

For the Highway1: Monte Creek to Pritchard project:

u	�P hase 1: Completed October 2012.

u	�P hase 2: Groundbreaking event – July 29, 2013 and 
construction started on August 22, 2013.

For the Highway 97A: Larkin Road to  
Crozier Road Project

u	�P roject completed on November 8, 2010 and all four 
lanes were opened to the public.

u	�P roject has been performing very well and positive 
feedback has been received from major stakeholders 
regarding the operation of an interchange with two 
roundabouts.

u	� A Schedule D (Affidavit of Substantial Completion) 
was submitted to Transport Canada for this project in 
September 2011 (signed off September 22).

For the Highway 97: Winfield to Oyama Project

u	� Completed the project (Summer 2013).

u	� Held project opening event (August 2013.)

u	� A Schedule D (Affidavit of Completion) was submitted 
to Transport Canada for this project in August 2013 
(signed off August 13).

For the Highway 1: Pritchard to Hoffmans Bluff project:

u	� Awarded: May 13, 2013. 

u	� Started Work: July 17,2013.

u	� Ground-breaking on July 29, 2013 with Minister Todd, 
MP Cathy McLeod, MLA .

u	� Accommodation agreement has been reached with 
the affected bands allowing Phase 1 to go forward.

u	� Road and drainage work on all frontage and side roads 
completed, except paving.
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u	� Clearing and brushing by First Nations  
– 100% completed. 

u	� Organic stripping and grubbing – 100% completed. 

u	� Type D excavation – 75% completed.

For the Highway 1: ClanWilliam Overhead Project

u	� A Schedule D (Affidavit of Completion) was submitted 
to Transport Canada for this project in July 2013 (signed 
off July 19, 2013).

For the Highway 1: Donald Bridge and  
Overhead Replacement

u	� A Schedule D (Affidavit of Completion) was submitted 
to Transport Canada for this project in July 2013 (signed 
off July 19, 2013).

For the Highway 97A: Pleasant Valley Cross Road 
 to Landsdowne Road Project

u	� A Schedule D (Affidavit of Completion) was submitted 
to Transport Canada for this project in March 2012 
(signed off March 20th). The completed project is now 
in service and performing very well.

For the Highway 97: Westside Road  
Interchange Project

u	� Interchange Opened on October 29, 2011.

The following pages of the report entail a series of 
photographs for the current projects and are meant to 
provide not only a portrayal of the actual project, but 
also a broader geographic and topographical context, 
and as such some photographs are overviews.
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Project Overview: 
Highway1 – Brake Check To Yoho

Scope

This project entails upgrading 
approximately nine kilometres of 
Highway 1 between Brake Check 
and Yoho National Park to a four 
lane 100 km/hr design standard, 
including the replacement of the 
Mt. Hunter Creek Bridge, concrete 
median barrier, maximum 4% 
grade, access consolidation, 
grade separated structure 
(underpass) to serve the Wepta/
Beaverfoot area, wildlife exclusion 
fencing and wildlife crossing/
passage. A Schedule D (Affidavit 
of Substantial Completion) was 
submitted to Transport Canada for 
this project in August 2012 (signed 
off August 27, 2012).

Status

Construction has been completed on the nine kilometre 
Brake Check to Yoho National Park (Phase 3 East) project, 
which includes a new 112-metre-long bridge across Mt. 
Hunter Creek, wildlife crossing structures at Vacation Creek 
and Glenogle Road and continuous wildlife exclusion 
fencing and access improvements at Beaverfoot Road in 
2011. Final completion was issued to Ledcor CMI Ltd. on 
October 30, 2011. Traffic has been established at 100 km/hr 
on the completed four lane section. 

Issues

The bearings on the Mt. Hunter Creek Bridge were not 
performing as specified.

Some settlement has occurred at three MSE walls at the 
abutments of the wildlife overpasses. Buttress walls were 
erected in front of these walls as interim precautionary 
measures. Testing was carried out on these walls and 
revealed some defects. A repair design was completed.

Future activities

Some minor shoulder paving and revegetation of disturbed 
areas of the repair work will be completed in June 2014.

Phase 3 East, western wildlife overpass

MSE Wall Repair Complete – Glenogle 19 June 2014

MSE Wall Repair Complete – Glenogle 19 June 2014
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MSE Wall Repair Complete 2014

MSE Wall Repair Complete – Palliser South
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Project Overview:  
Highway1: Golden Hill to West Portal 

Scope

This project entails upgrading approximately 3.8 
kilometres of Highway 1 between Golden Hill and West 
Portal to a four lane design standard (80 km/hr urban 
and 100 km/hr rural), including extending a fourth lane 
through the signals at the west end of Golden and grade 
separation of the Golden-Donald Upper Road (north)/ 
Golden View Road (south) intersection in the form of an 
underpass structure that will provide for right-in/right-
out movements for the connecting roads, elimination of 
three at-grade intersections, road network connections, 
concrete median barrier, maximum 6% grade, wildlife 
fencing and wildlife passage.

Status

All four lanes are open to traffic for the entire Golden Hill to 
West Portal project.

The main construction of the Golden Hill to West Portal 
(Phase 3 West) was delivered as a design-build project. The 
contract was issued to Emil Anderson Construction Inc. on 
December 1, 2009. Substantial completion was issued in 

December 2011. The work includes grade and horizontal 
alignment improvements from the intersection of Highway 
95 to the entrance to the steep canyon sections of the 
Kicking Horse Canyon Highway.

This segment also includes installation of an Intelligent 
Transportation System (ITS). The contract to install 
three new changeable message signs and replace one 
changeable message sign on an existing structure in the 
corridor is complete.

In advance of the design-build work, the construction of 
a fourth lane extension on Golden Hill was completed in 
2009 using day labour, the Ministry process for hiring local 
workers and equipment directly.

A contract to extend the pedestrian/bike trail from 
Golden Hill to Highway 95 was awarded to Emil Anderson 
Construction Inc. on July 21, 2011. Construction was 
completed November, 2011.

The final construction activity of Phase 3 West is a retaining 
wall structure at the east end of the project. A Major Works 
contract for the Kilometre-4 Wall and Approaches was 
tendered and awarded to Tercon Construction Ltd. on 
September 28, 2011. In the summer of 2012, unexpected 
settlement of the wall occurred during construction that 
slowed the construction progress down. Construction 
of the wall structure was completed in 2012 and the 
geotechnical issues have been resolved. In December of 
2012, Tercon Construction Ltd. was placed in receivership 
requiring the remaining work to be retendered. A 
construction contract for the remaining work was 
retendered and awarded to Dawson Construction Limited 
July 22, 2013.

Issues

A small area of paving completed under the design-build 
contract was repaired under warranty in 2013 and is being 
monitored. Some minor local areas have continued to show 
cracking but much less than was evident in 2013. Work 
needed to repair this area is required.

Achievements over the past fiscal year

The Kilometre-4 Wall and Approaches project was opened 
to traffic in November 2013.

Phase 3 West before

Phase 3 West after
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Future Activities

A small amount of work remains on the Kilometre-4 Wall 
and Approaches project to be completed by Dawson 
Construction Ltd. in the spring/summer of 2014. Work 
includes installation of some horizontal drains, minor 

drainage completion work and revegetation. Total 
completion of Phase 3 West and issuance of the Solemn 
Declaration is scheduled for late 2014.

Photographs of Kilometre-4 Wall and Approaches:
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Project Overview:  
Highway1: Monte Creek to Pritchard

Scope

u	� Four laning 10.5 km of Highway 1 between Monte Creek 
and Pritchard to a 100 km/h standard, including flush 
medians, wider shoulders and rumble strips.

u	� Access management improvements include turn slots, 
deceleration lanes and frontage roads.

Accomplishments/Milestones Over the Last Fiscal Year 
(2013/14)

Phase 1
n	� Completed October 2012.

Phase 2 
�Events

u	� Tendered on BC Bid April 8, 2013.

u	� Awarded to 672462 BC Ltd out of Kamloops in the 
amount of 20,649,108.61 on June 21, 2013.

u	� Construction started on Aug 22, 2013.

u	� Groundbreaking Event – July 29, 2013.

March 1, 2013 – March 31, 2014

Road and Drainage work on Lance, Stone Flats, Old Duck 
Range and Martine Prairie Roads completed, except paving

Clearing and Brushing in partnership with Local First 
Nations – 100% completed 

Organic stripping and Grubbing – 90% completed 

Type D excavation – 70% completed

Water and Irrigation line installation – 90% completed

Augured casings under TCH – 100% completed

MSE walls for bridge structure – 50% completed 

Fencing – 75% completed

Expected/Anticipated Activities – April 1, 2014 to 
September 30, 2014 

Access and Drainage work for Kitzels, Drummonds and 
Posterero 

Type D excavation

Water and Irrigation line completion

MSE walls for bridge structure completion

Bridge deck concrete pour 

Box culvert installation 

Culvert installation

Sheet pile wall completion

Fencing completion

Organic stripping completion

Embankment construction for bridge approaches 
completion

SGSB production and placement on new TCH

Box culvert installation

EB on Ramp & WB off Ramp
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MSE Wall for TCH Bridge 

TCH Bridge Structure

Bostock Sheet Pile Wall

Kitzel Cattle Ranch – November 2013

Controlled Excavation 

Kitzel Cattle Ranch – July 2014

Issues

Archaeological significance on this corridor required 
modified excavation methods which in turn increased 
costs to the Contract. This action greatly reduced the 
contractor’s ability to meet their productivity goals. The level 
of Archaeological and First Nation monitoring required to 
complete excavation works on this project is far greater than 
originally anticipated and has added costs to the Contract. 
The BC Ministry of Transportation and Infrastructure is 
working with Contractor to negotiate a claim.
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Archaeological Artifacts Uncovered on the Project Non-woven Geotextile Placement East Bound Off Ramp

Project Overview:  
Highway97A: Larkin Road to Crozier Road 

This project entailed upgrading approximately 4.2 
kilometres of Highway 97A between Larkin and Crozier 
Road to a 100 km/hr design standard, including a single 
diamond interchange between Larkin Road and Otter Lake 
Road Cross Road, removal of direct highway accesses and 
associated road network connections.

The project had the following accomplishments:

u	�P roject completed on November 8, 2010 and all four 
lanes were opened to the public.

u	�P roject has been performing very well and positive 
feedback from major stakeholders regarding the 
operation of an interchange with two roundabouts.

u	� The contractor accepted the final quantities and no 
construction claims.

u	� A Schedule D (Affidavit of Substantial Completion) 
was submitted to Transport Canada for this project in 
September 2011 (signed off September 22).

The following photographs are of the project before 
construction:
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The following photographs are of the project during construction:
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The following photographs are of the completed project:
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Project Overview:  
Highway97: Winfield to Oyama 

This project entailed upgrading 
approximately nine kilometres of 
Highway 97 between Winfield to 
Oyama, through the construction of 
a new four-lane, in-land alignment; 
including associated road-network 
connections. A Schedule D (Affidavit 
of Completion) was submitted to 
Transport Canada for this project in 
August 2013 (signed off August 13).

Accomplishments/Milestones (to 
March 31, 2014):

u	� The new alignment was opened to 
traffic on August 16, 2013.

u	� A project opening event was held 
on August 16, 2013 prior to transferring the traffic onto 
the new highway.

Issues from the last year:

u	� First Nations arch work (resolved).

u	� District of Lake Country signage issues (resolved).

The following photographs are a representation of the 
project before initiation and during construction.

BEFORE
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DURING: 2011/12 Photographs

During: 2012/13 photographs
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After Completion/Opening (August 17, 2013)
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Project Overview:  
Highway 1: Pritchard to Hoffmans Bluff

Scope

This project entails upgrading 6.1 kilometres of Highway 1 
between Pritchard to Hoffman’s Bluff, including Hoffman’s 
Bluff itself, to a four lane 100 km/h design standard, 
including access management and frontage roads.

Fiscal Year 2013/14 Accomplishments:

Phase 1
Milestones/Accomplishments:

u	� Tender closed – April 12, 2013.

u	� Awarded – May 13, 2013 to 672462 BC Ltd. for 
7,533,939.61.

u	� Started work on July 17, 2013.

u	�� Groundbreaking on July 29, 2013 with Minister Todd, MP 
and Cathy McLeod, MLA. 

u	� Accommodation agreement has been reached with the 
affected bands allowing Phase 1 to go forward.

March 1, 2013 – March 31, 2014 Fiscal Year 
Accomplishments: 

u	� Road and Drainage work on all frontage and side roads 
completed, except paving

u	� Clearing and Brushing by First Nations - 100% 
completed 

u	� Organic stripping and Grubbing - 100% completed 

u	� Type D excavation -75% completed

Expected/Anticipated Activities - April 1, 2014 to 
September 30, 2014 

u	� Harper Creek realignment 

u	� CPR – augering two 2200mm steel pipes under railway

u	� Site 102 – Start Mitigation arch work

u	�P aving south new two lanes

Issues

u	� Significant archeological finds have delayed 
construction and increased costs. Some archeological 
finds date back 8000 years.

u	� Contract will be extended to November 30, 2014, 
because of significant archeological finds and utility 
delays. There is small risk that the contract may need to 
extend project to Spring 2015.

u	� Notice of claim from contractor has been submitted 
regarding archeological, clearing and grubbing works 
and utility relocates

Previous Year’s Photographs

Groundbreaking event – July 29, 2013.

Clearing for side road.
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Construction of 200 line (side road) looking south.

Crew prepping for temporary crossing at Harper Creek.

Significant Archaeological find.
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2013/14 Photographs

Harper Creek Before Realignment South

Site 102 Archeological Site approximately 8,000 years old

Completed Harper Creek North Channel

Completed Realignment of Harper Creek 

Construction Harper Creek North Channel.

Before Augering under CP Rail
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After Augering piper under CP Rail

Paved and Hydroseeding 300L

25 mm wgb placement eastbound lanes 

Before Paving 300L

Concrete pour cattle underpass 
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Project Overview:  
Highway 1: ClanWilliam Overhead

This project entails replacing the existing Clanwilliam 
Overhead (10 kilometres west of Revelstoke) with a new 
four lane structure and approximately 2.3 kilometres of four 
laning to a 100 km/hr design standard.

A Schedule D (Affidavit of Completion) was submitted to 
Transport Canada for this project in July 2013 (signed off 
July 19, 2013).

Accomplishments/Milestones: Fiscal Year End 2013/14: 

u	� The project was completed May 30, 2013;

u	� All deficiencies have been addressed;

u	�P roject placed in service and handed over to the district;

u	� Environmental compensation works have been 
completed; and

u	� Final as built drawings are completed.

Risks/Issues:

u	� There is a need to relocate a solar panel for a flasher 
as it does not receive enough sunlight in winter to 
work effectively. This relocation will be addressed in 
September 2014.

u	� Contractor and Ministry representative are working 
through some additional quantities for final payment 
(approximately 100,000) which should be finalized by 
the fall, 2014.

u	� One issue that came up was a trespass issue. The 
Ministry representative was not clear on Ministry pit 
boundaries and allowed the contractor to dump waste 
material onto private property. This issue is almost 
resolved and will be resolved by a land swap in the 
2014/15 fiscal year.

u	� Administratively, the close out for the project is 
anticipated the by fiscal year end.

Pre-Construction Photos

Overhead East Approach

Overhead from side looking West
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Overhead West Approach

Tonkawatla Pullout looking east 

West end looking east
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During Construction Photos

Photographs to March 31, 2012
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Completed by the rails

Completed structure

Photographs Nearing Completion and Upon Completion
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Project Overview:  
Highway 1: Donald Bridge and Overhead Replacement

Scope:

This project entails replacing the existing Donald Bridge 
with a new four lane structure, replacing the existing CPR 
Overhead with a new structure and approximately 4.0 
kilometres of four-laning to a 100 km/hr design standard.

A Schedule D (Affidavit of Completion) was submitted to 
Transport Canada for this project in July 2013 (signed off 
July 19, 2013).

Fiscal Year 2013/14 Accomplishments:

u	�P roject Completed May 30, 2013

u	� All deficiencies have been addressed

u	�P roject placed in service and handed over to the district

u	� One issue that arose (and has been resolved) was 
that one pier was left standing from the old Donald 
Bridge. The BC MOT navigable water coordinator 
(Gord Eisenhuth) and the project was advised that 
this was contrary to the NWPA approval. An amended 
application with proactive steps taken was submitted to 
reflect resolution. A favourable response was received 
Transport Canada, and thus issue is resolved. 

u	� Environmental compensation works have been 
completed.

u	� Final as built drawings have been completed.

Risks/Issues:

u	� There was some work (ditching) 
done on private property in error 
by the contractor which did not 
get rectified during construction. 
The project and the district are 
working with the property owner 
to correct this over sight by the end 
of the summer 2014, via day labour;

u	� There was a previous project 
commitment made approximately 
five years ago to a property owner 
to complete post construction 
water well testing. The Ministry will 
be doing this testing in December 
2014; 

u	� There is some additional hydro seeding to be completed 
as there are some large areas that have not taken, even 
though the hydro seeding initially was successful. The 
Ministry environmental coordinator is completing 
additional hydro seeding with a different product (more 
organics) the fall of 2014;

u	� The bridge area manager has brought forward an issue 
with the bearing pedestals that could possibly be a 
design error that may need to be addressed. The project 
has committed to assist in funding the fix to problem 
only if it can be completed this fiscal year.

u	� Administratively the close out for the project will be 
completed by fiscal year end. 

Photos Before 
and During 
Construction:

Before Pictures:
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2011/12 Photographs
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Current and Completion Photographs

Underway- Nearing Completion
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Upon completion
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Project Overview:  
Highway97A: Pleasant Valley Cross Road to Landsdowne Road

Scope

This project entails upgrading approximately four 
kilometres of Highway 97A from Pleasant Valley Cross 
Road to Lansdowne Raod to a four lane design standard, 
including upgrading five intersections (left turn bays and 
deceleration/acceleration tapers) and a “protected tee” 
intersection at Smith Road.

Status

A Schedule D (Affidavit of Completion) was submitted to 
Transport Canada for this project in March 2012 (signed 
off March 20). The completed project is now in service and 
performing very well.

Photographs

The following photographs are of the project before 
construction:
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The following photographs are of the project during construction.
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The following photographs are of the project upon completion.
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Project Overview:  
Highway 97: Westside Road Interchange

Scope

This project entails replacing existing at-grade intersection 
of Westside Road and Highway 97 with a grade separated 
interchange and associated road network connections.

Milestones

u	� Top lift paving completed and traffic moved to final 
alignment on Nancee Way Overpass on November 23, 
2012.

u	� Walk through of project was done on April 11th and the 
District has assumed responsibility for maintenance of 
Hwy 97, interchange ramps and roundabout as of April 
12, 2013.

u	� Nancee Way Road opened to public April 20, 2013.

u	� Wall “A” remediation works completed April 22, 2013.

u	� Louie Access Road construction completed June 30, 
2013.

u	�P roject completion July, 2013.

u	� Continue to work on Land Exchange.

u	� Schedule D (Solemn Declaration) submitted to 
Transport Canada in September 2013.

Issues 

Land Exchange negotiations continue with Westbank 
First Nations (WFN), but all other aspects of project are 
completed.

Photographs

The following photographs are of the project during 
construction and substantial completion:

Aerial view of Nancee Way Overpass construction – 
April 18, 2012

October 18, 2011 Official Opening Event – November 10, 2011 – MLA George Abbott, MP Collin Mayes, 
Mayor of Spallumcheen and acting Mayor of Armstrong attended the opening event.
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Nancee girder installation underway Sept 25 2012

Nancee deck, placing completed, curing operations underway 
Oct 15 2012

Nancee Way opens to public traffic at 11:30 a.m.;  
April 20, 2013

Highway 97 barriers installed, line painting completed Dec 
06 2012. (Nancee Way Overpass shown at top third of photo)

MSE Wall A repairs now completed and backfilled; 
April 22, 2013

Highway 97 north of WR Underpass paving, barriers, lines 
complete Oct 2012
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Communication Activities Completed During Fiscal Year

There were no communication events or news releases for this program during the 2013/14 fiscal year. 
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A Year-end Summary Table of Expenditures  
Under the Agreement

Please refer to Table 3 for complete details on year-end 
expenditures against existing contracts, as of March 31, 
2014, for each of the respective milestones:

u	� Highway 1: Brake Check to Yoho National Park

	� 15 contracts have been established for a total cost 
of 56,681,188.46. A total of 56,681,188.46 has been 
expended against these 15 contracts (100% of the 
existing contracts).

u	� Highway 1: Golden Hill to West Portal 

	� 26 contracts have been established for a total cost 
of 46,286,113.08. A total of 45,816,199.44 has been 
expended against these 26 contracts (98.98% of the 
existing contracts).

u	� Highway 1: Monte Creek to Pritchard

	� 15 contracts have been established for a total cost 
of 33,400,000. A total of 20,977,236.14 has been 
expended against these 15 contracts (62.81% of the 
existing contracts).

u	� Highway 97A: Larkin Road to Crozier Road

	� 10 contracts have been established for a total cost 
of 19,935,536.97. A total of 19,935,536.97 has been 
expended against these 10 contracts (100% of the 
existing contracts).

u	� Highway 97: Winfield to Oyama

	� 19 contracts have been established for a total cost 
of 53,659,947.92. A total of 46,177,877.60 has been 
expended against these 19 contracts (86.06% of the 
existing contracts).

u	� Highway 1: Pritchard to Hoffman’s Bluff

	� 17 contracts have been established for a total  
cost of 53,800,000. A total of 7,782,687.02 has been 
expended against these 17 contracts (14.47% of the 
existing contracts).

u	� Highway 1: Clanwilliam Overhead Replacement 

	� 15 contracts have been established for a total cost 
of 24,053,211.46. A total of 23,254,946.99 has been 
expended against these 15 contracts (96.68% of the 
existing contracts).

u	� Highway 1: Donald Bridge and  
Overhead Replacement 

	� 19 contracts have been established for a total cost 
of 51,088,002.26. A total of 50,697,538.50 has been 
expended against these 19 contracts (99.24% of the 
existing contracts).

u	� Highway 97A: Pleasant Valley Cross Road to 
Lansdowne Road

	� Seven contracts have been established for a total cost 
of 13,319,999.94. A total of 13,319,999.94 has been 
expended against these seven contracts (100% of the 
existing contracts).

u	� Highway 97: Westside Road Interchange 

	� Four contracts have been established for a total |cost 
of 21,954,000. A total of 21,954,000 has been expended 
against these four contracts (100% of the existing 
contracts).

Overall, as of the end of the fiscal year 2013/14, 147 
contracts corresponding to the 10 projects had been 
established on the on-line Transport Canada Surface 
Infrastructure System (SIS) administration system for 
a total cost of 374,178,000 out of a SIS-active sharable 
cost of 374,178,000. A total of 306,597,191 has been 
expended against these 147 contracts (81.94% of the 
existing value of the 147 contracts), with 42,350,453 
claimed in the 2013/14 Fiscal Year. 
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Table 3
Canada-British Columbia Building canada fund 
Core National highway system – 2008-2009/2016-2017
Schedule of Detailed Expenditure Claims for the Year Ended March 31, 2014

Project 
Number Project/Claim Description Contract Number

Eligible Costs 
Claimed in 

2013/14 ($)

1.1 Hwy1: Brake Check to Yoho National Park

Subtotal –

1.2 Hwy 1: Golden Hill to West Portal

Construction supervision 22592_Field_Serv 310,000

Miscellaneous construction 22592_Misc_Con 3,256

Utilities and signage 22592_Util_Signage 9,251

4 km wall and approaches 22592MJ0008 616,681

4 km grading, paving and finishing 22592MJ0009 3,220,570

Project management 254CS1119 389,368

Pavement marking 255PM22890 10,181

Materials testing and inspection 256CS1041 3,600

Geotechnical engineering services 256CS1055 101,088

Geotechnical engineering services 256CS1117 39,670

Construction/project supervision 257CS1076 13,915

Construction/project supervision 257CS1124 31,357

Project supervision 257CS1148 4,957

Owner’s engineering 260CS0590A 26,444

Bridge in-plant quality assurance services 722CS4678 458

Subtotal 4,780,794

1.3 Hwy 1: Monte Creek to Pritchard

Bridge-in-plant quality assurance 21931_Bridge 8,124

Construction cameras 21931_Const_Cam 2,196

Various engineering services 21931_Engineer 82,119

Various environmental services 21931_Environ 289,153

Construction supervision 21931_Field_Services 564,723

Aboriginal consultant/accommodation costs 21931_FN

21931_Geotech

1,034,050

19,990

Miscellaneous construction 21931_Misc_Con 11,102

Utilities and signage 21931_Util_Signage 15,990

Phase 2 – grading, paving and bridge 21931MJ0002 6,530,563

Archaeological services 254LA0088 887,473

Engineering for water supply and distribution 256CS0881 19,208

Subtotal 9,464,601

1.4 Hwy 97A: Larkin Road to Crozier Road

Subtotal –

Table 3
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Project 
Number Project/Claim Description Contract Number

Eligible Costs 
Claimed in 

2013/14 ($)

1.5 Hwy 97: Winfield to Oyama

Construction cameras 11763OP0001 5,222

Various engineering services 21347_Engineer 46,913

Various environmental services 21347_Environ 44,238

Construction supervision 21347_Field_Serv 870,000

Aboriginal consultant/accommodation costs 21347_FN 101,065

Various geotechnical services 21347_Geotech 1,260

Miscellaneous construction 21347_Misc_Constr 5,706

Utilities and signage 21347_Util_Signage 49,791

Four-laning Winfield to Oyama 21347MJ0001 14,250,308

Pavement marking 255PM22888A 81,051

Engineering Services 256CS0851 151,108

Subtotal 15,606,663

1.6 Hwy 1: Pritchard to Hoffman’s Bluff

Various Environmental Services 21930_Environ 44,083

Construction supervision 21930_Field_Serv 452,417

Aboriginal consultation/accommodation costs 21930_FN 1,193,458

Miscellaneous construction 21930_Misc_Construction 17,510

Utilities and Signage 21930_Util_Signage 21,877

Phase 1 construction 21930MJ0001 3,001,329

Various engineering services 21930_Engin 6,302

Off-reserve archaeological services 254LA0089 392,839

On-reserve archaeological services 254LA0091 28,504

Functional and detailed design 256CS0829 290,882

Geotechnical testing 256CS1028 1,642

Subtotal 5,450,842

1.7 Hwy 1: Clanwilliam Overhead Replacement

Construction Cameras 22546_Constr_Cam 68

Construction supervison 22546_Field_Serv 20,000

Clanwilliam Overhead No. 0354 replacement 22546MJ0000 1,469,261

Utilities and signage 22549_Util_Signage 6,318

Pavement marking 255PM22890 20,912

Bridge and highway design engineering 256CS0903 4,603

Engineering services – highway design 256CS1003 5,534

Subtotal 1,526,695

Table 3 (continued)
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Project 
Number Project/Claim Description Contract Number

Eligible Costs 
Claimed in 

2013/14 ($)

1.8 Hwy 1: Donald Bridge and Overhead Replacement

12-13 BCF Audit 13,500

Construction cameras 21745_Construc_Cam 136

Various engineering services 21745_Engineer 480

Various environmental services 21745_Environ 55,051

Construction supervision 21745_Field_Serv 477,223

Lighting at chainup area 21745_Light_Chainup 26,257

Utilties and signage 21745_Util_Signage 66,446

Construction of two four-lane structures 21745MJ0001 2,408,475

Bridge and highway design engineering 256CS0884 39,404

Materials testing & inspection 256CS0936 2,648

Site supervision 256CS0981 109,455

Bridge in-plant quality assurance services 722CS4678 80,148

Subtotal 3,279,223

1.9 Hwy 97A: Pleasant Valley Cross Road to Landsdowne Road

Subtotal –

1.10 Hwy 97A: Westside Road Interchange

Utilities and signage 22402_Util_Signage 163,512

Phase 2 – construction of interchange, round-about and Nancee Way Underpass 22402_WFMPh2 2,078,122

Subtotal 2,241,634

TOTAL 42,350,453

Table 3 (continued)
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Annual Audit of Program 

The audit evaluated the claims submitted for payment under the agreement to ensure that they are free of material 
misstatement and that they are consistent with the eligible costs requirements of the agreement. The audit was 
undertaken in accordance with accepted auditing standards such as the rules of the Canadian Institute of Chartered 
Accountants by an independent certified chartered accountant (CA). The audit was conducted by the Office of Auditor 
General of BC. 



 

 

 

 

INDEPENDENT AUDITOR'S REPORT 

 

To the Management Committee of the  Canada – British Columbia Building Canada Fund, 

Contribution Agreement for Core National Highway System Projects, 2008-2009 – 2016-2017 

 

I have audited the accompanying Schedule of Detailed Expenditure Claims for the year ended 

March 31, 2014, and a summary of significant accounting policies and other explanatory 

information (together “the schedule”). The schedule has been prepared by management of the 

British Columbia Ministry of Transportation and Infrastructure using the basis of accounting 

described in Note 3. 

 

Management's Responsibility for the Schedule 

Management is responsible for the preparation of the schedule in accordance with the basis of 

accounting as described in Note 3, this includes determining that the applicable financial 

reporting framework is acceptable to the preparation of the schedule in the circumstances, and 

for such internal control as management determines, is necessary to enable the preparation of a 

schedule that is free from material misstatement, whether due to fraud or error. 

 

Auditor's Responsibility 

My responsibility is to express an opinion on the schedule based on my audit. I conducted my 

audit in accordance with Canadian generally accepted auditing standards. Those standards 

require that I comply with ethical requirements and plan and perform the audit to obtain 

reasonable assurance about whether the schedule is free from material misstatement. 

 

An audit involves performing procedures to obtain audit evidence about the amounts and 

disclosures in the schedule. The procedures selected depend on the auditor's judgment, including 

the assessment of the risks of material misstatement of the schedule, whether due to fraud or 

error. In making those risk assessments, the auditor considers internal control relevant to the 

entity's preparation and fair presentation of the schedule in order to design audit procedures that 

are appropriate in the circumstances, but not for the purpose of expressing an opinion on the 

effectiveness of the entity's internal control. An audit also includes evaluating the 

appropriateness of accounting policies used and the reasonableness of accounting estimates made 

by management, as well as evaluating the overall presentation of the schedule. 

 

In my view, the audit evidence I have obtained is sufficient and appropriate to provide a basis for 

my audit opinion.  

  



CANADA – BRITISH COLUMBIA BUILDING CANADA FUND 
CONTRIBUTION AGREEMENT FOR CORE NATIONAL HIGHWAY SYSTEM PROJECTS 

Independent Auditor’s Report 

 
 

 

Opinion 

In my opinion, the Schedule of Detailed Expenditure Claims for the year ended March 31, 2014 

is prepared, in all material respects, in accordance with the basis of accounting as described in 

Note 3. 

 

Basis of Accounting and Restriction on Use 

Without modifying my opinion, I draw your attention to Note 3 to the schedule, which describes 

the basis of accounting. The schedule is prepared to assist the Government of British Columbia 

to meet the reporting requirements of the Government of Canada as specified in the agreement. 

As a result, the statement may not be suitable for another purpose.  My report is intended solely 

for the Government of British Columbia and Government of Canada and should not be used by 

parties other than the Government of British Columbia and the Government of Canada. 

 

        
Victoria, British Columbia Russ Jones, MBA, CA 

July 30, 2014 Auditor General 

 



Project 
Number 

1.1 

1.2 

1.3 

1.4 

1.5 

CANADA- BRITISH COLUMBIA BUILDING CANADA FUND 
CORE NATIONAL HIGHWAY SYSTEM 

2008-2009/ 2016-2017 

Schedule of Detailed Expenditure Claims 
For the Year Ended March 31, 2014 

Project/Claim Description Contract Number 

Hwy 1: Brake Check to Yoho National Park 
Sub-total 

Hwy 1: Golden Hill to West Portal 
Construction supervision 22592_Field_Serv 
Miscellaneous construction 22592_Misc_Con 
Utilities and signage 22592_ Utii_Signage 
4 km wall and approaches 22592MJ0008 
4km grading, paving and finishing 22592MJ0009 
Project Management 254CS1119 
Pavement marking 255PM22890 
Materials testing and inspection 256CS1041 
Geotechnical engineering services 256CS1055 
Geotechnical engineering services 256CS1117 
Construction/project supervision 257CS1076 
Construction/project supervision 257CS1124 
Project supervision 257CS1148 
Owner's engineering 260CS0590A 
Bridge in-plant quality assurance services 722CS4678 

Sub-total 

Hwy 1: Monte Creek to Pritchard 
Bridge-in-plant quality assurance 21 931_Bridge 
Construction cameras 21931_Const_Cam 
Various engineering services 21931_Engineer 
Various environmental services 21931_ Environ 
Construction supervision 21931 _Field_ Services 
Aboriginal consultation/accommodation costs 21931_FN 

21931_Geotec 
Miscellaneous construction 21931_Misc_Con 
Utilities and signage 21931_ Util_ Signage 
Phase 2- grading, paving and bridge 21931MJ0002 
Archaeological services 254LA0088 
Engineering for water supply and distribution 256CS0881 

Sub-total 

Hwy 97A: Larkin Road to Crozier Road 
Sub-total 

Hwy 97: Winfield to Oyama 
Construction cameras 117630 P0001 
Various engineering services 2134 7 _Engineer 
Various environmental services 21347 _Environ 
Construction supervision 21347 _Field_Services 
Aboriginal consultation/accommodation costs 21347_FN 
Various geotechnical services 21347_Geotech 
Miscellaneous construction 21347_Misc_Constr 
Utilities and signage 21347 _Utii_Signage 

Four Ianing Winfield to Oyama 21347MJ0001 
Pavement marking 255PM22888A 
Engineering services 256CS0851 

Sub-total 

Page 1 of2 

Eligible Costs 
Claimed in 2013/14 

($) 

310,000 
3,256 
9,251 

616,681 
3,220,570 

389,368 
10,181 
3 ,600 

101,088 
39,670 
13,915 
31 ,357 
4,957 

26,444 
458 

4,780,794 

8,124 
2 ,196 

82,119 
289.153 
564,723 

1,034,050 
19,900 
11 '1 02 
15,990 

6,530,563 
887,473 

19,208 
9,464,601 

5,222 
46,913 
44,238 

870,000 
101,065 

1,260 
5.706 

49,791 
14,250,308 

81 ,051 
151,108 

15,606,663 



Project 
Number 

1.6 

1.7 

CANADA- BRITISH COLUMBIA BUILDING CANADA FUND 
CORE NATIONAL HIGHWAY SYSTEM 

2008-2009/2016-2017 

Schedule of Detailed Expenditure Claims 
For the Year Ended March 31, 2014 

Project/Claim Description 

Hwy 1: Pritchard to Hoffman's Bluff 
Various environmental services 
Construction supervision 
Aboriginal consultation/accommodation costs 
Miscellaneous construction 
Utilities and signage 
Phase 1 construction 
Various engineering services 
Off reserve archaeological services 
On reserve archaeological services 
Functional and detailed design 
Geotechnical testing 

Hwy 1: ClanWilliam Overhead Replacement 
Construction cameras 
Construction supervision 
Clanwilliam Overhead No. 0354 replacement 
Utilities and signage 
Pavement marking 
Bridge and highway design engineering 
Engineering services - highway design 

Sub-total 

Contract Number 

21930_Environ 
21930_Field_Serv 
21930_FN 
21930 _Mise_ Construction 
21930_Utii_Signage 
21930MJ0001 
21930_Engin 
254LA0089 
254LA0091 
256CS0829 
256CS1028 

22546_Constr_Cam 
22546_Field_Serv 
22546MJOOOO 
22549 _ Util_ Signage 

255PM22890 
256CS0903 
256CS1003 

1.8 Hwy 1: Donald Bridge and Overhead Replacement 

Construction cameras 
Various engineering services 
Various environmental services 
Construction supervision 
Lighting at chainup area 
Utilities and signage 
Construction of two four lane structures 
Bridge and highway design engineering 
Materials testing & inspection 
Site supervision 
Bridge in-plant quality assurance services 

1.9 Hwy 97A: Pleasant Valley Cross Road to Landsdowne Road 

1.10 Hwy 97: Westside Road Interchange 
Utilities and signage 

Sub-total 

Sub-total 

12-13 BCF Audit 
21754_Construc_Cam 
21754_Engineer 
21754_Environ 
21754_Field_Serv 
21754_Light_Chainup 
21754_Utii_Signage 
21754MJ0001 
256CS0884 
256CS0936 
256CS0981 
722CS4678 

22402_Util_ Signage 

Phase 2- construction of interchange, round-about and Nancee Way Underpass 22402_WFNPh2 
Sub-total 

TOTAL 

Approved by: 

Dave Stewart 

Executive Director Chief Financial Officer 

Eligtble Costs 
Claimed in 2013/14 

($) 

44,083 
452,417 

1,193.458 
17,510 
21 ,877 

3,001 ,329 
6,302 

392,839 
28,504 

290,882 
1,642 

5,450,842 

68 
20,000 

1,469,261 
6.318 

20,912 
4 .603 
5.534 

1,526,695 

13,500 
136 
480 

55,051 
477,223 

26,257 
66,446 

2,408,475 
39,404 
2 ,648 

109,455 
80,148 

3,279,223 

163,512 

2,078,122 
2,241,634 

42,350,453 

Program Development and Monitoring Finance and Management Services 

Page 2 of 2 



CANADA-BRITISH COLUMBIA 
BUILDING CANADA FUND 

CORE NATIONAL HIGHWAY SYSTEM 
2008-2009-2016-2017 

Notes to the Schedule of Detailed Expenditure Claims 
For the Year Ended March 31, 2014 

1. Nature of the Agreement 

The Government of Canada and the Province of British Columbia entered into the 
Building Canada Fund, Contribution Agreement for Core National Highway System 
Projects, 2008-2009 - 2016-2017 ("the Agreement") on July 23, 2010. 

The purpose of this Agreement is to build, enhance and modernize public infrastructure 
in British Columbia through a 50/50 cost sharing agreement for eligible costs to a 
maximum of $215.589 million. 

2. Costs 

Eligible Costs: 

The Agreement specifies "Eligible Costs" in Schedule A - Eligible and Ineligible Costs, 
at paragraph A. I. Within certain restrictions, also specified in the Agreement, these 
include: 

a) The capital costs of acquiring, constructing or renovating a tangible capital 
asset, as defined and determined according to accounting principles generally 
accepted in Canada; 

b) The costs ofjoint communicalion activities (press releases, press conferences, 
translation, etc.) and road signage recognition set out in the communication 
protocol that will form part of the Framework Agreement; 

c) All planning (including plans and spec[fications) and assessment costs 
specified in !he agreement such as !he costs of environmental planning, 
surveying, engineering, construction administration, testing and management 
consulting services. Canada will contribute no more than 15% of its 
contribution to this cos/; 



d) The costs of engineering and environmental reviews, including environmental 
assessments and follow-up programs as defined in the Canadian 
Environmental Assessment Act and the costs of remedial activities, mitigation 
measures and follow-up identified in any environmental assessment; 

e) Costs related to project-related signage, lighting, project markings and utility 
adjustments; 

f) Costs of aboriginal consultation; 
g) The costs of developing and implementing innovative techniques for carrying 

out the Projects listed in Schedule B; 
h) Province of British Columbia audit and evaluation costs as specified in the 

agreement and; 
i) Other costs that, in the opinion o.fCanada, are considered to be direct and 

necessary for the successful implementation of the Projects and have been 
approved in writing prior to being incurred. 

Ineligible Costs: 

The Agreement specifies "Ineligible Costs" in Schedule A- Eligible and Ineligible Costs, 
at paragraph A.2. as : 

a) Costs incurred before the date indicated by the Minister in writing to the 
Province of British Columbia following the Minister 's approval of any Project 
listed in Schedule B; 

b) Costs incurred after the Agreement completion date; 
c) The cost of developing a business case or proposal for funding; 
d) The cost of purchasing land and associated real estate and other fees; 
e) Financing charges and interest payments on loans; 
f) Leasing land, buildings, equipment and other facilities; 
g) General repairs and maintenance of a Project work and related structures, 

unless they are part of a larger capital expansion project tied to capital 
expansion; 

h) Services or works normally provided by the Province of British Columbia, 
incurred in the course of implement at ion o.f the Project, except those spec(fied 
as Eligible Costs; 

i) The cost of any goods and services which are received through donations or 
in kind; 

;) Employee wages and benefits, overhead costs as well as other direct or 
indirect operating, maintenance and administrative costs incurred by the 
Province o.f British Columbia, and more specifically costs relating to services 
delivered directly by permanent employees of the Province of British 
Columbia, or of a Crown Corporation or corporation owned and controlled 
by the Province of British Columbia except as per A. I i) above or in cases 
where the Province of British Columbia can demonstrate value for money and 
that the costs are incremental; 



k) Provincial sales tax and the Goods and Services Tax for which the Province of 
British Columbia is eligible for a rebate, and any other costs eligible for 
rebates; and 

l) Legal fees. 

3. Basis of Accounting and Accounting Policies 

All transactions and financial data relating to the expenditures under this agreement have 
been accounted for in accordance with Canadian Generally Accepted Accounting 
Principles. 

The Eligible Costs Claimed in 2013/2014 represent the actual value of claims submitted 
to the Federal Government during the 20 I3 /20 14 fiscal year. Canada agrees to pay a 
contribution to the Province of British Columbia of not more than 50% of the total 
Eligible Costs, subject to the terms and conditions of the Agreement. Eligible costs 
claimed in 20 I3 /20 I4 may include expenditures incurred in fiscal 2008/09, 2009/20 I 0, 
20 I 0/II, 20 I 1/12 or 20 I2/ I3 that were submitted for reimbursement during fiscal 
2013/20 I4. 
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