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An annual progress report is required under section 5.02.05 of the Border

Crossing Component of the Strategic Highway Infrastructure Program

Contribution Agreement. This report is used to provide the Management

Committee with information regarding the status of projects and to formally track

progress to date under the agreement. The report will also likely be translated

and posted on Transport Canada’s web site for public use. 
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GENERAL OVERVIEW OF RESULTS

A general overview of the results accomplished under the Agreement during the fiscal year, including but
not limited to a description of the work completed, financial results, environmental issues, any concerns
affecting progress of the Program, and any other issues that may affect completing the Program as per
this Agreement.

As of the end of the fiscal year 2006/07 (ending March 31, 2007) the status of the 10 SHIP
projects, environmental assessments and audits were as follows

1
:

■ 8th Avenue Improvements (Highway 15 and 99) – The approval of the environmental
review (CEAA) was given by Transport Canada on February 4, 2004. A total of $14,652,834
has been expended against 8 contracts, as of the end of the 2006/07 fiscal year. Since
construction began on June 1, 2004, $481,582 has been expended towards Provincial
Expenditures with $996,516 towards Design and Engineering. Since construction began on
June 1, 2004 there was $13,174,736 of construction claims. This project is now complete and
in-service. A Schedule C (Affidavit of Completion) was affirmed on March 13, 2006.

■ Highway 15: ITS/CVO Truck [FAST] Lane and Nexus Lane – The approval of the
environmental review (CEAA) was given by Transport Canada on March, 9 2004. A total of
$2,718,369 has been expended against 8 contracts, as of the end of the 2004/05 fiscal year.
$226,738 has been expended towards Provincial Expenditures with $136,052 towards Design
and Engineering. Since construction began on June 1, 2004 there $2,355,580 of construction
claims. The project is now complete and in-service. Construction was completed in October
2004 with some local complaints about truck noise and vibration. A Schedule C (Affidavit of
Completion) was affirmed on June 27, 2005.

■ Highway 15: ITS/CVO System Enhancements – As this project entails only technical and
electronic improvements there was no requirement for an environmental review (CEAA)
approval by Transport Canada. Project Completed. A total of $261,724 had been expended
against 1 contract, as of the end of the 2004/05 fiscal year. This project was completed March
31, 2004 with a Schedule C (Affidavit of Completion) affirmation on August 12, 2004.

■ Highway 15/88th Avenue – The approval of the environmental review (CEAA) was given by
Transport Canada on July 12, 2004. A total of 2,747,451 has been expended against 9
contracts, as of the end of the 2006/07 fiscal year. Claims for the 2006/07 fiscal year were
$997,451.

■ Highway 13: Truck Climbing Lane – A key deliverable, the long-term corridor plan was
submitted on July 20, 2005 to Transport Canada. Although, the truck climbing lane remains a
priority for which the constituent study demonstrates its viability, the Province and Canada
mutually agreed to early in early 2006 not to proceed with the Highway 13 climbing lane, but
rather to transfer the remaining construction-based funding against incremental eligible costs
on Highway 15/88th Avenue. This fact is reflected in Schedule “B” revisions of this report
(Revision 16). A total of $134,354 has been expended against 3 contracts, primarily provincial
expenditures and planning, as of the end of the 2005/06 fiscal year.
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1 It should be noted that the costs and expenditures referenced in this document relate to eligible and
sharable costs between Transport Canada and the Province, unless otherwise noted.  For instance, the total
cost of the FAST/NEXUS project is $3.336 Million but only $2.718 Million is eligible for cost-sharing.
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Highway 15 after Southbound
Weigh Scale

Separation of Trucks and General
Purpose Traffic at 4th Avenue

 This project was completed in May 2007 (subsequent to the end of the 2006/07 fiscal year) with
a Schedule C (Affidavit of Completion) affirmation on June 8, 2007. Although, the project was
completed and In-Service after the end of the fiscal year, it is included in this Annual Report for
the sake of completeness. 
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SHIP COMMUNICATIONS ACTIVITIES FOR 2006/07 FISCAL YEAR

The only communication activity during the 2006/07 fiscal year was the following press release:

July 18, 2006 News Release

Construction Starts on Fast Lane

SURREY – Work has begun to extend the Highway 15 FAST (Free and Secure Trade Program) truck
lane to improve the flow of goods at the Pacific Highway Border Crossing in Surrey, Minister of
Transport, Infrastructure and Communities, the Honourable Lawrence Cannon and British
Columbia Transportation Minister Kevin Falcon announced today. 

The Pacific Highway crossing is the primary commercial vehicle crossing for the Lower Mainland
and the fourth busiest commercial vehicle crossing along the entire Canada/US border. It handles
75 per cent of commercial vehicle traffic in the Lower Mainland with more than 1.1 million
southbound commercial vehicles crossing in 2002.



A YEAR END SUMMARY TABLE OF EXPENDITURES 
UNDER THE AGREEMENT 

Please refer to Table 3 for complete details on year-end expenditures against existing contracts, 
as of March 31, 2006, for each of the respective projects:

■ 8th Avenue Improvements – Eight contracts have been established for a total cost of
$14,776,706 out of a sharable project cost of 14,812,000 (99.76% of sharable cost). A total
of $14,652,808 has been expended against these 8 contracts (99.16 % of existing 8
contracts). 

■ Highway 15: ITS/CVO Truck [FAST] Lane and NEXUS Lane – Seven contracts have been
established for a total cost of $2,718,369 out of a sharable project cost of $2,718,369 
(100% of sharable cost). A total of $2,718,369 has been expended against these 8 contracts
(100 % of existing 8 contracts). Provincial Expenditures (e.g., BC Ministry of Transportation
internal costs such as salaries) claims amounted to $206,627. 

■ Highway 15: ITS/CVO Systems Enhancements – One contract has been established for a
total cost of $261,724 out of a sharable project cost of $261,724 (100.00 % of sharable cost).
A total of $261,724 has been expended against this one contract (100 % of sole contract). 

■ Highway 15/88th Avenue Intersection Improvements – Nine contracts have been
established for a total cost of 4,155,024 out of a sharable project cost of $4,289,361 
(96.87 % of sharable cost). A total of $ 2,747,451 has been expended against these nine
contracts (66.12% of existing nine contracts). 

■ Highway 13: Truck Climbing Lane – Three contracts have been established for a total cost
of $143,390 out of a sharable project cost of $143,390 (100.00% of sharable cost)

4
. A total of

$134,354 has been expended against these 3 contracts (93.70% of existing 3 contracts). The
three contracts established are for Provincial Expenditures (e.g., BC Ministry of Transportation
internal costs such as salaries) and Design Fees, and a Corridor Planning Study, respectively.

■ Highway 11: Commercial Staging Area – Three contracts have been established for 
a total cost of $1,562,185 out of a sharable project cost of $1,562,185 (100% of sharable
cost). A total of $1,562,184 has been expended against these three contracts (100% of
existing 3 contracts). The three contracts established are for Construction Activities, Provincial
Expenditures (e.g., BC Ministry of Transportation internal costs such as salaries) and Design
Fees respectively. Provincial expenditures accounted for $276,289 of claims.

■ Highway 15/99: Advanced Traveler Information System – One contract has been
established for a total cost of $600,000 out of a sharable project cost of $600,000 
(100% of sharable cost). A total of $600,000 has been expended against the one contract
(100.00% of sole contract). 

■ Highway 99: Nexus Lane – Four contracts have been established for a total cost of $96,402
out of a shareable cost of $96,402 (100% of shareable cost). A total of $96,402 has been
expended against these four contracts (100% of existing 4 contracts).
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4 The Province and Canada mutually agreed to not proceed with the Highway 13 climbing lane, but rather to
transfer the remaining construction-based funding against incremental eligible costs on Highway 15/88th
Avenue and Highway 15: 4th to 8th Avenue FAST Truck lane extension. This fact is reflected in Schedule “B”
revisions of the previous year annual report (Revision 16).



■ Environmental Assessment Costs – Four contracts have been established for a total cost
of $23,810 out of a sharable project cost of $37,813 (62.97% of sharable cost). A total of
$23,810 has been expended against these four contracts (100% of existing contracts).

■ Highway 15: Extension of FAST Truck Lane, was added to the Program in April 2005.
Seven contracts have been established for a total cost of $ 3,823,367 out of a shareable cost
of $3,854,738 (99.19% of shareable cost). A total of $ 3,093,621 has been expended against
these seven contracts (80.91% of existing 7 contracts). 

Overall, 48 contracts have been established for a total cost of $28,028,042 out of a total
sharable projects costs of 28,207,750 (99.36% of sharable cost). A total of $ 25,890,723 has
been expended against these 48 contracts (92.37% of existing 48 contracts).
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TABLE 3 – CANADA-BRITISH COLUMBIA IMPROVEMENTS AT BORDER CROSSINGS
SCHEDULE OF DETAILED EXPENDITURE CLAIMS FOR 2005/06
(Year Ending March 31, 2006)

Current Eligible
Year Costs

Previous Eligible Remaining
Project Contract Year Costs Total in Existing
Number Project/Claim Description Number Expenditure Claimed to Date Contracts 
1.0 8th Avenue Improvements (Proj. 1.1 Agreement) ($14,652,808)

1.1 Widening of 8th Ave to 4 lanes from east side of Hwy 99 153MJ0430 11,495,466 - 11,495,466 -
to Hwy 15, including intersection improvements.  
Construct a new 3-lane bridge over Hwy 99, remove 
existing bridge.  Construct two roundabouts and new ramps.  
Extend NEXUS lane on Hwy 99 from 8th Ave to Beach Road.

1.1 Project Supervision for 8th Ave. C_S_11257_11647 1,515,214 - 1,515,214 -  
1.1 Utilities relocation & signage 11257_11647_Util_Signage 110,454 - 110,454 -  
1.1 Pavement marking 11257_Paving 48,771 -    48,771 - 
1.1 Videotaping of roundabout operation 

to be used as an inspection and monitoring tool 11257_Vid_Mon 4,815 -   4,815 -   
1.2 Provincial Expenditures 11257-PE 278,577 - 278,577 - 
1.2 Provincial Expenditures – use of variety of material types from 

MoT’s Strong Pit and Nursery Pit 11257-Gravel 203,000 -   203,000 -   
1.3 Design Fees – Preliminary and Detailed Design 11257-DF 996,511 - 996,511 -

Sub-total 14,652,808 - 14,652,808 - 

2.0 Highway 15 (Proj. 1.2 & 1.5 Agreement) ($2,718,369)
2.1 ITS/CVO Truck Lane and NEXUS Lane: construction of 153MJ0435 1,978,259 -   1,978,259 -

a combined and dedicated FAST/NEXUS/bus lane from 
4th Ave to 1st Ave on Hwy 15 diverging to three separate 
lanes at the Pacific Hwy, BC/Blaine, Washington border crossing.

2.1 Paving 11651_Paving 20,347 -   20,347 -   
2.1 Project Supervision 11651_CMS_Focus 275,158 -   275,158 -   
2.1 Pipes reconstruction Surrey_Pipes 15,000 -   15,000 -   
2.1 Utilities and signage 11651_Util_Signage 66,815 -   66,815 -   
2.2 Provincial Expenditures 11651-PE 206,627 -   206,627 -   
2.2 Gravel 11651_Gravel 20,111 -   20,111 -   
2.3 Design Fees 11651-DF 136,052 -   136,052 -   

Sub-total 2,718,369 -   2,718,369 -   

3.0 Highway 15 (Proj. 1.3 Agreement) ($261,724)
3.3 Design Fees for Highway 15 ITS/CVO System Enhancements. 11522-DF 261,724 -   261,724 -   

Sub-total 261,724 -   261,724 -   

5.0 Highway 15/88th Avenue (Proj. 1.6 Agreement) ($4,289,361)
5.1 Hwy 15/88th Ave Intersection Improvement: 71101MJ5000 904,730 406,545 1,311,275 -

to accommodate historic and future traffic growth at this 71101MJ2006 - 79,600 79,600 -
congested intersection, a second through traffic lane 71101MJ2006 58,278 - 58,278 -
as well as left-turn bays will be added to all approaches. 71101MJ2011 - 64,786 64,786 1,235,214

5.1 Project Management and Design 092CS10988 297,819 224,235 522,054 119,871 
092CS13623 116,500 148,977 265,477 52,488   

5.1 Gravel 11648_Gravel 270,371 - 270,371 -
5.1 Day Labour 11648_Day_Labour - 48,595 48,595 -
5.1 Utilities and Materials Util_Materials_11648 102,302 24,713 127,015 -

Sub-total 1,750,000 997,451 2,747,451 1,407,573 
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Current Eligible
Year Costs

Previous Eligible Remaining
Project Contract Year Costs Total in Existing
Number Project/Claim Description Number Expenditure Claimed to Date Contracts 
6.0 Highway 13 (Proj. 1.7 Agreement) ($134,354)

6.1 Truck Climbing Lane: development of a long-term corridor plan 
to determine the long term needs of Hwy 13 and the construction 
of a 1.7 km northbound truck climbing lane leading away from 
the Aldergrove, BC/Lyndon, WA border crossing

6.2 Provincial Expenditures 11649-PE 23,354 - 23,354 - 
6.3 Design Fees 11649-DF -   -   -   -   

11649-PL 111,000 111,000 -   
Sub-total 134,354 134,354 - 

7.0 Highway 11 (Proj. 1.8 Agreement) ($1,562,184)
7.1 Commercial Vehicle Staging Area: located on the Canadian side 

of the Huntington, BC/Sumas, WA border crossing, the staging 
area is expected to provide 15 pull-through spaces for 
semi-trailers as well as public washrooms 11650-0001 1,174,660 -   1,174,660 -   

7.2 Provincial Expenditures 11650-PE 276,289 -   276,289 -   
7.3 Design Fees 11651-DF 111,235 -   111,235 -   

Sub-total 1,562,184 -   1,562,184 -   

8.0 Highway 15/99 (Proj. 1.9 Agreement) ($600,000)
8.1 ATIS: deploy an Advanced Traveller Information System 

to monitor and report on border delays at Highway 99 
and Highway 15. 11560-0001 600,000 -   600,000 -   

Sub-total 600,000 -   600,000 -   

9.0 Highway 99 (Proj. 1.4 Agreement) ($96,402)
9.1 NEXUS Lane Extension: extension of the existing dedicated 

commuter lane on Hwy 99 southbound by approximately 
700 meters. 11647_Paving 1,892 -   1,892 -   

9.1 Utilities and Signage 11647_Util_Signage 18,984 -   18,984 -   
9.2 Provincial Expenditures 11647-PE 72,427 -   72,427 -   
9.2 Gravel 11647_Gravel 3,099 -   3,099 -   

Sub-total 96,402 -   96,402 -   

10.0 Environmental Assessment Costs ($37,813)
10.1 Environmental Assessment costs. Env_SHIP_BCC 11,400 -   11,400 
10.2 Audit OAG_03/04 4,410 4,410 -   
10.2 Audit OAG_04/05 4,000 - 4,000 -

OAG_05/06 - 4,000
Sub-total 19,810 4,000 23,810 - 

12.0 Extension of Highway 15 FAST Truck Lane ($3,854,735)
12.1 Extension of Hwy 15 (176th St) FAST lane from just 11807MJ0000 - 2,540,164 2,540,164 560,233

short of 4th Ave to 8th Ave at the Pacific Border Crossing
11807_Gravel - - - 13,424   
11807_Pavement Markings - - - 9,200
11807_Quality Con - 4,415 4,415 -
11807_Util_Mats - 7,822 7,822 38,847
11807_PE 70,545 182,576 253,121 49,203
11807_DE 284,724 3,375 288,099 58,839

Sub-total 355,269 2,738,352 3,093,621 729,746

TOTAL 22,150,920 3,739,803 25,890,723 2,137,319 



Annual Audit of Program – The audit evaluated the claims submitted for payment under the
agreement to ensure that they are free of material misstatement and that they are consistent with
the eligible costs requirements of the agreement. The audit was undertaken in accordance with
accepted auditing standards such as the rules of the Canadian Institute of Chartered Accountants
by an independent certified chartered accountant (CA). The audit was conducted by the Office of
the Auditor General of BC.

Page 40 STRATEGIC HIGHWAY INFRASTRUCTURE PROGRAM, BORDER CROSSING COMPONENT – ANNUAL REPORT 2006/07














