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HIGHWAY 1

SUGGESTED CONSTRUCTION STAGING

COOPER'S CORNER CULVERT No. 10567

DETOUR DESIGN SPEED km/h200 LINE 50

LEGEND

CONSTRUCTION STAGE 1

CONSTRUCTION STAGE 2

CONSTRUCTION STAGE 4

1

2

4

STAGE 1 ACTIVITIES:
1. CONSTRUCT TEMPORARY DETOUR ROAD WITH 3.5 m LANE WIDTH,1.0 m SHOULDERS AND BARRIER. DETOUR TO USE THE EXISTING PULLOUT AREA.

*PROVIDE REQUIRED VERTICAL CLEARANCE TO OVERHEAD TELUS FIBRE OPTIC CABLE

STAGE 2 ACTIVITIES:
2. SHIFT TRAFFIC TO THE DETOUR.

3. CONSTRUCT TEMPORARY ACCESS TO BOTTOM OF OUTLET HEADWALL.

4. MAINTAIN SECTION OF EXISTING CULVERT AT DETOUR CROSSING AS REQUIRED.

5. CONSTRUCT OUTLET HEADWALL, SOIL ANCHORS, OUTLET RIPRAP AND PRECAST BOX CULVERT.

6. COMPLETE GRADING, PAVING AND BARRIERS ALONG HIGHWAY 1.

: AS SHOWN

SECTION1
-

PLAN
CONSTRUCTION STAGING

1:500

0 5m1:1001
0 5 25m1:500

STAGE 3 ACTIVITIES:
7. SHIFT EASTBOUND TRAFFIC BACK ONTO HIGHWAY 1.

8. KEEP WESTBOUND TRAFFIC ON THE NORTH HALF OF THE DETOUR.

9. CONSTRUCT INLET HEADWALL.

STAGE 4 ACTIVITIES:
10. SHIFT WESTBOUND TRAFFIC BACK ONTO HIGHWAY 1.

11. REMOVE TEMPORARY DETOUR ROAD, PULLOUT BARRIER, AND PULLOUT PAVEMENT.

12. CONSTRUCT UPSTREAM CHANNEL, RIPRAP AND SEDIMENT BASIN.

CONSTRUCTION STAGE 33
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