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1. THIS DRAWING SHOWS A CONCEPTUAL DEMOLITION
SCHEME ONLY. SEE ALSO DWG 00245-04 FOR
ILLUSTRATION OF THE REFERENCE SEQUENCE.
CONTRACTOR SHALL DEVELOP AN ENGINEERED
DESIGN FOR THE DEMOLITION IN ACCORDANCE
WITH THE SPECIAL PROVISIONS. CONTRACTOR IS
RESPONSIBLE FOR STABILITY OF ALL PORTIONS OF
THE BRIDGE STRUCTURE AT ALL TIMES.

2. ALL DIMENSIONS SHOWN ARE APPROXIMATE AND
ALL CRITICAL DIMENSIONS SHALL BE CONFIRMED BY
CONTRACTOR ON SITE.

3. CONTRACTOR SHALL CONFIRM THE CAPACITY OF
THE EXISTING BRIDGE FOR ANY EQUIPMENT OR
MATERIALS REQUIRED TO CROSS THE BRIDGE OR
WORK UPON IT DURING THE WORK, AT ANY STAGE
OF DISMANTLING.

4. ENVIRONMENTAL REQUIREMENTS ARE OUTLINED IN
THE SPECIAL PROVISIONS. NOTE THAT NO
DEMOLITION MATERIALS ARE ALLOWED TO ENTER
THE RIVER. CONTRACTOR TO PROVIDE
APPROPRIATE SHIELDING/CATCHMENT AS NEEDED.

NOTES:

A. USING A SMALL EXCAVATOR OR LOADER DRIVEN ACROSS THE BRIDGE, REMOVE THE SOUTH APPROACHES.
DEMOLITION MATERIALS MAY BE TAKEN BACK ACROSS THE BRIDGE OR LIFTED OUT BY CRANE AND STORED ON
THE NORTH APPROACH ROADWAY FOR EVENTUAL REMOVAL.

B. INSTALL ANY TRUSS DIAGONAL REINFORCEMENT REQUIRED FOR TRUSS TO CANTILEVER AT NORTH END BY
TWO PANELS AT EACH STAGE. (SEE SEQUENTIAL CANTILEVER STAGES ON DWG 00245-04)

C. REMOVE RAILINGS AND CURBS FULL LENGTH AND TRANSPORT DEMOLITION MATERIALS TO NORTH APPROACH
ROADWAY.

D. WORKING NORTH ACROSS THE BRIDGE, REMOVE DECK PLANKS, CROSS-TIES, AND STRINGERS AND TRANSPORT
MATERIALS TO NORTH APPROACH ROADWAY. LEAVE IN PLACE ALL TRUSS MEMBERS, ALL PARTS OF TOP AND
BOTTOM LATERAL BRACING SYSTEMS AND PORTAL BRACING, AND ANY FLOORBEAMS NEEDED TO FACILITATE
ACCESS. NOTE: THIS IS ASSUMED TO BE DESIRED APPROACH. DELAUNCH COULD BE ACCOMPLISHED WITH DECK
IN PLACE BUT DESIGN LOADS WILL BE CORRESPONDINGLY HIGHER.

E. REMOVE NORTH APPROACH SUPERSTRUCTURE.

F. PREPARE STEEL DELAUNCH GIRDERS AT NORTH ABUTMENT FOR LAUNCHING.

G. JACK TRUSS UP AND BLOCK IN PLACE.

H. LAUNCH DELAUNCH GIRDERS UNDER TRUSSES, ADDING ADDITIONAL SEGMENTS AS LAUNCH PROGRESSES.

I. SET ROLLER BEAMS, LATERAL GUIDES, AND ROLLERS ON DELAUNCH GIRDERS AND BLOCK TO BOTTOM CHORD.

J. INSTALL PULLING AND TIEBACK SYSTEMS (NOTE: HILMAN ROLLERS CAN HAVE FRICTION
OF LESS THAN 2%, THEREFORE IT MAY BE NECESSARY TO HAVE A TIEBACK SYSTEM DUE
TO THE 2% SLOPE ON THE BRIDGE).

K. JACK TRUSSES DOWN ONTO BOTH ROLLER BEAMS AND SECURE.

L. DELAUNCH THE TRUSSES APPROXIMATELY 25m. THIS IS ESTIMATED AS THE MAXIMUM
DISTANCE THAT THE TRUSSES CAN MOVE BEFORE THE EAST TRUSS REACHES THE
EMBANKMENT SLOPE.

M. DISMANTLE TRUSSES AND BRACING SYSTEMS IN THE TWO NORTH PANELS.

N. JACK NORTH END OF TRUSS AND MOVE THE NORTH ROLLER BEAM BACK TWO PANELS.

O. DELAUNCH THE TRUSSES AN ADDITIONAL 9m APPROXIMATELY.

P. DISMANTLE TRUSSES AND BRACING SYSTEMS IN THE NEXT TWO NORTH PANELS.

Q. JACK NORTH END OF TRUSS AND MOVE THE NORTH ROLLER BEAM BACK TWO PANELS.

R. DELAUNCH THE TRUSSES AN ADDITIONAL 9m APPROXIMATELY.

S. DISMANTLE THE REMAINDER OF THE TRUSSES AND BRACING SYSTEMS.

T. DELAUNCH THE DELAUNCH GIRDERS AND DISASSEMBLE.

SUGGESTED SEQUENCE:
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A. INSTALL ANY STRENGTHENING PROVISIONS TO TRUSSES REQUIRED FOR DELAUNCH.

B. REMOVE SOUTH APPROACHES.

C. WORKING SOUTH TO NORTH, REMOVE ANY PORTIONS OF RAILING AND DECK NOT ACCOUNTED FOR IN DELAUNCH DESIGN
(NOTE: IT IS ASSUMED THAT THE RAILINGS AND ALL OF THE DECK EXCEPT THE FLOOR BEAMS WILL BE REMOVED, AND THIS
CONCEPT DRAWING SHOWS THIS ASSUMPTION).

D. REMOVE NORTH APPROACHES.

STAGE 1:

A. INSTALL TRUSS JACKING PROVISIONS AT BOTH PIERS AND JACK UP TRUSSES TO CLEAR DELAUNCH GIRDERS AND EQUIPMENT.

B. CRIB TRUSSES IN PLACE ON PIERS (CRIBBING NOT SHOWN).

C. INSTALL ANY REQUIRED TEMPORARY SUPPORTS ON PIER TOPS.

STAGE 2:

A. ASSEMBLE DELAUNCH GIRDER SEGMENTS AND LAUNCH GIRDERS TO SOUTH BENEATH TRUSSES (LAUNCH EQUIPMENT NOT SHOWN).

B. DUE TO LIMITED WORKING SPACE AT THE NORTH END, MULTIPLE SEGMENTS OF DELAUNCH GIRDER MAY BE REQUIRED
(SUCH AS FIVE SEGMENTS OF 12.2 m LONG EACH).

C. SUPPORT DELAUNCH GIRDERS ON BOTH PIERS AND TEMPORARY NORTH SUPPORT.

D. INSTALL DELAUNCH ROLLING EQUIPMENT AND JACK TRUSSES DOWN. NOTE THAT THE NORTH ROLLING SUPPORT WILL BE LOCATED
TWO PANEL POINTS INTO THE TRUSS SPAN.

E. INSTALL PULLING AND HOLDBACK GEAR.

STAGE 3:

A. DELAUNCH TRUSSES TO THE NORTH UNTIL THE NORTH ROLLING SUPPORT IS NEAR END OF GIRDER AND TRUSSES ARE
NEARING EMBANKMENT (APPROX. 25.6 m).

B. LOCK DOWN THE ROLLING SUPPORTS.

STAGE 4:

A. REMOVE THE NORTH TWO PANELS OF TRUSSES AND BRACING (CANTILEVERED BEYOND THE ROLLING SUPPORT).

B. JACK TRUSSES FROM DELAUNCH GIRDERS AND RELOCATE NORTH ROLLING SUPPORT TWO PANEL POINTS TO THE SOUTH.

STAGE 5:

A. DELAUNCH TRUSSES TWO MORE PANEL POINTS TO THE NORTH (8.5 m).

B. LOCK DOWN THE ROLLING SUPPORTS.

C. REMOVE THE NORTH TWO PANELS OF TRUSSES AND BRACING (CANTILEVERED BEYOND THE ROLLING SUPPORT).

D. JACK TRUSSES FROM DELAUNCH GIRDERS AND RELOCATE NORTH ROLLING SUPPORT TWO PANEL POINTS TO THE SOUTH.

STAGE 6:

A. DELAUNCH TRUSSES TWO MORE PANEL POINTS TO THE NORTH (8.5 m).

B. LOCK DOWN THE ROLLING SUPPORTS.

C. REMOVE REMAINDER OF TRUSSES AND BRACING.

STAGE 7:

A. REMOVE DELAUNCH EQUIPMENT (ROLLING SUPPORTS, PULLING AND HOLDBACK SYSTEMS).

B. DELAUNCH THE DELAUNCH GIRDERS TO THE NORTH REMOVING SEGMENTS AS DELAUNCH PROCEEDS.

STAGE 8:

THIS SHEET IS FOR REFERENCE
ONLY AND DOES NOT FORM PART
OF THE CONTRACT DRAWINGS

1. SEE NOTES ON DWG 00245-03.

2. THIS IS A REFERENCE SEQUENCE ONLY. CONTRACTOR IS RESPONSIBLE
FOR ALL ASPECTS OF DEMOLITION DESIGN AND STABILITY OF ALL
ELEMENTS OF THE BRIDGE AND TEMPORARY WORKS AT ALL TIMES.

NOTES:
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CONCEPT #2    TRUSS REMOVAL BY
SELECTIVE DEMOLITION - INTERNAL SHORING

1. THIS DRAWING SHOWS A CONCEPTUAL DEMOLITION SCHEME ONLY. CONTRACTOR SHALL
DEVELOP AN ENGINEERED DESIGN FOR THE DEMOLITION IN ACCORDANCE WITH THE SPECIAL
PROVISIONS. CONTRACTOR IS RESPONSIBLE FOR STABILITY OF ALL PORTIONS OF THE BRIDGE
STRUCTURE AT ALL TIMES.

2. ALL DIMENSIONS SHOWN ARE APPROXIMATE AND ALL CRITICAL DIMENSIONS SHALL BE
CONFIRMED BY CONTRACTOR ON SITE.

3. CONTRACTOR SHALL CONFIRM THE CAPACITY OF THE EXISTING BRIDGE FOR ANY EQUIPMENT
OR MATERIALS REQUIRED TO CROSS THE BRIDGE OR WORK UPON IT DURING THE WORK, AT
ANY STAGE OF DISMANTLING.

4. CONTRACTOR IS RESPONSIBLE FOR ANY WORK REQUIRED ON LOWER ACCESS ROAD TO GET
CRANE DOWN NEXT TO RIVER AS SHOWN, AND ANY PREPARATION AND RESTORATION OF CRANE
SITING AREA REQUIRED.

5. ENVIRONMENTAL REQUIREMENTS ARE OUTLINED IN THE SPECIAL PROVISIONS. NOTE THAT NO
DEMOLITION MATERIALS ARE ALLOWED TO ENTER THE RIVER. CONTRACTOR TO PROVIDE
APPROPRIATE SHIELDING/CATCHMENT AS NEEDED.

NOTES:

A. USING A SMALL EXCAVATOR OR LOADER DRIVEN ACROSS THE BRIDGE, REMOVE THE SOUTH APPROACHES. DEMOLITION
MATERIALS MAY BE TAKEN BACK ACROSS THE BRIDGE OR LIFTED OUT BY CRANE.

B. REMOVE RAILINGS AND CURBS FULL LENGTH AND TRANSPORT DEMOLITION MATERIALS TO NORTH APPROACH ROADWAY.

C. WORKING NORTH ACROSS THE BRIDGE, REMOVE DECK PLANKS, CROSS-TIES, STRINGERS, AND ANY FLOORBEAMS NOT
NEEDED AND TRANSPORT MATERIALS TO NORTH APPROACH ROADWAY. LEAVE IN PLACE ALL TRUSS MEMBERS,   ALL
PARTS OF TOP AND BOTTOM LATERAL BRACING SYSTEMS AND PORTAL BRACING, AND WHATEVER FLOORBEAMS ARE
NEEDED TO FACILITATE GIRDER LAUNCHING AND ACCESS.

D. REMOVE NORTH APPROACH SUPERSTRUCTURE.

E. ASSEMBLE AND LAUNCH STEEL SHORING GIRDERS WITHIN BRIDGE STRUCTURE AND SUPPORT ON BOTH PIERS,
INCLUDING ANY TEMPORARY SUPPORT MEASURES NEEDED ON PIER TOPS.

F. INSTALL ADDITIONAL SHORING COMPONENTS TO HANG TRUSS BOTTOM CHORDS FROM SHORING GIRDERS.

G. DISMANTLE TRUSSES AND BRACING SYSTEMS FOLLOWING ENGINEERED SEQUENCE, USING CRANE ON NORTH BANK.
LIFT ALL REMOVED PIECES OUT TO NORTH APPROACH ROADWAY FOR EVENTUAL REMOVAL.

H. DELAUNCH TEMPORARY SHORING GIRDERS.

SUGGESTED SEQUENCE:
THIS SHEET IS FOR REFERENCE
ONLY AND DOES NOT FORM PART
OF THE CONTRACT DRAWINGS
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