
Project Schedule

PROJECT NAME: abc  = Schedule Rev. 3

MARCON JOB NUMBER: abc  = DATE: 2026-05-05

CONTRACT NO.: yellow highlight  =

CONTRACT START 
DATE:

2026-03-18

Expansion Joint 100 Shop Issued 2026-03-26 6 wk 2026-05-05 2026-05-06 9 2026-07-08 2026-06-19

Notes:

REV A 2026-04-07

REV B        
(Internal)

2026-04-14

REV C

Due to Shop Availability, planned production windows are forecasted in advance. As requests to change schedules 
may have an immediate impact, Marcon must be notified at least 8 weeks in advance for major changes, unless agreed 
upon by Marcon's Project Manager. All requests are limited to production window availability.

!IMPORTANT! - Please note that the dates listed in the chart above are forecasts and may vary slightly from actual 
scheduled production. This document has been provided in order to maintain communication regarding the production 
schedule and drawing review periods impacting future production plans. If you have any questions or concerns, please 
contact the provider or the main office at 604-940-0977.

Taft Overhead No 1527

35239

Design changes requested after shop issue will require a change order to capture any costs in material or labour. 
Significant changes in IFC drawings may require re-quoting or a change order.

Final Scheduled Delivery Dates are listed as critical datapoints above, any necessary changes are to be requested 
within 5 days of receipt. Expedited delivery is not guaranteed and must be communicated in advance.

The Marcon Calculated Ship Date captured on the schedule refers to when materials are estimated to be delivered to 
site. It differs from the planned Installation dates.

Please note that these dates are estimates and are subject to change based on drawing approvals and also our shop 
queue. The order and scale of jobs in the shop are determinants to the execution timelines, thus the estimated dates 
will be reviewed as we progress.
Shop Drawing/RFI Review Period is critical to maintaining the fabrication schedule. Unless otherwise agreed upon 
between the Contractor and Marcon, drawings for most structures are to be returned within 3-4 weeks, though very 
complex structures may take longer. Reviews taking in excess of 4 weeks will have an immediate impact on delivery 
schedule, and may result in project delays beyond Marcon's control.
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