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WEEKLY BRIDGE REPORT for week ending 30 Jan. 1993
Name of bridge: Savona Bridge Bridge No. 0704 Project No. 0-6328-0001
Contractor: Cortez Construction Ltd. Sub: Griffiths Pile Driving Ltd.
Fan-C Construction Ltd.
B.A. Concrete
Site Condition: Max Temp. 6° Heavy snow cover
Min. Temp. -4° PWL. 33540
Work completed in week:

« Instailed H-Piles at Pier #2. (100% complete)

+ Mobilized and commenced driving H-Piles at West Abutment. (20% complete)
« Placed reinforcing steel in footing at Pier #3. (100% complete)

« Placed concrete in footing at Pier #3. (100% complete)

« Installed reinforcing steel in pier column at Pier #3. (50% complete)

o Prefabricated and erected Efco steel column forms for first 12.2m pour at Pier #3. (100% complete)
« Placed concrete in first 12.2m lift in pier column at Pier #3. (100% complete)

« Installed settling pond on east side near Pier #4. (100% complete)

« Installed workfloor and erected footing formwork at Pier #2. (100% complete)
¢ Rebuilt demaged column rebar cage at Pier #1. (85% complete)

«+ Backfilled lower settling pond at Pier #3. (100% complete)

Program for coming week:

» Strip pier column forms at Pier #3. (1 Feb.)

« Install river bed armouring over footing at Pier #3. (2 Feb.)

o Pull cofferdam at Pier #3. (3 Feb.)

+» Continue installing reinforcing steel in pier column at Pier #3. (3-5 Feb.)
« Erect column forms for second pour at Pier #3. (2-5 Feb.)

+ Commence instaliation of cofferdam at Pier #4. (4 or § Feb.)

« Place reinforcing steel in footing at Pier #2. (2 Feb.)

« Place concrete in footing at Pier #2. (3 or 4 Feb))

« Continue rebuilding column rebar cage at Pier #1. (2-3 Feb.)

« Complete installation of H-Piles at West Abutment. (1-3 Feb.)

Work completed to date:

« Foundation excavation piers. (50% complete)

+ Bridge end fill. (35% compiete)

+ Cofferdams. (35% complete)

o Pier formwork. (25% complete)

« Reinforcing steel piers. (20% complete)

+ Storm drainage outfall at West Abutment. (40% complete)
« Instaliation of H-Pile foundations. (54% complete)

Percentage of contract completed 1 %

SUBSTRUCTURE 27 % FABRICATION % ERECTION % DECK % PAINT %

Personnel employed: | Supervisor (49 M.H.), 2 Foreman (88 M H.). 3 Operators (120 M.H.), 4 Labourers (220 M H),
4 Ironworkers (17t M.H.), 2 Piledrivers (82 M H.), 4 Carpenters (174 M.H ), 3 Drivers 39 M.H)
1 Surveyor (7TM.H))

OfTicial completion date: 31 March 1994 Anticipated completion date: 31 March 1994
Comments:

« Don Gillespie (MOTH Geotech.) on site 29 Jan. PDA tests done on Pile #1 at West Abutment indicated a pile ultimate capacity
of + 1900 kN.

« Site meeting was heid on 28 Jan. to discuss the contract requirements for AAR testing of concrete aggregates. The meeting was
attended by Peter Richards (B.A. Concrete), Ted Bossert (Cortez Construction) and Gord Harvey and L.M Christiansen (MOTH).
1t was decided that AAR testing wouid be required at several sources to locate suitable aggregate for superstructure concrete.
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