

BC Timber Sales, Kootenay Business Area

Planned Contracts for the period April 1, 2020 to March 31, 2021

Functional Area (Silv, Eng, Plan Develop, etc)	Description of Work	Deliverable	Location	Estimated Tender Time	Contract #
Development	Sales - Blk layout	Arrow North Multiphase	Arrow	Q1	
Engineering	Rd Construction	Richie 1000 & Dog 9000 (2.0km)	Arrow	April Q1	
Engineering	Rd Construction	Bulldog 11000, Railgrade connector & re-route (2km)	Arrow	July Q2	
Engineering	Rd Construction	Gem Hill FSR (McCormick 3) 3.6km	Arrow	August Q2	
Engineering	Rd Maintenance	Ryder Creek M/L, 1000, and 2000 (4.0km)	Arrow	June Q1	
Engineering	Rd Maintenance	Burton Face 3000 & Snow Creek 4000 Ext (2.0km)	Arrow	June Q1	
Engineering	Rd/Bridge Upgrade	Dog Creek Mainline Bridge repair	Arrow	June Q1	
Silviculture	Silv-Site Prep	North-mounding tender	Arrow	July Q2	
Silviculture	Planting	Spring Planting 2021 North	Arrow	Q3	
Silviculture	Planting	Spring Planting 2021 South	Arrow	Q3	
Engineering	Rd Construction	Robb Road West	Boundary	Q1	EN21TFF002
Engineering	Rd Construction	Gloucester	Boundary	Q1	EN21TFF002
Engineering	Rd Construction	Oulette	Boundary	Q1	EN21TFF002
Engineering	Rd Construction	Hoodoo	Boundary	Q1	EN21TFF002
Engineering	Rd Construction	Pass 20000	Boundary	Q1	EN21TFF002
Engineering	Rd Construction	EN21TFF *New Impln	Boundary	Q4 F20 or Q1 F21	EN21TFF004
Engineering	Rd-Bridge and Major	Gloucester	Boundary	bundled with EN21TFF003	
Engineering	Rd Maintenance	EN21TFF *New	Boundary	Q1 F21	EN21TFF003
Engineering	Rd Deactivation	Boundary Deact	Boundary	Q1 F21	EN21TFF???
Silviculture	Silv-Planting	Spring Planting 2021	Boundary	Q3	PL21TFF
Silviculture	Site Prep	Almond Mtn Piling (22ha)	Boundary	Q1 F21 May	SP21TFF???
Development	Sales-Blk Layout	New multiphase Cranbrook	EK/Cranbrook	Q4 - Feb	MP21THF004
Development	Sales-Blk Layout	New multiphase Cranbrook	EK/Cranbrook	Q4 - Feb	MP21THF011
Development	Sales-Blk Layout	New Multiphase Invermere North	EK/Cranbrook	Q4 - Feb	MP21THF005
Engineering	Rd Construction	Cedrus	EK/Cranbrook	Q1	EN21TFH006
Engineering	Rd Construction	Mark Cr. 1 1.2km	EK/Cranbrook	Q1	EN21TFH010
Engineering	Rd Construction	Mark Cr. 2 0.6km	EK/Cranbrook	Q1	EN21TFH010
Engineering	Rd Construction	Mark Cr. 3 0.9km	EK/Cranbrook	Q1	EN21TFH010

BC Timber Sales, Kootenay Business Area

Planned Contracts for the period April 1, 2020 to March 31, 2021

Functional Area (Silv, Eng, Plan Develop, etc)	Description of Work	Deliverable	Location	Estimated Tender Time	Contract #
Silviculture	Planting	Spring Planting 2021	EK/Cranbrook	Q3	
Development	Roads/Major	EN21TFG - Survey, Design, Construction Survey	Kootenay Lake	Q1	EN21TFD006
Development	Sales - Block Layout	SD21TFD - Dev #2	Kootenay Lake	Q1	SD21TFD???
Engineering	Rd Construction	EN21TFD - Kokanee Sunset	Kootenay Lake	Q2 or Q3	EN21TFD005
Engineering	Rd Construction	EN21TFD - Anchor Cr/Goat River	Kootenay Lake	Q1	EN21TFD003
Engineering	Rd & Bridge Construct	EN21TD - SE Holmes	Kootenay Lake	Q2	EN21TFD007
Engineering	Rd Maintenance	EN21TFD - Brushing	Kootenay Lake	Q1	EN21TFD???
Silviculture	Site Prep	SP21TFD - New MSP REG	Kootenay Lake	Q1	SP21TFD004
Silviculture	Site Prep	SP21TFD - Contract -Pile Burn/Prep for Prescribed Burn	Kootenay Lake	Q1	SP21TFD???
Silviculture	Planting	Spring Planting 2021	Kootenay Lake	Q3	
	Q1 = Apr 1 to Jun 30				
	Q2 = Jul 1 to Sep 30				
	Q3 = Oct 1 to Dec 31				
	Q4 = Jan 1 to Mar 31				