

BC Chicken Marketing Board
 Long Term Pricing Decision
 Milestones and Activities -Revised
 Draft 2020-09-28

Milestone	Activity	Due Date	Responsibility
1. BC FIRB Sponsored Stakeholder Session	A. Finalize Action Plan and Timelines	Oct 6	Final Draft – Staff Final Plan – Board
2. Draft Pricing Options & Analysis	B. Board invitation for input from: i. Growers – Quantitative measures of reasonable return. ii. Processors – Quantitative measures of processor competitiveness.	Oct 23 invitation sent Nov 17 input due	Invitation for input from Board Chair
	C. Board review and analysis of draft Pricing Options	Oct 23	Staff preparation of draft by Sep 15
	D. Finalize draft Pricing Options	Oct 27	Staff based on Board review
	E. Invite Stakeholder input i. Meeting with BHEC ii. Respond to stakeholder requests for meetings	Oct 27 invite input Nov 17 input due	Invitation for input from Board Chair
	3. Preliminary Board Decision	F. Analysis of stakeholder input i. Staff Review and recommendations ii. Board Review and directions G. Draft SAFETI Analysis i. Revise based on Board direction H. Finalize Draft Pricing Option I. Post Draft Pricing Option and Draft SAFETI Analysis	Nov 22 Nov 27 Nov 23 Nov 27 Dec 1 Dec 14 input due Jan 15

Milestone	Activity	Due Date	Responsibility
4. Final Board Decision	J. Analysis of stakeholder input		
	i. Staff review and recommendations	Jan 20	Staff
	ii. Board review and decision	Feb 8	Board
	K. Revise/modify preliminary decision as deemed necessary	Feb 10	Staff based on Board direction
	L. Modify/revise SAFETI as required based on stakeholder input	Feb 10	Staff based on Board direction
	M. Meeting with BHEC	Feb 12	Board
5. Submission to BCFIRB	N. Final package transmitted to BCFIRB	Feb 15	Staff
	i. Board pricing decision	Feb 19	Board
	ii. Board SAFETI analysis		Staff
	iii. Other?		