

April 5, 2024

BCBCBTU  
#207 – 88 Tenth Street  
New Westminster, BC V3M 6H8  
Attn: Geoff Higginson

**By E-Mail**

**Re: Fraser Valley Highway 1 Corridor Improvement Program – Addition of Phase 3B Early Works Scope**

Dear Geoff,

In accordance with Article 101(l) of the Fraser Valley Highway 1 Corridor Improvement Program PLA, I am writing to provide the Bargaining Council with notice to add a new component of the Corridor Improvement Program to the PLA. Specifically, the early works for Phase 3B described below are added to Article 101(l).

Phase 3B Advance Works specifically:

- (1) Median Soil Removal
  - Site is located in the median of Hwy 1 starting immediately east of the Peardonville Road Underpass and ending approximately 1.5 km west of the McCallum Road Underpass;
  - Removal of approximately 60,000 m<sup>3</sup> of material (organic stripping and type D excavation); and
  - Median grading and revegetation seeding
- (2) King Road Re-alignment
  - Re-align a section of King Road (municipal road in MoTI r/w) to make room for future Highway 1 widening. Work includes, but is not limited to, watermain, sanitary sewer, and storm sewer installation to municipal standards, retaining walls, milling, curb and sidewalk installation, paving, signage, pavement markings, and landscaping.

For easy reference please see the images on the next page.

Please let me know if you have any questions with the addition of this scope.

Sincerely



Paul Strangway  
Senior Director, Labour Relations

