

BC Timber Sales - Cariboo-Chilcotin Business Area						
Planned Contracts for the period of April 1, 2023 to March 31, 2024						
Note: This schedule is subject to change, please direct any enquiries to: Forests.CaribooChilcotinTimbersalesOffice@gov.bc.ca						
	Functional Area	Work	Deliverable	Location	Contract number	Estimated Quarter Advertised
April 1, 2023 to March 31, 2024	Planning	Total Chance	GIS/ Maps	CCBA	TBA	Q1, 2, 3 or 4
	Silviculture	Probing & Trap tree		Williams Lake		
	Timber, Engineering	Lidar Inventory	Forest inventory from raw Lidar data	Quesnel		
April 1, 2023 to March 31, 2024	Engineering	Road Construction	New BCTS FSR	Quesnel	TBA	Q1
April 1, 2023 to March 31, 2024	Engineering	Road Construction	New BCTS FSR	Williams Lake	TBA	Q1
April 1, 2023 to March 31, 2024	Engineering	Road Maintenance	Maintained BCTS FSR	Quesnel	TBA	Q1
April 1, 2023 to March 31, 2024	Engineering	Road Maintenance	Maintained BCTS FSR	Williams Lake	TBA	Q1
April 1, 2023 to March 31, 2024	Engineering	Road Deactivation	Deactivated BCTS FSR	Quesnel	TBA	Q1
April 1, 2023 to March 31, 2024	Engineering	Road Deactivation	Deactivated BCTS FSR	Williams Lake	TBA	Q1
April 1, 2023 to March 31, 2024	Engineering	Construction and Maintenance Implementation	Supervision of all equipment and persons/workers required for completing road construction and maintenance work.	Quesnel	TBA	Q1
April 1, 2023 to March 31, 2024	Engineering	Construction and Maintenance Implementation	Supervision of all equipment and persons/workers required for completing road construction and maintenance work.	Williams Lake	TBA	Q1
April 1, 2023 to March 31, 2024	Engineering	Lifting and Delivery	Heavy lifting and delivery services related to forest service road construction and maintenance projects	CCBA	TBA	Q1
April 1, 2023 to March 31, 2024	Planning	Recce report	Recce report	CCBA - Quesnel	PD24TLAXXX	Q3 - 2022/2023
April 1, 2023 to March 31, 2024	Planning	Recce report	Recce report	CCBA - Quesnel	PD24TLAXXX	Q3 - 2022/2023
April 1, 2023 to March 31, 2024	Planning	Recce report	Recce report	CCBA - Williams Lake	PD24TLAXXX	Q3 - 2022/2023
April 1, 2023 to March 31, 2024	Planning	Archeological assessments	Archeological assessments	CCBA - Williams Lake	AA24TLAXXX	Q3 - 2022/2023
April 1, 2023 to March 31, 2024	Planning	Archeological assessments	Archeological assessments	CCBA - Quesnel	AA24TLAXXX	Q3 - 2022/2023
April 1, 2023 to March 31, 2024	Planning	Visual Impact assessments	Visual Impact assessments	CCBA - Quesnel / Williams Lake	PD24TLAXXX	Q3 - 2022/2023
April 1, 2023 to March 31, 2025	Planning	Watershed assessment	Watershed assessment	CCBA - Quesnel / Williams Lake	PD24TLAXXX	Q3 - 2022/2023
April 1, 2023 to December 31, 2023	Silviculture	Spring Planting	Spring Planting	Quesnel	PL24TLH004	2022-2023 Q3
April 1, 2023 to November 30, 2023	Silviculture	Spring Planting	Spring Planting	Quesnel	PL24TLH005	2022-2023 Q3
July 1, 2023 to November 30, 2023	Silviculture	Summer Planting	Summer Planting	Quesnel	PL24TLH006	2022-2023 Q3
April 1, 2023 to November 30, 2023	Silviculture	Spring Planting Implementation	Spring Planting Implementation	Quesnel	IM23TLH007	2022-2023 Q4
April 1, 2023 to November 30, 2023	Silviculture	Spring Planting Implementation	Spring Planting Implementation	Quesnel	IM24TLH004	2022-2023 Q4
July 1, 2023 to November 30, 2023	Silviculture	Summer Planting Implementation	Summer Planting Implementation	Quesnel	IM24TLH005	2022-2023 Q4
April 1, 2023 to July 30, 2023	Silviculture	Mistletoe Eradication	Mistletoe Eradication	Quesnel	FH24TLH (TBD)	2022-2023 Q4
April 1, 2023 to July 30, 2023	Silviculture	Mistletoe Eradication	Mistletoe Eradication	Quesnel	FH24TLH (TBD)	2022-2023 Q4
June 15, 2023 to September 30, 2023	Silviculture	Manual Brushing	Manual Brushing	Quesnel	BR23TLH (TBD)	Q1
April 1, 2023 to March 31, 2024	Silviculture	Regen Assessments and Free Growing Surveys	Regen Assessments and Free Growing Surveys	Quesnel	SU24TLH (TBD)	2022-2023 Q4
April 1, 2023 to March 31, 2024	Silviculture	Regen Assessments and Free Growing Surveys	Regen Assessments and Free Growing Surveys	Quesnel	SU24TLH (TBD)	2022-2023 Q4
April 1, 2023 to March 31, 2024	Silviculture	Regen Assessments and Free Growing Surveys	Regen Assessments and Free Growing Surveys	Quesnel	SU24TLH (TBD)	2022-2023 Q4
April 1, 2023 to March 31, 2024	Silviculture	Regen Assessments and Free Growing Surveys	Regen Assessments and Free Growing Surveys	Quesnel	SU24TLH (TBD)	2022-2023 Q4
June 1, 2023 to November 30, 2023	Silviculture	Site Prep - Trenching	Site Prep - Trenching	Quesnel	SP24TLH (TBD)	Q1
June 1, 2023 to November 30, 2023	Silviculture	Site Prep - Mounding	Site Prep - Mounding	Quesnel	SP24TLH (TBD)	Q1
April 1, 2023 to March 31st, 2024	Silviculture	Spring Plant	Spring Plant	Williams Lake	PL24TLE001	2022/2023 Q3
April 1, 2023 to March 31st, 2024	Silviculture	Spring Plant	Spring Plant	Williams Lake	PL24TLE002	2022/2023 Q3
April 1, 2023 to March 31st, 2024	Silviculture	Spring Plant	Spring Plant	Williams Lake	PL24TLE003	2022/2023 Q3
April 1, 2023 to March 31st, 2024	Silviculture	Planting Implementation	Planting Implementation	Williams Lake	IM23TLE001	2022/2023 Q3
April 1, 2023 to March 31st, 2024	Silviculture	Planting Implementation	Planting Implementation	Williams Lake	IM23TLE002	2022/2023 Q3
April 1, 2023 to March 31st, 2024	Silviculture	Planting Implementation	Planting Implementation	Williams Lake	IM23TLE003	2022/2023 Q3
April 1, 2023 to March 31st, 2024	Silviculture	Regen/Free Growing Surveys	Regen/Free Growing Surveys	Williams Lake	SU24TLEXXX	2022/2023 Q4- 2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Regen/Free Growing Surveys	Regen/Free Growing Surveys	Williams Lake	SU24TLEXXX	2022/2023 Q4- 2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Regen/Free Growing Surveys	Regen/Free Growing Surveys	Williams Lake	SU24TLEXXX	2022/2023 Q4- 2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Regen/Free Growing Surveys	Regen/Free Growing Surveys	Williams Lake	SU24TLEXXX	2022/2023 Q4- 2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Regen/Free Growing Surveys	Regen/Free Growing Surveys	Williams Lake	SU24TLEXXX	2022/2023 Q4- 2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Site Preparation	Site Preparation	Williams Lake	SP24TLEXXX	2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Site Preparation	Site Preparation	Williams Lake	SP24TLEXXX	2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Site Preparation	Site Preparation	Williams Lake	SP24TLEXXX	2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Site Preparation	Site Preparation	Williams Lake	SP24TLEXXX	2023/2024 Q1
April 1, 2023 to March 31st, 2024	Silviculture	Brushing	Brushing	Williams Lake	BR24TLEXXX	2022/2023 Q4
April 1, 2023 to March 31st, 2024	Silviculture	Forest Health-Mistletoe Eradication	Forest Health-Mistletoe Eradication	Williams Lake	FH24TLEXXX	2022/2023 Q4
April 1, 2023 to March 31st, 2024	Silviculture	Forest Health-Mistletoe Eradication	Forest Health-Mistletoe Eradication	Williams Lake	FH24TLEXXX	2022/2023 Q4
April 1, 2023 to March 31, 2024	Timber	Multiphase Development	ADV - TSL development Multiyear contract (2 Year)	Williams Lake	TBD	2023/2024 Q1
April 1, 2023 to March 31, 2024	Timber	Multiphase Development	ADV - TSL development Multiyear contract (2 Year)	Williams Lake	TBD	2023/2024 Q1
April 1, 2023 to March 31, 2024	Timber	Multiphase Development	ADV - TSL development Multiyear contract	Quesnel	MP24TLH003	2023/2024 Q1
April 1, 2023 to March 31, 2024	Timber	Multiphase Development	ADV - TSL development Multiyear contract	Quesnel	MP24TLH004	2023/2024 Q1
April 1, 2023 to March 31, 2024	Timber	Multiphase Development	ADV - TSL development Multiyear contract	Quesnel	MP24TLH005	2023/2024 Q1