

BC Timber Sales, Prince george Business Area

Upcoming Planned Contracts Fiscal Year 2020/2021

Functional area (Silviculture, Eng., Planning,	Description Of work	Estimated Deliverables	Location	Estimated Tender Time	Contract #	Status
Engineering	Road Construction	Colbourne North - 1km	Prince George	Oct-20	EN20TGF002	
Engineering	Engineering Services	DMK, RV, TPG	All	May-20	EN21TGF001	
Engineering	Road Construction	2 kms of roads and 24 meter bridge	Mackenzie	Jun-20	EN21TGF002	
Engineering	Road Construction	1 km and CN rail Crossing CHUC 11600	Mackenzie	Aug-20	EN21TGF00?	
Engineering	Road Construction	CHUC 11000 road upgrades	Prince George	Aug-20	EN21TGF00?	
Engineering	Road upgrade	Mishcinsinlinka extenstion	Mackenzie	Aug-20	EN21 TGF00?	
Silviculture	Tree Planting	2,404,000 trees	Mackenzie	Oct. 2019	PL21TGE003	Development
Silviculture	Tree Planting	2,626,000 trees	Mackenzie	Oct. 2019	PL21TGE004	Development
Silviculture	Tree Planting	2,929,277 trees	Mackenzie	Oct. 2019	PL21TGE005	Development
Silviculture	Site Prep	74 hectares	Mackenzie	May 1, 2020	1	
Silviculture	Manual Brushing	700 hectares	Mackenzie	Oct. 2019	BR21TGE001	Development
Silviculture	Tree Planting	1,500,000 trees	Prince George	September 15, 2020	PL22TGC001	Development
Silviculture	Tree Planting	1,500,000 trees	Prince George	September 15, 2020	PL22TGC002	Development
Silviculture	Site Prep (mounding)	223.2 hectares mounded	Prince George	May, 2020	SP21TGC001	Submitted to admin
Silviculture	Manual Brushing	88 hectares	Prince George	May 15, 2020	BR21TGC002	Development
Silviculture	Manual Brushing	150 hectares	Prince George	August 1, 2020	BR21TGC003	Planned

Note this schedule is subject to change, please direct any enquiries to Forests.PrinceGeorgeTimberSalesOffice@gov.bc.ca

BC Timber Sales, Prince george Business Area

Upcoming Planned Contracts Fiscal Year 2021/2022

Functional area (Silviculture, Eng., Planning, Dev. Etc.)	Description Of work	Estimated Deliverables	Location	Estimated Tender Time	Contract #
Silviculture	Tree Planting	2,250,000 trees	Mackenzie	Sept. 2020	PL22TGE###
Silviculture	Tree Planting	2,250,000 trees	Mackenzie	Sept. 2020	PL22TGE###
Silviculture	Manual Brushing	700 hectares	Mackenzie	Oct. 2020	BR22TGE###
Silviculture	Tree Planting	1,500,000 trees	Prince George	September 15, 2021	PL23TGC###
Silviculture	Tree Planting	1,500,000 trees	Prince George	September 15, 2021	PL23TGC###
Silviculture	Site Prep (mounding)	250 hectares	Prince George	July 15, 2021	SP22TGC###
Silviculture	Manual Brushing	450 hectares	Prince George	May 15, 2021	BR22TGC###
Engineering	MCTS 22600	3 kms of road and 21 meter bridge	Prince Gerge	May 1, 2022	EN22TGF##
Engineering	Road upgrade	5 Km of road upgrade CHUC 11000	Prince George	May 1, 2022	EN22TGF##
Engineering	Road upgrade	Ptarmigan Bay 15 kms	RV	May 1, 2022	EN22TGF##
Engineering	Road Construction	TSEDKA A94980	Mackenzie	May 1, 2022	EN22TGF##
Planning	Archeological Assessments	AOA/AIA	Mackenzie/PG/RV	February 2, 2022	AA22TGB##
Planning	Timber and Operation Reconnaissance	6000 ha	Mackenzie/PG/RV	February 2, 2022	PB22TGB

Note this schedule is subject to change, please direct any enquiries to Forests.PrinceGeorgeTimberSalesOffice@gov.bc.ca

BC Timber Sales, Prince george Business Area**Upcoming Planned Contracts Fiscal Year 2022/2023**

Functional area (Silviculture, Eng., Planning, Dev. Etc.)	Description Of work	Estimated Deliverables	Location	Estimated Tender Time	Contract #
Silviculture	Tree Planting	2,250,000 trees	Mackenzie	Sept. 2021	PL23TGE###
Silviculture	Tree Planting	2,250,000 trees	Mackenzie	Sept. 2021	PL23TGE###
Silviculture	Manual Brushing	600 hectares	Mackenzie	Oct. 2021	BR23TGE###
Multiphase	TSL Development	150,000 m3	Valemount	October 1, 2022	MP23TGC###
Silviculture	Tree Planting	1,500,000 trees	Prince George	September 15, 2022	PL24TGC###
Silviculture	Tree Planting	1,500,000 trees	Prince George	September 15, 2022	PL24TGC###
Silviculture	Site Prep (mounding)	250 hectares	Prince George	July 15, 2022	SP23TGC###
Silviculture	Manual Brushing	450 hectares	Prince George	May 15, 2022	BR23TGC###

Note this schedule is subject to change, please direct any enquiries to Forests.PrinceGeorgeTimberSalesOffice@gov.bc.ca