

BC Timber Sales, Seaward Tlasta Business Area

Planned Contracts for April 1, 2018 to March 31, 2019

Note: This schedule is subject change, please direct any enquires to: Forests.SeawardTimberSalesOffice@gov.bc.ca

Type	Description of Work	Deliverable	Location	Planned Advertised
Engineering	Road Inspections	Road Inspection Reports	Various Within BA	April-June
Engineering	Sign Contract	Procure various signs		April-June
Engineering	Deactivation	23.5 km road deactivation	Wakeman	April-June
Silviculture	Surveying –summer 2019	Approx. 1000 ha	Various Within BA	December
Silviculture	Brushing – Summer 2018	Approx. 30 ha	Various Within BA	April
Silviculture	Planting –2019	634,000 Trees, 600 Ha	Various Within BA	November

NOTE: This schedule is subject to change.

Planned Contracts Fiscal 2019/2020

Type	Description of Work	Deliverable	Location
Engineering	Road Inspections		Various Within BA
Engineering		Sign Contract	
Engineering	New Road Construction	5 km new road	Vancouver Island
Engineering	New Road Construction	5 km new road	Mainland
Engineering	Bridge Install	2 Bridges	
Engineering	Bridge Purchase	2 Bridges	
Silviculture	Planting -2020	500,000 Trees, 500 Ha	Various Within BA
Silviculture	Surveying	1000 Ha	Various Within BA
Silviculture	Brushing	42.3 Ha	Various Within BA

Planned Contracts Fiscal 2020/2021

Type	Description of Work	Deliverable	Location
Engineering	Road Inspections		Various Within BA
Engineering		Sign Contract	
Engineering	New Road Construction	5 km new road	Vancouver Island
Engineering	New Road Construction	5 km new road	Mainland
Engineering	Bridge Install	2 Bridges	
Engineering	Bridge Purchase	2 Bridges	
Engineering	Road Construction Supervision	Supervision Contracts-Entire BA	
Silviculture	Planting - 2021	500,000 Trees, 500 Ha	Various Within BA
Silviculture	Surveying	1000 Ha	Various Within BA
Silviculture	Brushing	62 Ha	Various Within BA