

AM01 - Land Use Planning Summary

Program Area Adaptive Management Framework
Element Development of Adaptive Management Framework
Project No. AM01

Related Projects AM 02: Adaptive Management Framework Design
AM 03: Develop Initial AM framework
AM 05: Define socio-economic Indicators
AM 06: Define/refine Ecological indicators
AM 08: Establish HWB baseline
AM 09: Establish Ecological baseline

Start Date April 2007
Completion Date June 2007

Overview

This project will summarize the goals, objectives, strategies, indicators and targets contained in relevant land use planning documents and decisions. Among other uses, this summary will serve as a key starting point for the development of an adaptive management framework.

Objectives

- Develop a summary of land use planning goals, objectives, strategies, indicators and targets related to both ecological integrity and human well-being.

Expected Use/User/Benefits

This summary will serve as a starting point for the development of an adaptive management framework. It will be used when defining indicators and establishing baselines.

Key Tasks

- Review relevant documents.
- In consultation with a subgroup of EBM Working Group members, establish consistent terminology for the summary (e.g., targets vs. thresholds vs. indicators, etc.).
- Summarize objectives, goals, strategies, indicators and targets related to both ecological integrity and human well-being, grouped in two categories:
 1. Those stemming from Government-to-Government agreements, including but not limited to legal land use objectives;
 2. Those related to other consensus agreements.
- Identify any apparent gaps – for example, where indicators or targets do not exist or do not support the stated objectives.

Deliverable(s) and/or Milestones

- RFP close: April 16, 2007
- Project award: April 23, 2007
- Draft report for circulation by June 15, 2007
- Final report by June 30, 2007

Responsibilities/Partners

The EBM WG will lead this initiative and fund and manage contracts for the projects.

Linkages to other EBM Projects or Initiatives

This project, summarizing existing land use direction, will be the basis for the development of the adaptive management framework. The development of indicators and baselines for ecological integrity and human well being will flow from this summary.

Method of Implementation

- Contract: RFP
- Expert Panel/Workshop
- Internal EBM WG Task
- Other: _____

Budget

| Item | Budget | Source |
|-------------|---------------|---------------|
| Total: | \$15,000 | |