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PUBLIC MEETING AGENDA 
Version: January 24, 2020 

 January 30, 2020, 9:00AM to 10:30AM 
TransLink, Room 427/428, 400 – 287 Nelson’s Court, New Westminster, BC 

Chair: Mayor Jonathan X. Coté Vice-Chair: Mayor Jack Froese 

Note that times for each agenda item are estimates only. This meeting will be livestreamed and available 
afterwards on the Mayors’ Council’s Facebook page. 

9:00AM 1. PRELIMINARY MATTERS
1.1. Adoption of agenda .......................................................................... Page 1 
1.2. Approval of Minutes (December 12, 2019) ............................................... 2 

9:05AM 2. PUBLIC DELEGATE PRESENTATIONS ................................................................ 7 

9:35AM 3. REPORT OF THE REGIONAL TRANSPORTATION PLANNING COMMITTEE
3.1. Broadway Subway Supportive Policies Agreement Monitoring Report ... 8

9:50AM 4. REPORT OF THE CHAIR

4.1. Update on Intermunicipal Business License for Ride-Hailing .................. 14 
4.2. Next Steps on Surrey-Langley SkyTrain Project ....................................... 16 

• Annex A: Surrey-Langley SkyTrain Business Case Summary ............... 17 

• Annex B: Surrey-Langley SkyTrain Supportive Policies Agreement .... 39 

• Annex C: Fraser Highway Corridor Land Use Planning ....................... 73 

10:30AM 5. OTHER BUSINESS
5.1. Next Meeting – February 27, 2020 at 9:00AM

10:30AM 6. ADJOURN to closed session
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MEETING OF THE MAYORS’ COUNCIL ON REGIONAL TRANSPORTATION 
PUBLIC MEETING MINUTES 

Minutes of the Public Meeting of the Mayors’ Council on Regional Transportation (Mayors’ Council) held 
Thursday, December 12, 2019 at 10:00 a.m. in Rooms 427/428, TransLink Offices, Suite 400, 
287 Nelson’s Court, New Westminster, BC. 

PRESENT: 
Mayor Jonathan Coté, New Westminster, Chair  Director Jen McCutcheon, Electoral Area A 
Mayor Jack Froese, Langley Township,       Mayor John McEwen, Anmore 

Vice-Chair  Mayor Ron McLaughlin, Lions Bay 
Chief Ken Baird, Tsawwassen First Nation Mayor Mike Morden, Maple Ridge 
Mayor Mary-Ann Booth, West Vancouver Councillor Alison Morse, Bowen Island 
Mayor Malcolm Brodie, Richmond Mayor Kennedy Stewart, Vancouver 
Mayor Linda Buchanan, North Vancouver City Mayor Richard Stewart, Coquitlam 
Mayor Bill Dingwall, Pitt Meadows Mayor Rob Vagramov, Port Moody 
Mayor George Harvey, Delta Mayor Val van den Broek, Langley City 
Mayor Mike Hurley, Burnaby Mayor Darryl Walker, White Rock 
Mayor Mike Little, North Vancouver District Mayor Brad West, Port Coquitlam 
Mayor Doug McCallum, Surrey 

REGRETS: 
Mayor Neil Belenkie, Belcarra 

ALSO PRESENT: 
Mike Buda, Executive Director, Mayors’ Council on Regional Transportation Secretariat 
Geoff Cross, Vice-President, Transportation Planning and Policy, TransLink 
Kevin Desmond, Chief Executive Officer, TransLink 
Andrew McCurran, Director Strategic Planning and Policy, TransLink 

Sarah Ross, Director, System Planning, TransLink 

PREPARATION OF MINUTES: 
Carol Lee, Recording Secretary, Mosaic Writing Group 

CALL TO ORDER 

Chair Jonathan Coté declared that a quorum was present and called the meeting to order at 10:15 a.m. 

1. PRELIMINARY MATTERS
1.1 Adoption of the Agenda 

Draft agenda for the December 12, 2019 Public Meeting of the Mayors’ Council on Regional 
Transportation, version dated December 10, 2019, was provided with the agenda material. 

It was MOVED and SECONDED 

That the agenda of the December 12, 2019 Public Meeting of the Mayors’ Council on Regional 
Transportation be adopted, as presented. 
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CARRIED 

1.2 Approval of Minutes (October 25, 2019) 
Draft minutes of the October 25, 2019 Public Meeting of the Mayors’ Council on Regional 
Transportation was provided with the agenda material. 

It was MOVED and SECONDED 

That the minutes of the October 25, 2019 Public Meeting of the Mayors’ Council on Regional 
Transportation be adopted, as presented. 

CARRIED 

2. ELECTION OF MAYORS’ COUNCIL 2020 CHAIR AND VICE-CHAIR 
Report titled “Item 2 – Election of the 2020 Chair and Vice-Chair of the Mayors Council”, dated 
December 4, 2019, was provided with the agenda material. 

2.1 Election for Office of Chair 

Change in Chair 
Mike Buda, Executive Director, Mayors’ Council on Regional Transportation Secretariat, assumed the chair 
for the election of the Office of Chair. 

Mr. Buda called for nominations for the office of Chair. 

Mayor Jonathan Coté was nominated for the office of Chair for the Mayors’ Council. Mayor Coté 
consented to the nomination. 

Mr. Buda called a second and final time for nominations for the office of Chair. 

There being no further nominations, Mr. Buda called for a motion to close nominations. 

It was MOVED and SECONDED 
That nominations for the office of Chair for the Mayors’ Council on Regional Transportation be 
now closed. 

CARRIED 

Mr. Buda declared Mayor Jonathan Coté elected to the Office of Chair by acclamation. 

Change in Chair 
Chair Coté reassumed the chair. 

2.2 Election for Office of Vice-Chair 
Chair Coté called for nominations for the office of Vice-Chair. 

Mayor Jack Froese was nominated for the office of Vice-Chair of the Mayors’ Council. 
Mayor Froese consented to the nomination. 

Chair Coté called a second and final time for nominations for the office of Vice-Chair. 
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There being no further nominations, Chair Coté called for a motion to close nominations for the 
office of Vice-Chair. 

It was MOVED and SECONDED 
That nominations for the office of Vice-Chair of the Mayors’ Council on Regional Transportation 
Chair be now closed. 

CARRIED 

Chair Coté declared Mayor Jack Froese elected to the Office of Vice-Chair by acclamation. 

3. PUBLIC DELEGATION PRESENTATIONS 
Report titled “Item 3 – Public Delegate Presentations”, dated December 4, 2019, was provided 
with the agenda material. 

3.1 Roderick V. Louis 
Mr. Louis requested that the Mayors’ Council direct staff to prepare a report on the feasibility and 
potential benefits of having all existing and future South of Fraser SkyTrain lines to be built 
pursuant to a public-private partnership model, similar to the Canada Line. Mr. Louis also 
requested all South of Fraser SkyTrain lines be operated as an independent system utilizing regular 
electric motor technology. 

3.2 Benjamin Corbett 
Mr. Corbett spoke in favour of the implementation of an Inter-Municipal Business License (IMBL) 
process for ride-hailing in the South Coast Region, while implementing measures to reduce the 
potential traffic congestion generated by ride-hailing. 

4. REPORT OF THE NEW MOBILITY PLANNING COMMITTEE 
4.1 Approach for Regional Coordination of Ride-Hailing 

The following documents were provided: 

• Report titled “Item 4.1 – Approach for Regional Coordination of Ride-hailing”, dated 
December 3, 2019, was provided with the agenda material 

• Report titled “Item 2.1 – Urgent Action on Regional Coordination of Ride-hailing”, dated 
December 11, 2019 was provided on-table. 

Geoff Cross, Vice-President, Transportation Planning and Policy, referenced the report provided 
on-table and noted: 

• TransLink has been convening a group including municipalities, the Province and partners to 
develop a consistent licensing approach for ride-hailing 

• Proposal that TransLink continue to play a convening role for all municipalities interested in 
participating in an IMBL to develop a: 
o Draft municipal bylaw 
o Fee structure 

• TransLink’s additional role would be to manage the data and develop privacy protocols for 
the data collected. 

Discussion ensued on: 

• Vancouver is willing to reduce its licensing fees for ride-hailing companies in the interest of 
developing an IMBL, on the condition that municipalities would not be required bear 
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administrative enforcement costs without compensation 

• The need for the Metro Vancouver municipalities to work in a coordinating fashion in the 
licensing of ride-hailing services 

• Several Fraser Valley Regional District (FVRD) and Squamish-Lillooet Regional District (SLRD) 
municipalities have expressed an interest in participating in the proposed IMBL 

• The importance of the January 31, 2020 deadline to develop a draft municipal bylaw for 
adoption by participating municipalities 

• The development of an IMBL for ride-hailing results in an unlevel playing field: 
o The role of the municipalities is to issue a business license, not to debate its fairness to 

the taxi industry 

• The need to ensure larger regional goals and objectives, such as mitigating greenhouse gas 
(GHG) emissions to achieve climate goals and protecting TransLink ridership, are achieved 
while facilitating ride-hailing 

• The participating municipalities will retain control of street and traffic bylaws: 
o The data collected through the IMBL will assist municipalities in informing the 

enforcement of their local regulations 
o The individual municipalities, not TransLink, would be the regulator 

• The respective powers of the Province and local governments with respect to ride-hailing. 

It was MOVED and SECONDED 

That the Mayors’ Council on Regional Transportation: 
1. Ask TransLink to facilitate the process to reach agreed upon terms for a draft bylaw for an 

interim Inter-Municipal Business License (IMBL) for ride-hailing in the South Coast Region 
(Zone 1) by January 31, 2020 for adoption by participating municipal councils; 

2. Ask South Coast Region (Zone 1) municipal councils to: 
a. Support development of a Zone 1 IMBL for ride-hailing; and 
b. Ensure that any local TNC policies put in place prior to adoption of a regional IMBL are 

consistent with the regional IMBL framework being developed; 
3. Ask the Province to work with Zone 1 municipalities and TransLink to ensure that 

municipalities who choose to waive or delay local ride-hailing licensing fees while an IMBL is 
being developed are not forced to bear administrative enforcement costs without 
compensation; and  

4. Receive this report. 
CARRIED 

5. REPORT OF TRANSLINK MANAGEMENT 

Kevin Desmond, Chief Executive Officer, and Sarah Ross, Director, System Planning, jointly led 
the review of a presentation and highlighted: 

• January 6, 2010 introduction of R3 Lougheed Highway and R41 41st Avenue RapidBus routes 

• Introduction of R2 Marine Drive RapidBus route on the North Shore in April 2020 

• Initiatives to improve accessibility of bus stop for customers with vision loss approved by the 
TransLink Board of Directors on December 6, 2019: 
o Tactile walking surface indicators 
o Dual-format braille and tactile signage 
o Technology pilot. 
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Discussion ensued on: 

• The need for partnerships with municipalities to facilitate the efficient movement of buses 

• The importance of municipalities working with TransLink to establish consistent measures to 
improve accessibility for customers with vision loss 

• Suggestion to include announcements and audio recordings at bus stops to supplement the 
braille and tactile signage. 

6. OTHER BUSINESS 
6.1 Next Meeting 

The next Public Meeting of the Mayors’ Council was scheduled for January 30, 2020 at 9:00 a.m. 

7. ADJOURNMENT 
There being no further business, the December 12, 2019 Public Meeting of the Mayors’ Council 
on Regional Transportation was adjourned to a Closed Session at 11:20 a.m. 

Certified Correct: 

    
Mayor Jonathan X. Coté, Chair  Carol Lee, Recording Secretary 
  Mosaic Writing Group 
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TO:                Mayors’ Council on Regional Transportation 
 
FROM: Gemma Lawrence, Coordinator, Mayors’ Council Secretariat 
 
DATE: January 24, 2020 
 
SUBJECT: ITEM 2 – Public Delegate Presentations 
  

 
RECOMMENDATION: 
 
That the Mayors’ Council on Regional Transportation receive this report. 
 

 
PURPOSE: 
 
To introduce the objectives and process for hearing from public delegates. 
 
BACKGROUND:  
 
Public participation at meetings is valued by the Mayors’ Council, and 30 minutes is set aside at each 
open meeting to receive public delegations. The Mayors’ Council will only receive public delegations 
who intend to speak on matters that are within the authority of the Mayors’ Council.    
 
Individuals can apply to be a delegate by completing the online Application Form up until 8:00AM, two 
business days prior to the meeting. In situations where there isn't enough time to hear from everyone 
wishing to speak, the Mayors' Council encourages written submissions be sent 
to mayorscouncil@translink.ca. 
 
The webpage for public delegates includes a Protocol for Public Delegates that notes: 

• the Mayors’ Council Chair will exercise discretion in maintaining a reasonable level of order and 
decorum; 

• delegates and all meeting participants are reminded that different points of view are respected, 
and discussions are kept above the level of personal confrontation, disruptive behaviour and 
profanity. 

 
DISCUSSION:  
 
The deadline to apply to speak to the Mayors’ Council is 8:00am two days prior to the meeting. At the 
time of this report, not all prospective speakers will have had a chance to complete applications. 
Accordingly, the list of approved speakers, as well as any written submissions or presentations, will be 
provided on table. Any presentations provided by delegates will also be provided to Mayors’ Council 
members only, on table (up to 10-pages maximum). 
 
Each delegation will be given a maximum of three minutes to address the Mayors’ Council. As a general 
rule, there are no questions or discussion between Council and delegates. The pilot policy governing 
Public Delegates can be found online. 
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TO:  Mayors’ Council on Regional Transportation 
 
FROM:  Sarah Ross, Director, System Planning  
 
DATE:   January 6, 2020 
 
SUBJECT: Item 3.1 – Broadway Subway Supportive Policies Agreement – Implementation and 

Monitoring Update 
 

 
RECOMMENDATION: 
 
That the Joint Transportation Planning Committee receive this report for information.  
 

 
PURPOSE: 
 
The purpose of this memo is to provide the Committee with an update on the implementation and 
monitoring process for the Supportive Policies Agreement (SPA) with the City of Vancouver for the 
Broadway Subway Project (BSP) and to receive input on any additional items recommended for 
consideration in the planned approach.   
 
BACKGROUND:  
 
This report represents the first update to the Committee on BSP SPA implementation and monitoring, 
following the execution of the SPA between the City of Vancouver and TransLink in June 2018 in 
conjunction with the approval of the Phase Two Investment Plan.  A SPA is a key component of the multi-
agreement Partnership Agreements called for by the Mayors’ 10 Year Vision and is required prior to 
funding approval for a major project. Structured around the ‘6Ds’ of the Transit-Oriented Communities 
Design Guidelines, a SPA addresses commitments for actions that are outside the Project’s direct scope 
but that influence the likelihood of achieving Project objectives.  Monitoring of the SPA commitments is 
an important tool to ensure investment in regional transportation projects are supported by partner 
actions to maximize the project’s performance in a timely manner. 
 
The Broadway Subway SPA includes commitments to undertake specific land use and transportation 
initiatives by defined dates as well as collaboration between SPA partners on key initiatives. SPA 
monitoring is focused on both (1) the SPA commitments and (2) the related outcomes, for which 
performance measures have been developed. 
 
DISCUSSION: 
 
The core initiatives committed to in the SPA are on track. For the City’ commitments, the focus has been 
largely around the completion of the Broadway Plan and the commitment to collaborate on the 
development of a number of these initiatives.   
 
Working collaboratively to advance the SPA 
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Since the SPA was executed in 2018, a Monitoring Committee and Working Group have been established 
and serve as the key stewards for implementing, reviewing, and monitoring compliance with the 
commitments set out in the SPA. The Monitoring Committee comprises of one or more senior 
representatives from TransLink, the City of Vancouver, the Province of British Columbia, and Metro 
Vancouver, and is chaired by TransLink’s VP of Planning and Policy. The Committee and its Working Group 
have established new ways for partner staff to work together collaboratively to advance SPA initiatives 
and have developed a Performance Measures Framework to monitor SPA outcomes. Metro Vancouver 
has also taken on a role in supporting the data coordination and collection for BSP SPA monitoring, to 
maximize consistency with other regional data reporting.  
 
SPA commitments on track for SkyTrain-supportive land use and transportation planning 
 
The key land use and transportation commitments in the SPA include: 

• the development of the Broadway Plan, including specific transit-supportive policies related to 

population and employment growth, affordable housing, and active transportation  

• bus priority and bus integration planning, and, 

• the development of an Area Transportation Plan covering medium to long-term active modes, 

transit, road network objectives and travel demand management.  

 
The timing for these core SPA commitments is on track, with minor refinements for a small number of 
initiatives where such adjustments made sense in light of Broadway Subway timing.  The first ‘Annual 
Dashboard’ report to the Mayors’ Council in the coming spring will provide a detailed status update on 
each specific commitment, including the rationale and/or any concerns related to any changes in what 
was committed to in the SPA.   
The monitoring work completed to date has focused largely on the development of the Broadway Plan, 
as the majority of the City’s SPA commitments are tied to this planning exercise.  In October 2019, 
Vancouver City Council endorsed the Broadway Plan Guiding Principles, establishing direction for the 
creation of the Broadway Plan and initiating Phase 2 of the 4-phased planning process. By the end of Q1 
2020, growth scenarios and emerging directions will be developed and presented to the public.  
 
As committed to in the SPA, the Working Group and Monitoring Committee have been collaborating on 
the Broadway Plan’s development, and in particular on the affordable housing strategy  component of the 
Broadway Plan. On November 21, 2019, the City held the first of three planned intergovernmental housing 
workshops that included representatives from all the SPA partner agencies as well as BC Housing. These 
workshops will support the City’s plan to define affordable housing targets for the corridor.  
 
The City committed in the SPA to undertake an analysis of public and non-profit land holdings in the 
corridor with the aim of finding opportunities for housing, jobs, parks and community facilities- all of 
which align to the objectives for the BSP project. Metro Vancouver’s Transit-Oriented Affordable Housing 
Study (TOAH), which TransLink partnered on, has helped advance this commitment through Metro 
Vancouver’s development of a land inventory. 
 
The City and TransLink will also collaborate on transportation-related initiatives through workshops 
focused on Broadway’s street design and network planning along the Corridor, with the first workshop 
planned for early 2020.  These transportation-focused sessions, along with the multi-agency housing 
workshops led by the City and the monthly Working Group discussions led by TransLink, represent the 
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new level of collaboration that the BSP SPA aimed at achieving for the implementation of major regional 
transportation projects.  
 
Monitoring SPA outcomes - performance measures framework established  
 
The SPA identified performance measure categories that cover the key areas of SPA monitoring interest, 
which include population and employment growth, affordable housing supply, and sustainable 
transportation (transit, cycling, and walking). The SPA states that the Monitoring Committee is to define 
and refine the Performance Measures, as and when needed. The SPA Working Group has refined those 
categories and further identified specific indicators or metrics, which together constitute the Broadway 
Subway SPA Performance Measures Framework (Attachment 1). This framework will be used for all SPA 
monitoring data collection, including for baseline data, which will be reported in 2020 (based on 2019 
data).  
 
As part of the City’s process for the Broadway Plan, forecasts will be developed for the Corridor’s 
population, employment, and dwelling units as well as affordable housing targets by location, housing 
type, target income, and tenure. Following completion of the Plan, these metrics will be added to the SPA 
Performance Measures Framework and monitored as part of the SPA reporting deliverables. 
 
Mayors’ Council to receive ongoing reports on SPA monitoring and progress  
 
The two reporting deliverables identified for monitoring the Broadway Subway SPA are the Annual 
Dashboard and the more comprehensive 3-5 year Performance Report. Both reports will be provided on 
a set timeline to the Mayors’ Council, TransLink Board, Vancouver City Council, and the Province.  
 
The Annual Dashboard will provide a high-level overview of the progress of the performance measures 
and the commitments of each party as set out in the SPA. As well as being timed to align with key 
Broadway Subway Project milestones, the Performance Report will also generally be timed to align with 
Census data releases to leverage the deeper quantitative data for more robust analysis. Changes will be 
discussed and contextualized in comparison to the pre-Project ‘baseline’ data. The Performance Reports 
will include analysis and recommendations for mitigation regarding any initiatives or outcomes not 
aligned with SPA commitments and/or expectations.  
 
The timeline shown in Attachment 2 indicates expected timing of key SPA initiatives and proposed 
meeting and reporting frequency. The following is the planned timeline for 2020:  

Meetings and Report releases 2020 Timeline 

Monitoring Committee Meeting  Q1/2 2020 (March/April) 

Annual Report and Dashboard release Q2 2020  (June) 

Monitoring Committee Meeting  Q2/3 2020  (June/July)  

First (‘baseline’) Performance Report release Q3 2020  (Sept) 

 
Next steps  
 
Data collection will begin in early 2020 in order to create the initial pre-Project baseline dataset. The 
Monitoring Committee will then meet in March/April 2020 to review the Annual Dashboard and 
accompanying report, which will be provided to the Board, Mayors’ Council, Vancouver City Council, and 
representatives of the Province in Q2, with a comprehensive Performance Report to follow in the fall.  
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CONCLUSION: 
 
A SPA between the City of Vancouver and TransLink was executed in June 2018. Since then, a Monitoring 
Committee and Working Group consisting of staff from the City, TransLink, Province and Metro Vancouver 
have been established to advance the implementation and monitoring of the SPA commitments. An 
implementation timeline and Performance Measures Framework were collaboratively developed to 
provide a structured approach to tracking progress and identifying potential issues for correction.  The 
timing for the core SPA commitments is on track and the first Annual Dashboard will be provided to the 
TransLink Board and Mayors’ Council in late Q2, with a more comprehensive Performance Report to follow 
in the fall.  
 
ATTACHMENTS  
 
ATTACHMENT 1 – Broadway Subway SPA Performance Measures Framework  
ATTACHMENT 2 – Timeline for BSP SPA Implementation and Monitoring  
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Broadway Subway  Supportive Policies Agreement Performance Measures Framework 

Measure Metrics 
Annually 5 Years 

Increase in Population Number of people P

Number of jobs P
Jobs by industry (using NAICS definitions) P
Amount of non-residential space approved (job space) P

Number of market rental units approved2 P
Number of social and supportive housing units approved P
Number of condo units approved P
Number of laneway housing units approved P
Number of coach house units approved P
Number of townhouse units approved P

Rates of car ownership (number of licensed vehicles/population [ICBC]) P
Transit Performance (TransLink)

● Total annual ridership for Broadway Subway Extension
● Average daily boardings, alightings, (and line-to-line transfers3) by station
● Average daily boardings and alightings on connecting North-South bus routes and
the #9
● Average passenger load factors by mode4

● Total annual reports of crowding on station platforms
Cycling counts P
Pedestrian counts (ped study every 5 years)5 P
Journey to work (census) Mode split (Annual Panel Survey as proxy) P

Monitor for potential new metrics to be defined via: 
City Parking Bylaw6 P
Broadway Plan's Renter Protections Objectives P

All Metrics will be part of annual dashboard, but 5-year metrics will only be updated every 5 years e.g. census data 
1. Baseline housing metrics will capture existing stock for the various unit types, with subsequent reporting to provide net new units, above the base case
2. Rental units will be reported by incomes served and outline the number of units secured at below-market rates 
3. Method to determine station line-to-line transfer data anticipated in 2020

5. Ped counters can provide data annually 
6. Updates on any changes to the City's Parking Bylaw to be provided annually 

Notes 

4. Modes include: buses (connecting N-S routes and the #9) and SkyTrain for Broadway Subway extension

7. Following completion of the Broadway Plan, metrics to be determined for the following (collaboratively developed between City, TransLink and
Province):
Forecasts for population, dwelling units, and jobs (set years) per 5.1(b) and affordable housing targets per 6.1(a)

Collection 

P
Increase in sustainable transportation 

Increase in Jobs 

Increase in affordable housing supply1

ATTACHMENT 1
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Broadway Subway SPA Implementation & Monitoring Timeline 

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 …..... 2045

Broadway Plan & Related SPA Initiatives 

Rental Housing Stock Review 

Area Transportation Plan 

Bus Priority & Integration Planning 

Customer Washroom Policy Review 

Broadway Subway Opening 

Monitoring Committee Meetings 

Annual Reports and Dashboards 

Performance Reports 

Note
The Monitoring Committee will be responsible for meeting and creating the Performance Report until 20 years after opening day, or 2045, whichever is later, per section 11.1(d) 

Q
2

Q
2

Q
2

Q
2

Q
2

Q
2

Q
2

Q
2

Q
2

Q
2

Q
2

Q
2

Q
3

Q
3

Q
3

Q
3

Broadway Plan Initiatives Implementation 2021+ 

Implementation Strategy 
development (2019-2020)

Implementation 2021+

Q4 Q4
Q1/
Q2

Q2/
Q3

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q1/
Q2

Q2/
Q3

Q2/
Q3

Q2/
Q3

ATTACHMENT 2
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TO: Mayors’ Council on Regional Transportation 
          
FROM:  Geoff Cross, Vice President, Transportation Planning and Policy 
 
DATE: January 24, 2020 
 
SUBJECT:  ITEM 4.1 – Update on Intermunicipal Business License for Ride-Hailing 
  

 
RECOMMENDATION 
 
That the Mayors’ Council receive this report. 

 

 
PURPOSE 
 
To provide an update on the status of development of an intermunicipal business license (IMBL) for ride-
hailing for Region 1. 
 
BACKGROUND 
 
When the Province finalized regulations for ride-hailing companies in July 2019, they confirmed that 
municipalities retain the ability to require transportation network services (TNS’s) to obtain municipal 
business licenses, in addition to license to operate through the Passenger Transportation Board (PTB).  
Currently, 17 TNS companies have applied to the PTB for a permit to operate in Region 1, which 
encompasses Metro Vancouver, Fraser Valley Regional District and Squamish-Lillooet Regional District. 
To date, three companies have been granted licence to operate in Region 1 by the PTB – Uber, Lyft and 
Whistle. 
 
Once awarded permit by the PTB, a TNS will need to determine which municipalities it intends to 
operate in within Region 1 and apply for business licences with those municipalities, if required to do so.  
 
At its December 12, 2019, the Mayors’ Council discussed a report on Regional Coordination of Ride-
hailing and directed TransLink staff to “facilitate the process to reach agreed upon terms for a draft 
bylaw for an interim Inter-Municipal Business License (IMBL) for ride-hailing in the South Coast Region 
(Zone 1) by January 31, 2020 for adoption by participating municipal councils”.  
 
An IMBL is usually an add-on to a municipal business licence that allows mobile businesses (e.g. 
contractors, caterers, transport providers) to operate across participating municipalities with the 
purchase of one IMBL. It is formed through a common bylaw enacted by each participating municipality. 
For ride-hailing, the IMBL would work as the sole licence required for all participating municipalities, 
rather than an add-on to a municipal business licence. 
 
For an IMBL to be effective, it requires participating municipal councils to independently adopt a bylaw 
through their regular bylaw adoption processes. The Region 1 TNS IMBL is based on a voluntary opt-in 
principle.  
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DISCUSSION 
 
Mayors’ Council direction to TransLink from December 12, 2019 initiated an expedited process to draft a 
proposed interim IMBL for review by the Mayors’ Council by January 31, 2020, and consideration by 
Region 1 municipalities thereafter: 
 

• Formed a Working Group comprised of staff from each participating municipality. This working 

group has met regularly over the course of the past month and a half to move development of 

an IMBL forward. 

• Adopted shared principles for the interim IMBL by the Working Group. 

• Selected a licence authority who will act on behalf of all municipalities participating in the IMBL. 

This will centralize the process of obtaining a licence with a single municipality. 

• Established of a framework for an IMBL which contains three key elements: 

1. Licence Fee 

2. Data Requirements 

3. Administration and Enforcement provisions 

• Conducted an info session to collect feedback from TNS permit applicants. 

The key elements of the proposed interim IMBL bylaw that the Working Group has completed prior to 
January 30, 2020 will be reviewed at the January 30 meeting of the Mayors’ Council. At its January 23, 
2020 meeting, the Joint Finance and Governance Committee agreed that this review should be 
completed in-camera in recognition of the ongoing intergovernmental negotiation occurring via the 
Working Group process. The Joint Finance and Governance Committee recommends that the Mayors’ 
Council report publicly on its review at the time of the Working Group’s release of the proposed interim 
IMBL bylaw. 
 
Work has progressed on schedule. TransLink staff expect that the Working Group will endorse a 
proposed interim IMBL bylaw by the January 31 deadline.  Details about the proposed interim IMBL 
bylaw shall be publicly released in the days immediately following the January 31 deadline.  
 
Over the course of February and March, staff from participating Region 1 municipalities will bring the 
proposed IMBL bylaw to councils for consideration. 
 
In the interim period before the IMBL is fully in place across the region (which is estimated for late 
March or early April), TNS operators may seek to obtain a municipal business licence individually for the 
municipalities in which they plan to operate. Some municipalities may elect to waive the requirement 
for a licence or not enforce the need for a business licence on a temporary basis. Operators are urged to 
contact those municipalities to seek clarification. 
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Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

TO:  Mayors’ Council on Regional Transportation 
  
FROM:  Geoff Cross, Vice President, Planning & Policy 

Sany Zein, Vice President, Infrastructure Management and Engineering 
 
DATE:  January 23, 2020 
 
SUBJECT: Item 4.2 – Next steps on Surrey Langley SkyTrain Project 
 

 
RECOMMENDATION 
 
The Joint Regional Transportation Planning Committee and the Joint Finance and Governance Committee 
recommend that the Mayors’ Council: 

1. Endorse the Surrey Langley SkyTrain Project Business Case; 
2. Endorse the Surrey Langley SkyTrain Supportive Policies Agreement, to be provided to the 

Province in support of the Surrey Langley SkyTrain Project Business Case submission; and 
3. Direct Management to refer the business case to senior government for their approval. 
4. Receive this report. 

 

 
PURPOSE 
 
The following reports were considered by the Joint Regional Transportation Planning Committee and the 
Joint Finance and Governance Committee at their respective January, 2020 meetings.  Both committees 
recommend that the Mayors’ Council on Regional Transportation endorse the recommendations from 
these reports (as provided above): 

• Annex A: Surrey Langley SkyTrain Supportive Policies Agreement 

• Annex B: Surrey Langley SkyTrain Business Case Update 
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Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

TO:  Mayors’ Council on Regional Transportation 
  
FROM:  Sany Zein, Vice President, Infrastructure Management and Engineering 

Jeffrey Busby, Director, Proposed Surrey Langley SkyTrain 
 
DATE:  January 17, 2020 
 
SUBJECT: Item 4.2 Annex A - Surrey Langley SkyTrain Project Business Case 
 

 
RECOMMENDATION 
 
That the Joint Transportation Planning Committee: 

1. Endorse the Surrey Langley SkyTrain Project Business Case 
2. Direct Management to refer the business case to senior government for their approval 
3. Receive this report. 

 

 
PURPOSE 
 
This report summarizes the Surrey Langley SkyTrain (SLS) Project business case. 
 
BACKGROUND 
 
In December 2018, the Mayors’ Council and Board directed Management to proceed with development 
work for a Surrey Langley SkyTrain project, and to initiate a planning process to refresh the overall South 
of Fraser Rapid Transit Plan. 
 
The full scope of a SkyTrain project along Fraser Highway between King George Station and Langley City 
Centre consists of approximately 14.3 kilometres in Surrey and 1.7 kilometres in Langley with a total of 8 
stations. The current project cost estimate is $3.12 billion. 
 
At its July 25 2019 meeting, the Mayors’ Council directed Management to complete the Surrey Langley 
SkyTrain (SLS) project business case to be ready for submission to senior government by January 2020; to 
limit funding available for the first stage of 
the SLS project to the $1.63 billion already 
secured Fraser through TransLink's 
approved 2018-2027 Phase 2 Investment 
Plan; to develop agreements with the City 
of Surrey, and develop Memoranda of 
Understanding with the City of Langley 
and Langley Township. 
 
The scope of the potential initial project 
stage that can be built with the $1.63 
billion available is a 7-kilometre Expo Line 
extension to 166 Street in Fleetwood Town 
Centre with a total of four stations. 
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Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

The outcomes of the project development phase are documented in the project business case. Upon 
securing approval by the federal and provincial governments as well as the TransLink Board and Mayors’ 
Council through a project-enabling Investment Plan, a procurement process (approximately 18 months in 
duration) would be launched, followed by construction then testing and commissioning (approximately 4 
years in duration).  
 
DISCUSSION 
 
Surrey Langley SkyTrain Business Case Overview 
A summary of the project business case is appended to this report.  The case encompasses the complete 
project from Surrey Centre to Langley Centre with an implementation plan and an initial funding request 
for the first stage from King George Station to 166 Street in Fleetwood and has been prepared in 
accordance with guidelines established by the provincial and federal governments.  The case addresses 
the following elements: 
 

• Background and project need 

• Scope 

• Objectives 

• Benefits 

• Funding 

• Staging approach 

• Procurement 

• Benefit-cost analysis 

• Alternatives 

• Engagement 

• Timeline 
 
The case finds that the project would improve the transit customer experience by providing a fast, 
frequent and reliable means of transit; attract new riders; improve regional access to jobs, education 
opportunities and housing; reduce vehicle kilometers travelled and greenhouse gas emissions; support 
economic development; and deliver value for public money. 
 
City of Surrey Compensation Agreement 
The Mayors’ Council requested the City of Surrey contribute to the SLS project to compensate for costs 
expended on the Surrey Newton Guildford LRT project with little residual value. The agreed-upon value 
of this contribution is approximately $39 million, with a further $5 million contingent on other future 
projects. 
 
The City has agreed in principle to contribute $39 million for stage 1 of the project (King George to 166 
Street) and this contribution is reflected in the business case financial analysis.  Management is working 
with the Mayors’ Council to develop policy for municipal contributions to major projects.  The 
compensation agreement will reflect the outcome of this policy and is anticipated to be executed prior to 
the inclusion of the SLS project in an enabling investment plan, currently anticipated to be brought 
forward in June 2020. 
 
City of Surrey Supportive Policies Agreement 
An update on the project Supportive Policies Agreement is provided in a companion report. 
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Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

Memoranda of Understanding with the City of Langley and Langley Township 
Management developed memoranda of understanding (MOU) with the City of Langley and Langley 
Township.  The memoranda address the following topics: 

• Mutual support for the project 
• Project objectives 
• Project scope 
• Roles and responsibilities 
• Agreements to be developed including a supportive policies agreement 

 
In addition, the City of Langley MOU addresses mutual support for a potential operations and 
maintenance centre in the City.  Both MOUs are agreed final drafts as of the date of this report and will 
be executed following endorsement of the project business case. 
 
Public Engagement 
The project public affairs plan includes elected official briefings, meetings with key stakeholders, and 
opportunities for public input and involvement.  Two rounds of public engagement are complete.  The 
most recent round of engagement occurred between November 1-17 and provided opportunities for 
input on the reference design, scope of the project environmental review, and other matters. Input was 
received through an online survey, in-person feedback at five open houses in Surrey and Langley, and a 
telephone town hall.  Feedback is helping the project team refine the project design and confirm the scope 
of the Environmental Screening Review 
 
The second round of engagement revealed significant interest in the project with:  

• over 2,000 attendees at the five open houses 

• over 8,000 survey responses 

• over 5,000 participants in a live Telephone Town Hall with the Surrey Langley SkyTrain project 
director.  

 
To complement in-person and online feedback, TransLink commissioned a market research survey to 
obtain statistically-representative responses. The survey found that the level of support for the project 
remains high at 77%. 
 
NEXT STEPS 
 

Date Activity Action requested of the Mayors’ Council 

January 2020 Surrey Langley SkyTrain Project Business 
Case.  Receive updates on key elements of: 

• Supportive Policies Agreement 

• Surrey Compensation Agreement 

• City of Langley MOU 

• Township of Langley MOU 

1. Endorse the project business case 
2. Refer the business case to senior 

government for approval 

February –  
May 2020 

Review and approval of the SLS business case 
by senior government 

Receive updates 

June 2020 Receive a project enabling investment plan Approve 

July 2020 SLS project procurement commences Receive updates 

Early 2022 SLS project construction begins Receive updates 

Late 2025 SLS project open for service Receive updates 
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Purpose 
This Business Case Summary for the proposed Surrey Langley SkyTrain project (“the 
project”) highlights the need to further invest in rapid transit south of the Fraser and 
confirms the benefits of project implementation.  
 
The project would improve the transit customer experience by providing a fast, frequent 
and reliable means of transit; attract new riders; improve regional accessibility to jobs, 
post-secondary education, and affordable housing; reduce vehicle kilometres travelled 
and greenhouse gas emissions; support economic development; and deliver value for 
public money.  
 
This document provides an overview of the project background, need, and benefits. It 
also describes timing of next steps, including further public engagement and construction.  
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Background 
In 2014, the regional mayors’ 10-Year Vision identified three priority corridors for a 27-
kilometre network of rapid transit in Surrey and Langley: 104 Avenue, King George 
Boulevard, and Fraser Highway.  
 
In June 2016, the federal and provincial governments announced funding for 
development of the first phase of this network - a 10.5-km light rail transit project to 
connect Surrey Centre with Guildford and Newton - “the SNG LRT Project.” Full approval 
and $1.63 billion in funding by all levels of government was announced on September 4, 
2018. In November 2018, Surrey’s newly-elected Mayor and City Council withdrew 
support for the SNG LRT Project and requested that TransLink instead work on extending 
SkyTrain along Fraser Highway. 
 
On December 13, 2018, the Mayors’ Council  directed TransLink to suspend work on the 
SNG LRT Project and  proceed with planning and project development for a SkyTrain on 
Fraser Highway, and concurrently, initiate a planning process to refresh the South of 
Fraser Rapid Transit Strategy, consistent with the 10-Year Vision of building 27-
kilometres of rapid transit on the three corridors.  
 
In July 2019, following cost updates, initial technical work, and a first round of public 
engagement, the Mayors’ Council directed TransLink to complete a Surrey Langley 
SkyTrain project Business Case, develop a staged construction plan, and prepare for 
procurement, based on available funding of $1.63 billion.  
 
 

 
                                          Photo credit: TransLink 
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Project Need 

A growing region 

Metro Vancouver continues to grow. It is projected that by the year 2050, the region will 
welcome 1,200,000 additional residents and create 500,000 new jobs. The area south of 
the Fraser River is one of the fastest-growing in the region, and it is expected that by 
2050, the City of Surrey, City of Langley, and Township of Langley will welcome 420,000 
new residents and 147,000 new jobs. This area has been identified as a priority for rapid 
transit improvements to help address current challenges and support planned future 
growth.  Projected population growth is shown in Figure 1: 
 
Figure 1: Projected population growth 

 

Transportation system challenges 

Demand for transit in Metro Vancouver is growing. In 2018 alone, system-wide ridership 
grew 7.1%, led by the South of Fraser region, which experienced growth of more than 
15%. Over the years, TransLink has responded to demand growth by increasing bus 
service. More than 125,000 annual service hours have been added since transit 
expansion restarted with approval of the Phase One Investment Plan (2016). Bus routes 
have been augmented with higher capacity vehicles, including additional articulated 
buses and new double-decker buses. Yet, crowding continues to pose a challenge. Route 
502 on Fraser Highway experiences overcrowding during more than 27% of its service 
hours and ranks as the fourth most-crowded of TransLink’s bus services. 
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Growth management and affordability 

Growth management is an important priority for transportation investment. Urban 
development is managed in partnership between municipal governments, Metro 
Vancouver, and other governments through the Regional Growth Strategy. The strategy 
designates urban centres for concentrations of housing, jobs and services and calls on 
TransLink to connect these centres with frequent, reliable transit. The existing Expo Line, 
opened in 1986, provides a rapid transit connection from the Surrey Metro Core to the 
rest of the region. Plans for rapid transit through the 10-Year Vision include connections 
to Newton, Guildford, Fleetwood, and Langley City Centre as shown in Figure 2. 
 
Figure 2: Metro Vancouver Urban Land Use Designations 

 
 
 
Metro Vancouver’s lack of affordable and diverse housing options challenges the region’s  
success and prosperity. Rental vacancies are at record lows, housing prices hover at 
many multiples of the median income, and many people struggle to find affordable places 
to live. Metro Vancouver’s Regional Affordable Housing Strategy projects a demand for 
18,000 additional housing units per year, of which 5,500 are rental units.  
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Surrey and the surrounding municipalities offer some of the most affordable housing in 
the region. However, a 2011 study by Metro Vancouver found that while housing costs 
are relatively low, household transportation costs are above average due to a lack of 
affordable options and long, travel distances required to reach to jobs and other services 
(see Figure 3). As a result, the combined burden of housing and transportation costs 
makes this part of the region amongst the least affordable, consuming 42% of subregional 
median income for working households. 
 
 
Figure 3: Average Annual Combined Transportation Cost for Working Households 

 

 
Source: The Metro Vancouver Housing and Transportation Cost Burden Study, 2015 
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Addressing global climate change 

Governments at all levels are taking action to address the challenge of greenhouse gas 
pollution and its impact on our climate. In British Columbia, automobiles and light trucks  
are the largest source of greenhouse gas emissions -- at 31%. For its part, TransLink 
adopted targets to reduce greenhouse gas emissions from its operations by 80% by the 
year 2050, and to utilize 100% renewable energy in all operations by 2050. TransLink’s 
operations represent a small share of overall regional emissions. More significant 
greenhouse gas reductions can be achieved by meeting the goals of the Regional 
Transportation Strategy, which calls for an increase to 50% of trips by sustainable travel 
modes by the year 2045 (from 28% today), and to reduce the average distance driven 
per person by one third.   
 
The relatively long distances driven and higher use of automobiles for travel result in 
Surrey residents driving more than 11 million kilometres daily -- more than any other 
municipality in Metro Vancouver -- and 64% more kilometres than Vancouver (in second 
place) despite Surrey’s population as three-quarters the size. Similar patterns exist in 
other South of Fraser municipalities, as illustrated in Figure 4. 
 
Figure 4: Daily automobile vehicle kilometres traveled by municipality 

 
Source: TransLink 2017 Trip Diary   
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Project Overview 
The Surrey Langley SkyTrain project would extend the Expo Line from King George 
SkyTrain Station to Langley City Centre along Fraser Highway. The project includes 16-
kilometres of elevated guideway with 8 stations (see map below), 3 bus exchanges, and 
park-and-ride spaces. It requires 55 additional SkyTrain vehicles and a new Operations 
and Maintenance Center (OMC) to serve the expanded Expo and Millennium Line 
network.  
 
The project would connect Surrey Centre, the emerging second core for the Metro 
Vancouver region, with the growing communities of Fleetwood, Clayton, Willowbrook, and 
Langley City. It would connect key destinations, including Kwantlen Polytechnic 
University’s Surrey Center and Langley campuses, Surrey Memorial Hospital, Jim 
Pattison Outpatient Care and Surgery Centre, RCMP E-Division headquarters, Fortis 
BC’s Surrey office, Green Timbers Urban Forest, the Surrey Sport and Leisure Complex, 
and Willowbrook Shopping Centre. Proposed stations would be located at arterial streets 
where bus connections, cycle and pedestrian paths would provide access to more South 
of Fraser and Fraser Valley communities.  
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The Case for SkyTrain 

Project Objectives 

The objectives of the project are to:  
• Provide a great transportation user experience; 
• Provide fast, frequent, reliable, and convenient transit across the region; 
• Increase access to employment, schools, housing, and services; 
• Support healthy communities and a healthy environment; and 
• Advance local and regional prosperity. 

All while: 
• Spending wisely; and 
• Implementing prudently. 

Project Benefits 

If delivered, the project will:   
 

 

Improve Transportation Options 
 
Improve transit service by reducing travel times,increasing capacity 
and reliability. This will attract additional transit users, and improve 
road safety through a reduction in auto vehicle kilometres travelled and 
an increase in sustainable mode share. 
 
The project is forecasted to serve 62,000 average weekday boardings 
in 2035. Nearly 20,000 person-trips will be made by transit that would 
otherwise take place by car, increasing the sustainable mode share in 
the South of Fraser region by 1 percentage point.  
 
Travel times will be 22 minutes from Langley Centre to the existing 
King George SkyTrain Station with trains departing every few minutes. 
By the year 2035, transit users will save nearly 900,000 hours of travel 
time annually as time savings grow.    
 
SkyTrain will provide capacity to move 6,800 passengers per hour per 
direction - more than 10 times the capacity of bus service today - with 
the ability to add further capacity to address future growth. 
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  Increase Access to Opportunities and Housing 
 
Improve regional accessibility and promote social and community 
cohesion by connecting Surrey Metro Centre, Fleetwood Town 
Centre, and Langley City Centre with rapid transit. Outcomes will 
include better connections to more housing, employment, schools, 
and services, and higher-density, mixed-use development around 
SkyTrain stations.   
 
In the year 2035, Langley City Centre will connect to more than 
380,000 jobs and 23,000 post-secondary education spaces within a 
60-minute commute by transit. This is more than twice as many jobs 
and almost 10 times as many educational opportunities reachable in 
the same time without the project.   
 
By 2035, it is projected that 80,000 residents will live within 800 
metres of the project’s new stations. The municipalities along the 
corridor are updating their respective land use plans to accommodate 
this growth. 

 

 

 Support Healthy Communities and Environment 
 
Reduce greenhouse gas emissions through fewer vehicle kilometres  
travelled, which will replace diesel bus service with electric SkyTrain 
service, reduce congestion-related idling, and support compact, 
walkable development. Greenhouse gas reductions are estimated at 
17,000 tonnes annually. 
 
Most transit trips involve walking or cycling at the start and end of 
journeys. Active transportation supports improved public health 
outcomes and is associated with reductions in obesity, diabetes, and 
heart disease. The project is estimated to increase the number of trips 
by active transportation modes by more than 25 million annually in 
the year 2035. 

 
  Support Economic Development 

 
Support economic development by improving access to employment 
and educational opportunities, improving efficiencies for businesses 
to get their goods to market, increasing business access to the 
region’s labour force, and driving innovation by an increase in 
competition among companties. Project construction will result in 
3,000 direct jobs annually. Once in operation, the value of enhanced 
economic productivity over the life of the project is estimated at $255 
million. 
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Funding 
The estimated capital cost of the Surrey Langley SkyTrain – from King George SkyTrain 
Station to Langley City Centre – is $3.1 billion. This estimate includes: 
 

• Design and project management 
• Property acquisition 
• Construction 
• New SkyTrain vehicles 
• Operations and maintenance system upgrades 
• Testing and commissioning 
• Financing costs during construction. 

 
The cost of these activities and assets increases with time. This estimate includes a 
projection of inflation over the life of the project and assumes that implementation 
commences in mid-2020 with the project built in one stage. 
 
Currently, there is approximately $1.63 billion in available funding, which is enough to 
construct the project to 166 Street and Fraser Highway in Fleetwood. It is proposed that 
funding for the first stage of the project come from the Investing in Canada Infrastructure 
Program, a partnership between Canada, British Columbia, and the region. Under the 
program, the federal government will contribute 40% of eligible capital costs, the 
provincial government will contribute 40% of capital costs, and TransLink will fund the 
remainder, including the cost of operations and maintenance over the life of the project. 
The City of Surrey will contribute $39 million to the first stage of the project.   
 

 
                                         Photo credit: TransLink   
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Staging  
Based on available funding, TransLink plans to deliver the project in stages. The first 
stage - from King George SkyTrain Station to 166 Street and Fraser Highway in Fleetwood 
- could be constructed within five-and-a-half years from the project approval date. The 
anticipated opening date for passenger service on this first stage is late 2025. 
Simultaneously, TransLink is completing planning and design work for the second stage 
- from 166 Street to Langley City Centre - to enable construction as soon as funding is 
secured. 
 
The region’s share of the first stage project costs was secured through an Investment 
Plan to deliver Phase Two of the 10-Year Vision, approved by the Mayors’ Council on 
Regional Transportation in June 2018. An to update to this plan replacing the SNG LRT 
Project with the Surrey Langley SkyTrain project (first stage) will be brought forward in 
2020. 
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Procurement 
With the assistance of Partnerships BC, TransLink assessed a range of procurement 
models for the project. The objective is to select a model that manages key project risks, 
maximizes competition, allows for innovation and efficiency, complies with procurement 
policies and standards, and provides cost and schedule certainty. The procurement 
smodel recommended for the first stage of the project is a Design Build Finance model. 
Under this model, a portion of the construction costs will be financed privately, with 
repayment upon project completion. TransLink will be responsible for project delivery and 
own the project at its completion. Operations and maintenance will be performed by BC 
Rapid Transit Company, the TransLink subsidiary responsible for operations and 
maintenance of the existing Expo and Millennium Lines. 

Benefit-Cost Analysis 

A Benefit-Cost Ratio (BCR) summarizes the overall value for money of a major project. A 
BCR is the ratio of the benefits of a project, expressed in dollar amounts, relative to its 
costs, also expressed in dollar amounts. The benefit-cost analysis compares user, 
environmental, and wider economic benefits with project costs over a 30-year period. The 
higher the BCR, the better the investment. All major projects undergo this form of analysis 
to determine whether an investment represents good value. 
 
The BCR of the Surrey Langley SkyTrain project is 1.24, which is comparable to previous 
SkyTrain business cases: the Canada Line (1.25) and Evergreen Extension (1.27).  
 

 
                                     Photo credit: TransLink  
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Alternatives Considered 
A Multiple Account Evaluation was developed to assess the proposed project against a 
Business as Usual (BAU) scenario, defined as the Fraser Highway RapidBus service, as 
well as a Light Rail Transit (LRT) alternative. The results of this assessment are 
summarized in Figure 5. 
 
Figure 5: Multiple Account Evaluation BAU, LRT, SkyTrain 

Account 

Alternative 

BAU Light Rail Transit  
Above-Grade 

SkyTrain  

Customer Service / 

User Experience 
   

Transportation    

Urban Development    

Social, Community, 

and Environment 
   

Economic 

Development 
   

Financial    

Deliverability    

 
 
SkyTrain performs similarly to or better than the BAU and LRT options on all evaluation 
accounts, including customer service/user experience, transportation, urban 
development, social community and environment, economic development, financial, and 
deliverability and acceptability. Accordingly, a SkyTrain extension is recommended as the 
preferred option for the Fraser Highway corridor.    
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Engagement 
Engagement is a key component of rapid transit planning. Robust public, stakeholder, 
and First Nations engagement has been undertaken on this project, which has resulted 
in record-level interest and response, including approximately 30,000 survey responses 
and over 3,000 attendees at nine open houses. Regular interactions with diverse 
community groups and business associations have taken place since project inception 
and are ongoing. Support for the project is high throughout Metro Vancouver. Feedback 
is helping the project team refine the project design and confirm the scope of the 
Environmental Screening Review. An overview of engagement efforts to date follows:   
 

Phase 1 Engagement (Spring 2019) 

Between April 4th and 26th, TransLink conducted a first round of public engagement on 
the Surrey Langley SkyTrain project. 
 
To ensure broad access to information and to maximize public participation, the three-
week engagement period included: 
 

• A robust print, radio, digital and in-transit multilingual marketing campaign 
• Online opportunities, including a survey in English and Punjabi 
• In-person opportunities, including four open houses, a stakeholder workshop, and 

promotions at major transit hubs in Surrey and Langley 
• Outreach to diverse communities, including attendance at Surrey’s Party for the 

Planet and Vaisakhi Parade, and a presence at local temples. 
 

This resulted in record-level public participation with more than 21,000 survey responses 
and 1,000+ attendees at open houses.  
 
Survey results indicate widespread support for improved transit in Surrey and Langley, 
generally, and the proposed Surrey Langley SkyTrain, specifically. In Surrey and Langley, 
85% of respondents support the proposed project, and in the rest of the region, support 
lies at 84%. The following is a breakdown of support: 
 

• Surrey – 82% 
• City of Langley – 90% 
• Township of Langley – 92% 
• Rest of Metro Vancouver – 84% 

 
Survey respondents noted that the most important considerations for rapid transit south 
of the Fraser are predictable transit travel times, efficient use of public money, a 
comfortable and safe transit experience, and increased transportation options.  
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To augment feedback on rapid transit south of the Fraser, TransLink commissioned a 
market research survey to help obtain statistically-representative responses. Findings 
were consistent with the public engagement survey.  

Phase 2 Engagement (Fall 2019) 

A second round of public engagement was held between November 1st and 17th, during 
which stakeholders and members of the public provided feedback on the proposed 
SkyTrain alignment and station locations, access to SkyTrain and integration with other 
modes of transportation (walking, cycling, buses, and private vehicle), the Environmental 
Screening Review (ESR), and rapid transit on 104 Avenue and King George Boulevard.  
 
Similar to the first round of public engagement, there was significant interest in the project 
with:  
 

• 2,000 attendees at the five open houses 
• 8,000 survey responses 
• 5,000 participants in a live Telephone Town Hall with the Surrey Langley SkyTrain 

project director.  
 
The engagement revealed: 

• General support for the SkyTrain extension, especially for it to be built in one stage 
and on an expedited basis 

• Agreement that identified factors were sufficiently thorough in helping to determine 
placement of the guideway 

• Shelter, lighting, maps and signage, bus connections and pedestrian walkways,   
and pickup/dropoff and park-and-ride spaces are key to new stations and the 
surrounding areas 

• Agreement (93%) that the ESR process is sufficiently thorough.  
 
Once again, TransLink commissioned a market research survey to help obtain statistically 
representative responses. Findings were consistent with the public engagement survey 
and, additionally, found that the level of support for the project remains high at 77%.   

Environmental Screening Review (ESR) 

TransLink is committed to delivering the project in a manner that respects the 
environment and considers all project-related effects, including both natural and human.  
As such, the public, First Nations, government agencies, and stakeholders have been 
invited to provide feedback on the Environmental Screening Review. The ESR studies 
the potential effects of the project’s construction and operation, and determines mitigation 
measures, as required. Results of the ESR will inform the final project design and set 
quality and performance standards for construction and operation. A complete list of the 
effects being assessed is available at surreylangleyskytrain.ca. 
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First Nations Engagement 

First Nations engagement is a key component of rapid transit planning with input helping 
to inform decision-making, including project development, and design work. Upon 
direction from the Mayors’ Council to proceed with planning for a Surrey Langley 
SkyTrain, TransLink initiated an engagement process with First Nations that have 
territorial interests in the project. The project development phase provides a number of 
opportunities for First Nations engagement, including the Environmental Screening 
Review and related field studies. 

Future Engagement 

Through 2020 and beyond, we will continue to engage with the public, stakeholders and 
First Nations on how to minimize impacts on residents, businesses, and commuters 
during the construction and operation phases of the project.  

Next Steps  
The following diagram illustrates the project’s next steps:  
 
 

 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 

Business 
Case 

Endorsement 
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Conclusion  
The Surrey Langley SkyTrain project is a necessary infrastructure project to help meet 
current and future transit demand in the fast-growing South of Fraser region, and 
contribute to the long-term prosperity of the region. Project will: 
 

• Improve Transportation Options 
• Increase Access to Opportunities and Housing  
• Support Healthy Communities and Environment 
• Support Economic Development  

 
A solid Benefit-Cost Ratio of 1.24 confirms the benefit of the project, which has 
demonstrable public support across the region.   
 
Current available funding of $1.63 billion enables construction of Stage 1 from King 
George SkyTrain Station to 166 Street in Fleetwood beginning in Summer 2020. 
TransLink will pursue implementation of the remainder of the extension when additional 
funding is secured.  
 
 
 
 

Photo credit: City of Surrey 

Page 38



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

TO:                 Mayors’ Council on Regional Transportation 
 
FROM:  Geoff Cross, Vice President, Transportation Planning and Policy 
 
DATE: January 6, 2020 
 
SUBJECT: Item 4.2 Annex B - Surrey Langley SkyTrain Supportive Policies Agreement 
 

 
RECOMMENDATION: 

That the Joint Transportation Planning Committee: 
1. Endorse the Surrey Langley SkyTrain Supportive Policies Agreement, to be provided to the 

Province (following its execution by the City and TransLink Board) in support of the Surrey Langley 
SkyTrain Project Business Case submission; 

2. Receive this report. 
 

 
PURPOSE: 

We are seeking Mayors’ Council endorsement of the proposed Supportive Policies Agreement (SPA) with 
City of Surrey for the Surrey Langley SkyTrain (SLS) Project (Appendix 1), prior to submitting the agreement 
to the TransLink Board for execution and to the Province in support of the SLS Business Case. 

BACKGROUND: 

On December 13, 2018, the Mayors’ Council endorsed a work plan that included planning and project 
development for a SkyTrain project on Fraser Highway. Given the 10 Year Vision requirement to develop 
Partnership Agreements for all major projects, a proposed Supportive Policies Agreement has 
subsequently been prepared for the SLS Project, developed in collaboration by senior staff from TransLink, 
the City of Surrey, the Province, and Metro Vancouver. 

This report builds upon previous progress reports to the Mayors’ Council in October and December 2019 
which provided the opportunity for input into SPA development. Those reports detailed the formation of 
the SLS SPA Working Group, identified policy issues, and summarized key agreement content.  At the 
request of Mayors’ Council, we examined potential mechanisms and approaches to increase the binding 
nature of the SPA.  Based on this review we concluded that increased certainty is best achieved through: 

• a commitment to a clear and high threshold for SkyTrain-supportive planned corridor growth (as 
a minimum for growth targets to be developed),  

• specificity on planning commitments (e.g. defining the term ‘collaborate’), and  

• a transparent monitoring and reporting program that will keep the Mayors’ Council and other 
decision-makers involved over time.   

Further details on these SPA content areas are provided below in the Discussion section. The proposed 
SPA is expected to be reviewed by Surrey City Council in January prior to the Mayors’ Council January 30th 
review. Following endorsement of the proposed SPA by City Council and Mayors’ Council, the agreement 
is to be finalized and provided to the City and the TransLink Board of Directors for execution.  Attached in 
Appendix 1 is the most current version of the draft SLS SPA as of the writing of this report, noting that 
final legal reviews are still pending. 
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DISCUSSION:  

The Surrey-Langley SkyTrain (SLS) Supportive Policies Agreement (SPA) sets out City and TransLink 
commitments to policies, initiatives and other actions which are outside the direct scope of the SLS 
Project, but which will have a significant influence on the achievement of the Project’s objectives. In 
particular, the commitment to increase the corridor’s residential and employment density in the long term 
through growth targets adopted by the City in a timely manner will support ridership on Surrey-Langley 
SkyTrain, increasing fare revenue and improving transportation performance.  

SPA commitments increase certainty on corridor growth to maximize investment performance 

Using TransLink’s Transit-Oriented Communities Design Guidelines as a framework, the SPA sets out 
commitments from the City of Surrey and TransLink regarding land use planning, urban design, housing 
and transportation adjacent to the SLS SkyTrain Corridor within Surrey. Management is confident that 
these commitments, which go beyond those made in the previous Surrey-Newton-Guildford Light Rail 
Transit (SNG LRT) SPA, will enable and advance SkyTrain-supportive land use around the Project.  At the 
same time, care has been taken to develop policy commitments that are both realistic and achievable, 
balancing the requirement for SkyTrain-supportive commitments with the need to respect in-progress 
and future community planning and engagement processes.  
City of Surrey commits to SkyTrain-supportive land use plans 

The SPA includes a commitment by the City of Surrey to prepare and adopt five new and updated land 
use plans by specified time targets (SPA section 5.1(a)): 

(i) Surrey City Centre Plan update – complete by end of 2021; 

(ii) Fleetwood Plan – complete by the summer of 2022; 

(iii) West Clayton Plan update – complete by end of 2022; 

(iv) East Clayton Plan update – complete by end of 2022; and 

(v) East Cloverdale Plan – complete by end of 2023. 

Collectively, these planning boundaries cover the entire urbanized area along the City of Surrey’s portion 
of the SLS corridor at an approximately one kilometre radius. It is through these new and updated land 
use plans that key City policies committed to in the SPA will be developed and adopted, including for 
SkyTrain-supportive population and employment growth, affordable housing, and urban design in the 
corridor. 

The City of Surrey has already initiated planning processes for the critical Surrey City Centre Plan update 
and Fleetwood Plan, expected to complete by 2021 and 2022 respectively, and which are in development 
for SkyTrain-supportive land use.  

City of Surrey commits to exceed growth projections 

Through this agreement, the City of Surrey is committing that new and updated land use plans will 
“incorporate land uses, densities and forms of residential tenure which result in planned population and 
job growth that exceeds the population and job projections used in the approved SLS Business Case 
ridership forecasts for those land use plan areas” (SPA section 5.1(b)). The population and employment 
projections used in the Business Case are derived from Metro Vancouver’s regional growth strategy and 
are summarized in Table 1 below.  Based on these projections, the population and employment growth 

Page 40



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

figures for the SLS corridor are forecast to increase by 49 percent and 38 percent, respectively, by 2050. 
Section 5.1(b) in the SPA specifies that the City’s land use plans will anticipate even higher levels of 
corridor growth than represented by these projections. 

Table 1: Projected Population & Employment within 800m of Stage 1 SLS Project Stations  
(based on Metro Vancouver projections used in SLS Business Case) 

2016 2050 

Population Employment Population Employment 

# # # % Increase # % Increase 

30,500 13,400 45,400 48.9% 18,500 38.1% 

 

The maps in Appendix 2 visualize the 2016-2050 corridor growth as shown in Table 1, as well as extending 
to include the rest of the City and region. Increasing density in station areas is important and will overall 
contribute to creating transit-oriented communities; however, the majority of SLS ridership is forecasted 
to be customers connecting in from elsewhere in the South of Fraser subregion. 

The somewhat slower rate of projected employment growth relative to population growth reflects the 
Metro Vancouver Regional Growth Strategy emphasis on focusing employment in designated Urban 
Centres. In the case of Surrey-Langley-SkyTrain, these Urban Centres are Surrey Metro Centre and 
Fleetwood Municipal Town Centre. Job space intensification is not necessarily expected around all SLS 
stations. Moreover, growth is not anticipated to be distributed evenly along the corridor. The City of 
Surrey’s five land use plans will develop detailed plans for growth in the context of the local land market, 
recognizing that SLS station areas will provide varying degrees of redevelopment opportunities (consistent 
with experience along SkyTrain elsewhere in the region), and with consideration for evolving land 
economics over time following SkyTrain construction. 

Ongoing monitoring and reporting to ensure progress on commitments 

The SPA includes a monitoring and reporting program that provides the Mayors’ Council with key leverage 
points for future decisions. The reporting deliverables include ‘Annual Dashboards’ and 3-5 year 
comprehensive ‘Performance Reports’ to be provided to the Mayors’ Council, TransLink Board, City 
Council, and Province.  These reports provide ongoing opportunities to consider actions to course correct 
if progress is not tracking as committed to, or outcomes (growth, etc.) not as expected.  The SPA also 
requires progress reviews prior to the issuance of RFQs and RFPs for future phases of SLS.  

The SPA commits the City and TransLink to an ongoing monitoring program that will include a leadership-
level Monitoring Committee and staff-level Subcommittee. These committees will track and report to 
decision-makers on the progress of the SPA commitments as well as the land use, housing and 
transportation outcomes (performance measures).  

Next Steps 

Following the endorsement of the proposed SLS SPA by both City Council and the Mayors’ Council, 
TransLink and City staff will seek TransLink Board and City Council direction to execute the agreement. 
The SLS SPA will then be submitted to the Province in support of the SLS Project Business Case 
submission no later than March 6, 2020.  A condition of the Treasury Board approval of the Business 
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Case will be an executed SPA considered to satisfy Provincial expectations.  The Province wants to 
ensure that the Project stimulates increased population and employment densities along the corridor 
and, in particular, that provincial interests for increased housing density to stimulate more affordable 
rental housing are advanced.  Senior Provincial staff have been closely involved with the development of 
the draft SPA and the commitments in the final draft have been supported at a staff level. 
 

CONCLUSION: 

The SLS SPA (Appendix 1) contains substantive corridor land use, growth, transportation and 
implementation commitments by both the City and TransLink. The agreement provides assurance that 
SkyTrain-supportive land use will be advanced in the SLS corridor and includes commitments that go 
beyond those made in the previous agreement for the SNG LRT Project. This report summarizes the key 
commitments and recommends that the Mayors’ Council endorse the agreement, which will be provided 
to the Province (following execution by the City and TransLink Board) in support of the Business Case 
submission. 

APPENDICES: 

• Appendix 1 – Draft Surrey Langley SkyTrain Supportive Policies Agreement 

• Appendix 2 – Maps: Combined Population and Employment Density, Metro Vancouver and South 
of Fraser Subregion, 2016 and 2050 
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Appendix 1 
 

Surrey Langley SkyTrain Supportive Policies Agreement 
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SUPPORTIVE POLICIES AGREEMENT 

SURREY-LANGLEY SKYTRAIN PROJECT 

 

THIS SUPPORTIVE POLICIES AGREEMENT made on the ____ day of ________, 2020 

BETWEEN: 

SOUTH COAST BRITISH COLUMBIA TRANSPORTATION 
AUTHORITY, an entity continued under the South Coast British 

Columbia Transportation Authority Act (British Columbia)  
400-287 Nelson’s Court, New Westminster, BC V3L 0E7 

(“TransLink”) 

AND: 

CITY OF SURREY 
13450 - 104 Avenue, Surrey, BC V3T 1V8 

(the “City”)  

WHEREAS: 

A. TransLink, as the regional transportation authority, has the mandate to plan, prioritize, secure funding 
and deliver transportation and transit projects and create an integrated transportation and transit system 
within the Greater Vancouver Regional District pursuant to the South Coast British Columbia 

Transportation Authority Act (British Columbia); 

B. In the 2014 Mayors’ Council Regional Transportation Investments, a Vision for Metro Vancouver 
report (the “Mayors’ Vision”), the Mayors’ Council identified a South of Fraser Light Rail Transit 
network (the “LRT Project”) as a priority to ensure that the transportation needs of the region are met; 

C. At the City’s request, TransLink and the Mayors’ Council have agreed to suspend the LRT Project and 
instead move forward with planning and development of a 16-kilometre extension of the existing 
SkyTrain Expo Line from King George Station to Langley Centre along the Fraser Highway (the 
“Proposed Extension”); 

D. The Proposed Extension will provide an alternative to traffic congestion, increase transit network 
capacity and offer new housing development opportunities, including Affordable Housing, to help 
meet the transportation and housing goals for the region and the Province; 

E. The City, as the host municipality of the Proposed Extension within the boundaries of the city of 
Surrey, has the mandate to provide good governance within its municipal boundaries pertaining to the 
exercise of powers and duties provided to it pursuant to the Local Government Act; 

F. The Mayors’ Vision calls on the parties to enter into Project Partnership Agreements (the “PPAs”), 
one of which is this Supportive Policies Agreement, whenever the region is making a major investment 
involving significant cost and risk, the success of which depends on higher degrees of coordination, 
collaboration and mutually supportive actions by multiple partners; 
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G. TransLink and the City have significant roles and responsibilities with respect to the portion of the 
Proposed Extension within the boundaries of the city of Surrey (such portion being referred to herein 
as the “Project”);  

H. The City and TransLink, recognizing that multiple partners that are not signatories to this 
Agreement  will have close involvement in the Agreement’s implementation, will act in good faith 
and make best efforts to undertake the actions, cooperation and support described in this 
Agreement, acknowledging that achieving the objectives of this Agreement could also be 
influenced by the potential future actions that may be taken by these non-signatory partners; and 

I. TransLink and the City are committed to implementing the Project.  

NOW THEREFORE: 

The Parties hereby acknowledge, confirm and agree as follows: 

1. INTERPRETATION 

 Definitions   

In this Agreement, including the Recitals and Schedules hereto, unless otherwise specified or the context 
otherwise requires, the following words and expressions have the following meanings: 

(a) “Adjacent and Integrated Development" means TransLink’s review process of the 
same name; 

(b) “Affordable Housing Fund” means financial contributions collected from development 
projects under requirements introduced through the City’s Affordable Housing Strategy 
(adopted in April 2018); 

(c) “Affordable Housing Policies” has the meaning set out in Section 6.1;  

(d) “Affordable Housing” means a range of housing options which are affordable to 
households with a range of incomes. This definition will be further refined under the 
work outlined in Section 6.1 

(e) “Agreement” means this Supportive Policies Agreement; 

(f) “Annual Dashboard” has the meaning set out in Section 11.1(a);  

(g) “Bus Network Integration Plan” has the meaning set out in Section 7.1(a);  

(h) “City Council” means the council of the City, the governing body of the city of 
Surrey; 

(i) “Collaborate” means to work in close partnership regarding a decision or initiative, 
including the development of alternatives and identification of a preferred solution. 
The lead agency incorporates the advice and recommendations of partner agencies 
into decisions, to the maximum extent possible; 

(j) “Fraser Highway SkyTrain Corridor Planning Areas” means the areas described 
as such in the OCP; 

Page 45



 

 - 4 - 

(k) “Inclusionary Housing Policy” means a suite of policy tools to help incentivize 
private developers to build affordable market rental housing at below market rents; 

(l) “Invest Surrey Economic Investment Plan” means the plan by the same name 
developed by the City and dated 2017; 

(m) “Land Use Plans” has the meaning set out in Section 5.1(a);  

(n) “LRT Project” has the meaning set out in Recital B; 

(o) “Master Plan for Housing the Homeless” is the plan by the same name, adopted by 
City Council in 2013; 

(p) “Mayors’ Council” means the Mayors’ Council on Regional Transportation as 
established under the South Coast British Columbia Transportation Authority Act;  

(q) “Mayors’ Vision” has the meaning set out in Recital B;  

(r) “Metro Vancouver” means the Metro Vancouver Regional District;  

(s) “Metro Vancouver Board” means the board of directors of Metro Vancouver as the 
same may be modified from time to time; 

(t) “Metro Vancouver Transit-Oriented Affordable Housing Study” means the 2017 
study undertaken by Metro Vancouver and as further described in Section 2.4(e); 

(u) “Monitoring Committee” has the meaning set out in Section 10.1; 

(v) “Official Community Plan” or “OCP” means the Official Community Plan of the 
City adopted on October 20, 2014 under the authority of the Local Government Act 
(British Columbia);  

(w)  “Opening Day” means the first day upon which the Project opens for service to the 
public;   

(x) “Parks, Recreation and Culture Plan” means the strategic plan dated for 2018 to 
2027 by the same name by the City; 

(y) “Party” means TransLink or the City, and “Parties” means TransLink and the City 
together; 

(z) “Performance Measures” has the meaning set out in Section 10.3(b);  

(aa) “Performance Report” has the meaning set out in Section 11.1;  

(bb) “PPAs” has the meaning set out in Recital F;  

(cc) “Project” has the meaning set out in Recital G;  

(dd) “Proposed Extension” has the meaning set out in Recital C; 

(ee) “Province” means the Province of British Columbia; 
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(ff) “Regional Affordable Housing Strategy” has the meaning set out in Section 2.4(d);  

(gg) “Regional Growth Strategy” has the meaning set out in Section 2.4(c); 

(hh) “Regional Transportation Strategy” has the meaning set out in Section 2.4(b); 

(ii) “SLS SkyTrain Service” means the rail rapid transit services provided to customers 
by way of the Project during the Project’s operations and maintenance stage;  

(jj) “SLS SkyTrain Station” means a location along the SLS SkyTrain Service for 
passenger boarding and alighting; 

(kk)  “SLS Transit Corridor” means the corridor along which the SLS SkyTrain Service will 
be operated, as shown on the map attached hereto as Schedule A;   

(ll) “South of Fraser Rapid Transit Refresh” means the report of the same name developed 
by TransLink, dated 2019; 

(mm) “South of Fraser Area Transit Plan” means the plan of the same name developed by 
TransLink; 

(nn) “Subcommittee” has the meaning set out in Section 10.3(g);    

(oo) “Surrey Affordable Housing Strategy” means the strategy by the same name 
developed by the City and dated 2018; 

(pp) “Surrey City Centre” is the area identified as such in the Surrey City Centre Plan; 

(qq) “Surrey City Centre Plan” means the plan by the same name developed by the City and 
dated January 2017; 

(rr)  “TDM” has the meaning set out in Section 2.3(f);  

(ss)  “Transit-Oriented Communities Design Guidelines” means the design guidelines 
developed by TransLink in consultation with municipal, Metro Vancouver and 
provincial government stakeholders, published in July 2012;  

(tt) “Transport 2050” means the strategy of the same name under development by 
TransLink and set out in a Phase 1 report dated December 2019; and 

(uu) “Transportation Strategic Plan” means the plan by the same name developed by the 
City and dated 2008. 

 Recitals and Schedules   

The Recitals and all Schedules to this Agreement are incorporated into and form an integral part of this 
Agreement.  

 Number and Gender   

In this Agreement, words importing the singular number include the plural and vice versa and words 
importing the neuter, masculine or feminine genders include all genders. 
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 Headings   

The headings in this Agreement have been inserted for convenience of reference only and will not affect in 
any way the meaning or interpretation of this Agreement. 

 Statutory References   

Each reference in this Agreement to an enactment is deemed to be a reference to that enactment, and to the 
regulations made under that enactment, as the same may be amended or re-enacted from time to time. 

 References to Plans 

Each reference in this Agreement to a plan or similar document, such as the Official Community Plan or 
the Regional Growth Strategy, is deemed to be a reference to that plan or document as the same may be 
amended from time to time. 

 Status of Agreement 

As governmental or public authorities, the Parties are documenting their good faith commitments to each 
other to undertake the actions, cooperation and support described in this Agreement in a diligent and timely 
manner to achieve the Project objectives described below in Section 2. As governmental or public 
authorities, each Party acknowledges that it is governed by officials who are duty-bound to enact by-laws 
and policies in accordance with the mandates stipulated in each Party’s governing legislation. As such, and 
despite any other term of this Agreement to the contrary, the Parties acknowledge and agree that this 
Agreement is not intended to, and will not operate so as to, create legally binding rights and obligations nor 
to fetter the lawful discretion and powers of either Party with respect to the subject matter of this Agreement.  

 Effective Date 

Notwithstanding the execution date of this Agreement, the effective date of this Agreement is the date upon 
which the Mayors’ Council approves an investment plan (as defined in and required by the South Coast 

British Columbia Transportation Authority Act) that includes the implementation of the Project. 

2. PRINCIPLES AND OBJECTIVES 

 Objective of this Agreement 

The central objective of this Agreement is to confirm and provide certainty regarding the policy 
commitments of TransLink and the City which are mainly outside the direct scope of the Project, but which 
will have a significant impact on the achievement of the Project’s objectives.  These commitments are 
intended to be interpreted and applied having regard to the Project objectives (as set out in section 2.2), 
Project principles (as set out in section 2.3) and broad policy objectives (as set out in section 2.4). 

 Project Objectives 

The Project objectives, as fully supported by the Parties, are to: 

(a) provide fast, frequent, reliable and convenient transportation, together with a great 
user experience; 
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(b) use public funds efficiently to maximize the span of the Project and ultimately the 
Proposed Extension, all in a manner that will result in a constructible and operable 
Project that is acceptable to the public; 

(c) provide a high-quality urban design that will support, and integrate with, current and 
future land uses along the Project corridor; 

(d) increase affordable access to various opportunities such as employment, schools, and 
a range of housing options and services; 

(e) support healthy communities and a healthy environment by managing various Project 
impacts; and 

(f) advance local and regional prosperity by facilitating movement of people and goods. 

 Agreement Principles 

The success of this major regional investment is dependent on each Party clearly prioritizing, within their 
respective agencies, the allocation of resources and alignment of policy in the SLS Transit Corridor. The 
key elements to successful transportation system performance for this Project include transit-supportive 
land use along the entire corridor, Affordable Housing policies, a complete street approach, and urban 
design. The Parties affirm their commitment to advancing the principles of the Transit-Oriented 
Communities Design Guidelines and Surrey Official Community Plan in the planning, design and 
implementation of the Project as follows: 

(a) Destinations: the coordination of land use and transportation, focusing on high 
demand destinations along the SLS Transit Corridor; 

(b) Distance: the continued development of a pedestrian and bicycle-friendly street 
network to support transit use; 

(c) Design: the design of a public realm accessible to people of all ages and abilities, 
whether they be walking, cycling, using transit, pushing a stroller, or using a mobility 
device; 

(d) Density: the concentration of homes, jobs, and key activities within walking distance 
of SLS SkyTrain Stations at a level appropriate to support the transit investment; 

(e) Diversity: the provision of diverse land uses and housing for a range of types, 
residential tenures and household incomes; and 

(f) Demand Management: the use of transportation demand management (“TDM”) 
measures like parking pricing and reduced parking requirements to promote walking, 
cycling and transit in the SLS Transit Corridor. 
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 Broad Policy Objectives 

Throughout the lifecycle of the Project, the Parties will continue to support the following regional and 
provincial initiatives and policies: 

(a) provincial government initiatives to improve public transit in the transportation 
service region and to increase the net new supply of Affordable Housing while 
preserving current residents’ access to Affordable Housing stock; 

(b) regional transportation policies as contained in the current regional transportation 
strategy (the “Regional Transportation Strategy”), which identified the SLS Transit 
Corridor as a Regional Priority in 2013 and was adopted by the TransLink Board of 
Directors; 

(c) regional growth management policies as contained in the current Metro Vancouver 
Regional Growth Strategy adopted by the Metro Vancouver Board of Directors (the 
“Regional Growth Strategy”);   

(d) regional Affordable Housing policies as contained in the Regional Affordable 
Housing Strategy, which was adopted by the Metro Vancouver Board of Directors in 
2016 (the “Regional Affordable Housing Strategy”), and which recognizes the 
shortage of Affordable Housing in Metro Vancouver and includes a goal of increasing 
the supply of rental housing along TransLink’s Frequent Transit Network (a network 
of corridors where transit service runs at least every 15 minutes in both directions 
throughout the day and into the evening, 7 days a week);  

(e) the Metro Vancouver Transit-Oriented Affordable Housing Study, the intent of which 
is to expand the knowledge of practitioners and decision-makers about the challenges 
and opportunities to increase the net new affordable rental housing supply near the 
region’s Frequent Transit Network; and 

(f) the Transit-Oriented Communities Design Guidelines, the key elements of which 
inform the structure of this Agreement and which demonstrate the fundamentality of 
community design to the promotion of transit, walking, cycling, and place-making. 

3. CONTINUATION OF EXISTING PLANS AND INITIATIVES 

 Existing City Plans and Initiatives 

The City has previously completed or initiated a significant amount of work in preparation for the Project 
and toward the achievement of the objectives and principles described in section 2.  For the continuation of 
that work, the City hereby commits to maintain in place and/or follow through with the implementation of 
the following: 

(a) an updated Official Community Plan to  designate transit-supportive density in Surrey 
City Centre and the Fraser Highway SkyTrain Corridor Planning Areas, including 
policy statements that prioritize rapid transit corridors and urban centres as locations 
for higher density residential, commercial and institutional development (such policy 
statements include Objective A2, Policies A1.3(a), A1.5(a), A2.1, A2.6, A2.6(a), 
Objective B3, Policies B3.1, B3.2, B3.5, B3.6, B3.9, B3.10, Objective C2, Policy 
C2.24 of the OCP);   
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(b) the update to the Surrey City Centre Plan to reinforce transit-supportive densities, 
transit-oriented land uses, urban design and street standards; 

(c) various approved supporting plans and strategies including the Invest Surrey 
Economic Investment Plan;  

(d) the constructed new civic precinct within Surrey City Centre as a catalyst for the 
further development of Surrey City Centre; 

(e) housing initiatives, including: (i) the Master Plan for Housing the Homeless; (ii) the 
Surrey Affordable Housing Strategy and (iii) related city housing policies;  

(f) the comprehensive Parks, Recreation and Culture Plan, which provides for significant 
investment in cultural facilities in the SLS Transit Corridor; 

(g) the identification in the OCP of the boundaries of the Fraser Highway SkyTrain 
Corridor Planning Areas (March 2019);  

(h) the inclusion of statements in the OCP demonstrating the City’s commitment to the 
SLS Transit Corridor as a priority area for development within the City, with the 
objective of the SLS Transit Corridor accommodating an increasing proportion of the 
City’s growth (March 2019); 

(i) the ongoing development and adoption of Land Use Plans within the Fraser Highway 
SkyTrain Corridor Planning Areas, including an updated plan for Fleetwood and a 
new land use plan in East Cloverdale, with the objective of stimulating transit-oriented 
development.  Transportation planning for these areas, including cycling and walking, 
will be incorporated into the land use plans; 

(j) the development of a City-wide housing needs report, describing current and 
anticipated housing needs, as required under the Local Government Act;  

(k) the ongoing update of the Transportation Strategic Plan, which will replace existing 
plans, including the City’s walking and cycling plans; and 

(l) the finalization of a memorandum of understanding with Simon Fraser University 
(Surrey Campus) to support the growth and expansion of Simon Fraser University in 
Surrey City Centre. 

4. DESTINATIONS: COORDINATE LAND USE AND TRANSPORTATION 

 Frequent Transit Development Areas 

By Opening Day:  

(a) the City will, in collaboration with TransLink and Metro Vancouver, identify and 
designate appropriate segments of the SLS Transit Corridor as Frequent Transit 
Development Areas (as defined by Metro Vancouver) for incorporation into the City’s 
Regional Context Statement (a document required to be approved by the Metro 
Vancouver Board); and  
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(b) TransLink will Collaborate with the City to identify and endorse appropriate segments 
of the SLS Transit Corridor as Frequent Transit Development Areas.  

 Developments around SLS SkyTrain Stations 

(a) The City will seek TransLink and the Province’s input as early as possible in the 
planning process on applications for developments in close proximity to SLS SkyTrain 
Stations to achieve the best possible land use, housing, transportation and design 
outcomes.  The precise geographic limit will be agreed upon by the City and 
TransLink based on planning considerations such as transit passenger movements, 
other transportation mode needs and government owned lands. For clarity, this 
responsibility is in addition to the requirements of the City to seek TransLink input on 
developments that have implications for the regional transportation system and to 
direct developers to engage in the Adjacent and Integrated Development review 
process. 

(b) TransLink will provide input to the City on proposed developments in close proximity 
to SLS SkyTrain Stations to ensure the best possible land use, housing, transportation 
and design outcomes, allocating staff and in-kind resources consistent with the City’s 
development review schedules and sufficient for their desired level of involvement. 
The precise geographic limit will be agreed upon by the City and TransLink based on 
planning considerations such as transit passenger movements, other transportation 
mode needs and government owned lands. For clarity, this responsibility is in addition 
to the requirements of TransLink to provide input to municipalities on developments 
that have implications for the regional transportation system and to engage developers 
in the Adjacent and Integrated Development review process. 

(c) The City and TransLink will, concurrent with or subsequent to the development of the 
Land Use Plans, Collaborate on details regarding the public realm to identify transit, 
street and other related improvements in close proximity to SLS SkyTrain Stations. 
The precise geographic limit will be agreed upon by the City and TransLink based on 
planning considerations such as transit passenger movements, other transportation 
mode needs and government owned lands. For clarity, this responsibility is in addition 
to the requirement of the City to seek TransLink input, and the requirement of 
TransLink to provide input, on plans that have implications for the regional 
transportation system. 

5. DENSITY: CONCENTRATE AND INTENSIFY ACTIVITIES IN TRANSIT CORRIDOR 

 Land Use Plans 

(a) The City intends to prepare and adopt the following Land Use Plans by the dates set 
out beside each Land Use Plan below:  

(i) Surrey City Centre Plan update – complete by end of 2021; 

(ii) Fleetwood Plan – complete by the end of summer of 2022; 

(iii) West Clayton Plan update – complete by end of 2022; 

(iv) East Clayton Plan update – complete by end of 2022; 

Page 52



 

 - 11 - 

(v) East Cloverdale Plan – complete by end of 2023; 

(collectively, the “Land Use Plans”).  

(b) Each of the Land Use Plans will: 

(i) incorporate land uses, densities and forms of residential tenure which result in 
planned population and job growth that exceeds the population and job projections 
used in the approved SLS Business Case ridership forecasts for those land use plan 
areas, as shown in Schedule B; and 

(ii) meet or exceed the objectives of the Regional Growth Strategy. 

(c) As a component of each Land Use Plan and upon the same timeline and boundaries as 
set out for each respective Land Use Plan, the City will prepare dwelling unit and 
employment targets consistent with the targets set out in the Regional Growth Strategy 
and the OCP from the year in which Opening Day occurs to the year 2045.   

(d) The City will Collaborate with TransLink and the Province on the development of 
Land Use Plans to achieve integrated land use and transportation planning, 
recognizing that it is the City’s responsibility and mandate under the Local 

Government Act to develop and approve its Land Use Plans, housing needs reports, 
and housing policies. TransLink and the Province’s involvement will focus on input 
towards the identification of dwelling unit and employment targets that support 
ridership in the SLS Transit Corridor. The dwelling unit and employment targets will 
be consistent with the targets set out in the Regional Growth Strategy, the OCP, and 
the current and anticipated housing needs identified in the City’s housing needs report. 
Affordable Housing targets for the corridor will be developed using this information 
prior to transit line construction beginning, recognizing that changes to permitted 
density, zoning, other land use policies, as well as external funding support, will also 
be needed. 

(e) TransLink will Collaborate with the City to develop the Land Use Plans and allocate 
staff and in-kind resources consistent with the City’s Land Use Plan production 
schedules and sufficient for their desired level of involvement.  

 Land Use Plan Reviews 

(a) Approximately every five years, the City will consider a review of the Land Use Plans 
to identify opportunities for transit-oriented development, reflect current market 
conditions and respond to the most recent housing needs report.  

(b) TransLink will Collaborate with the City with respect to such reviews of the Land Use 
Plans.  

 OCP Amendment 

Within six (6) months of City Council approval of each Land Use Plan, the City will implement 
amendments to the OCP which reflect and enshrine all approved Land Use Plans for the SLS Transit 
Corridor.  
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6. DIVERSITY: ENCOURAGE MIXED USES, INCLUDING HOUSING TYPES AND 
RESIDENTIAL TENURES 

 Affordable Housing Policies 

 
(a) In an effort to ensure that residents of all income groups benefit from this significant 

public transit investment, and in recognition that the housing market is unlikely to 
deliver housing that is affordable to lower income renters without direction and 
support from all levels of government, the private and the non-profit sectors, the 
signatories agree to work together to encourage net new supply in the SLS Transit 
Corridor to meet housing targets set out in the “Affordable Housing Policies.” 

(b) As part of the City’s process to adopt new and updated Land Use Plans for the SLS 
Transit Corridor, the City will develop and adopt, in the context of the Surrey 
Affordable Housing Strategy, the City’s future housing needs report and housing 
demand estimates, the Regional Growth Strategy and the Regional Affordable 
Housing Strategy, and Affordable Housing policies (“Affordable Housing Policies”) 
for the SLS Transit Corridor. 

(c) the Affordable Housing Policies for the SLS Transit Corridor will set out affordable 
housing targets and associated external funding needs where appropriate. These will 
be defined by housing structure type, unit size and tenure, as identified in the City’s 
housing needs report.  

(d) The Affordable Housing Polices will encourage and support an appropriate range of 
affordability levels, unit sizes, residential tenures, levels of support for residents, and 
types of structures, including specialized housing as identified in the housing needs 
report. The policies will also include approaches to preserving and/or replacing 
existing rental housing stock. 

(e) As part of development of the Affordable Housing Policies for the SLS Transit 
Corridor, the City will develop a set of performance measures and indicators to assist 
in tracking progress toward meeting Affordable Housing targets and associated 
external funding needs, within the SLS Transit Corridor. 

(f) The City will Collaborate with TransLink, Metro Vancouver and the Province on the 
development of the Affordable Housing Policies, which will be developed 
concurrently with the City’s housing needs report initiating in 2020 and completed by 
end of 2021. 

(g) TransLink will Collaborate with the City, Metro Vancouver and the Province on the 
development of the Affordable Housing Policies and will contribute technical 
information and analysis to the planning process as available and as appropriate. 

 Purpose-Built Rental Housing, 

(a) As part of development of the Affordable Housing Policies for the SLS Transit 
Corridor, and in line with Surrey’s Affordable Housing Strategy and densities outlined 
in the SLS Business Case, the City will create policies to incentivize purpose-built 
rental in the SLS Transit Corridor. The City will take all reasonable steps within its 
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authority to include in the Affordable Housing Policies actions and measures for the 
SLS corridor that: 

(i) preserve existing residents’ access to affordable rental housing, and particularly 
non-market rental housing, through rental replacement policies; 

(ii) encourage the retention and increase the supply of purpose-built rental housing, 
and particularly affordable and non-market family housing; 

(iii) provide incentives such as development cost charge reductions, density bonuses, 
parking requirement reductions and other means to encourage the development of 
affordable rental housing; 

(iv) leverage tools such as the City’s Affordable Housing Fund to contribute towards 
cost-sharing for below-market, affordable purpose-built rental housing; 

(v) explore the use of tools such as the recently-approved rental tenure zoning and 
housing agreements; and 

(vi) evaluate and consider the implementation of an Inclusionary Housing Policy in 
order to help meet demand for affordable rental housing. 

 Government and Non-Profit-Owned Sites 

(a) The City will:  

(i) through the Subcommittee, Collaborate with TransLink, the Province, Metro 
Vancouver, the federal government, Fraser Health Authority, the non-market 
housing sector and, at the City’s discretion, any other institutional partners to 
determine, for the purpose of development of Affordable Housing, the feasibility 
of land assembly, existing large sites in the SLS Transit Corridor, and government- 
or Crown corporation-owned property; and  

(ii) ensure the Subcommittee reports on findings by the end of 2021.   

(b) TransLink will:  

(i) participate in this work through the Subcommittee;  

(ii) by the end of 2020, complete a market assessment and review of opportunities for 
land assembly, sale or redevelopment for Affordable Housing of TransLink-owned 
sites in the SLS Transit Corridor; and  

(iii) explore any new opportunities related to Affordable Housing stemming from 
TransLink’s real estate explorations around property development.  
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 Retail and Office Development 

The City will:  

(a) continue to prioritize the advancement of Surrey City Centre as the preferred location 
for major office space and institutions, as identified in the OCP and Regional Growth 
Strategy;  

(b) continue to Collaborate with the Province, Metro Vancouver and industry groups to 
examine necessary market conditions for the attraction of major public and private 
sector office space in Surrey City Centre, as identified in the Invest Surrey Economic 
Investment Plan;  

(c) continue to encourage major retail facilities, including destination retail, and other 
office uses in Surrey City Centre, as identified in the OCP; and  

(d) designate in each Land Use Plan land uses that will provide opportunities for local 
services at appropriate locations, including Fleetwood Town Centre and at SLS 
SkyTrain Stations. 

 Industrial and Mixed Employment 

The City will ensure that land designated as “Industrial and Mixed Employment” in the Regional Growth 
Strategy will be reserved for industrial and mixed employment uses and intensified for jobs as appropriate. 

 Agricultural Lands and Urban Containment 

The City will ensure the ongoing protection of existing agricultural lands for permitted agricultural uses 
and the containment of new residential and employment growth inside the Urban Containment Boundary 
(as identified by Metro Vancouver), consistent with the provisions of the Regional Growth Strategy.  

 Institutional and Community Services 

(a) The City will: 

(i) identify in each Land Use Plan locations for institutional facilities and community 
services;  

(ii) Collaborate with regional and senior levels of government and other public 
institutions to identify, in each Land Use Plan, opportunities to locate institutional 
and public facilities along the SLS Transit Corridor; and 

(iii) following approval of the Land Use Plans, update as needed the approved capital 
facilities identified in the Parks, Recreation and Culture Strategic Plan for the SLS 
Transit Corridor.   

(b) TransLink will, as part of the transit system-wide review of customer washroom 
facilities completed in 2018, identify potential opportunities for providing access to 
washrooms at SLS SkyTrain Stations. 
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7. DISTANCE:  CREATE A WELL-CONNECTED STREET AND BUS NETWORK 

 Bus Network Integration 

(a) TransLink will prepare a bus network integration plan (the “Bus Network Integration 
Plan”) that identifies modifications to bus connections to new SLS SkyTrain Stations. 
TransLink will complete this planning work by the end of 2023 and implement the 
modifications by Opening Day.  

(b) The City will Collaborate with TransLink on the preparation of the Bus Network 
Integration Plan to ensure that it reflects the City’s long-term vision for the future of 
transit in Surrey. 

(c) The Bus Network Integration Plan will: 

(i) identify routes to be removed to reduce duplication; 

(ii) identify how service hours will be reallocated toward connecting bus services, with 
the assumption that all saved resources will be reinvested in the City of Surrey; 

(iii) modify levels of service, hours of operation, operating patterns and stop locations, 
as necessary, to ensure direct connections to SLS SkyTrain Stations on Opening 
Day, with broader network changes to be addressed through a future update of the 
South of Fraser Area Transit Plan; 

(iv) identify opportunities to maintain or enhance the speed and reliability of existing 
bus service through transit priority measures, including measures that may be 
implemented prior to Opening Day; and 

(v) provide coordination with other plans and projects, including the 2020-2029 
Investment Plan, the South of Fraser Rapid Transit Refresh, Transport 2050 and 
the future update of the South of Fraser Area Transit Plan.  

(d) TransLink will provide cost-sharing opportunities for the foregoing transit priority 
measures based on the regional funding contained in TransLink’s 2018-2027 
Investment Plan and any relevant future investment plans.   

(e) The City will consider the SLS Transit Corridor one of the high priority routes when 
applying for regional funding and if the City’s application is approved, the City will 
be required to cost-share as appropriate. 

(f) TransLink will monitor service changes implemented and incorporate the results into 
service planning and the future update of the South of Fraser Area Transit Plan. 

 Cycling Strategy 

(a) The City will, as a component of each Land Use Plan:  

(i) prepare a fully-costed set of recommended cycling improvements for connections 
to SLS SkyTrain Stations, separated cycling infrastructure along the SLS Transit 
Corridor, and bicycle parking;  
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(ii) consider opportunities for early delivery of cycling improvements prior to Opening 
Day;  

(iii) seek cost-sharing opportunities from TransLink for the implementation of the 
cycling improvements. 

(b) The City will incorporate recommended cycling improvements into its Transportation 
Strategic Plan, capital improvement programs and other transportation plans, as 
appropriate. 

(c) The City will seek opportunities to implement cycling improvements through the 
rezoning and redevelopment of private property. 

(d) TransLink will contribute technical support to the development of the recommended 
cycling improvements, as requested by the City.  

(e) To contribute to the implementation of secure, publicly-accessible bicycle parking at 
those SLS stations where such parking is not delivered by the Project: 

(i) The City will assess opportunities for development to contribute toward publicly-
accessible bicycle parking on a site-specific basis through parking relaxations, 
where appropriate. 

(ii) TransLink will provide cost-share opportunities for publicly-accessible bicycle 
parking in accordance with the existing Bicycle Infrastructure Capital Cost Sharing 
(BICCS) and Major Road Network and Bike (MRNB) allocated and competitive 
funding programs and will assess opportunities to fund these improvements 
through the regional cycling infrastructure budget. 

(iii) TransLink will provide ongoing operation and maintenance for those sites owned 
by TransLink, as consistent with existing facilities, or as otherwise agreed for sites 
not owned by TransLink. 

(f) TransLink will provide cost-share opportunities for cycling improvements in 
accordance with the existing Bicycle Infrastructure Capital Cost Sharing (BICCS) and 
Major Road Network and Bike (MRNB) allocated and competitive funding programs. 
Separated cycling infrastructure along SkyTrain corridors is an important component 
of TransLink’s cycling goals. As such, these works would be viewed favourably for 
TransLink’s competitive funding and would be eligible for up to 75 percent TransLink 
cost sharing. 

(g) TransLink will investigate other funding opportunities and, if available, will include 
such funding opportunities in future versions of TransLink’s investment plan (as 
defined in and required by the South Coast British Columbia Transportation Authority 

Act).   
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 Pedestrian Strategy 

(a) The City will, as a component of each Land Use Plan:  

(i) prepare a fully-costed set of recommended pedestrian improvements for 
connections to SLS SkyTrain Stations, including pedestrian facilities along the 
SLS Transit Corridor;  

(ii) consider opportunities for early delivery of pedestrian improvements prior to 
Opening Day;  

(iii) seek cost-sharing opportunities from TransLink for the implementation of the 
pedestrian improvements; 

(b) The City will incorporate recommended pedestrian improvements into its 
Transportation Strategic Plan, capital improvement programs and other transportation 
plans, as appropriate. 

(c) The City will seek opportunities to implement pedestrian improvements through the 
rezoning and redevelopment of private property. 

(d) TransLink will contribute technical support to the development of the recommended 
pedestrian improvements, as requested by the City.  

(e) TransLink will provide cost-share opportunities for pedestrian improvements in 
accordance with the existing Walking Infrastructure to Transit (WITT) allocated and 
competitive funding program. Pedestrian infrastructure around SLS SkyTrain Stations 
is an important component of TransLink’s walking goals. As such, these works would 
be viewed favourably for TransLink’s competitive funding. Improvements near SLS 
SkyTrain Stations would be eligible for at least 50 percent TransLink cost sharing, 
with up to 75 percent cost sharing available if the improvement is also located in an 
Urban Centre or Frequent Transit Development Area. 

(f) TransLink will investigate other funding opportunities and, if available, will include 
such funding opportunities in future versions of TransLink’s investment plan (as 
defined in and required by the South Coast British Columbia Transportation Authority 

Act).   

8. DESIGN:  CREATE PLACES FOR PEOPLE 

 Urban Design Considerations  

(a) As a component of the Land Use Plans, the City will develop, with input from 
TransLink, urban design and streetscape guidelines to advance place-making for the 
SLS Transit Corridor, as informed by the City’s OCP and the Surrey City Centre Plan 
design guidelines and street standards.  

(b) Recognizing that the Project will introduce a new source of noise to the environment 
along the SLS Transit Corridor: 
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(i) The City will enact, in consultation with TransLink, development guidelines for 
noise mitigation for building facades that face the SLS SkyTrain Service.  

(ii) TransLink will utilize noise thresholds in transit infrastructure design to mitigate 
ambient noise impacts associated with the SLS SkyTrain Service.  

 OCP Development Permit Provisions 

By the end of 2021, the City will review and revise as needed the development permit guidelines in the 
OCP to support transit-oriented development in the SLS Transit Corridor. 

9. DEMAND MANAGEMENT:  DISCOURAGE UNNECESSARY DRIVING 

 Parking 

(a) The City will, as a component of each Land Use Plan:  

(i) develop appropriate off-street parking requirements for new developments along 
the SLS Transit Corridor;  

(ii) explore options for further parking reductions along the SLS Transit Corridor; and 

(iii) consider parking supply and demand management for residential uses, including 
rental housing, and for retail and office uses, which will build upon the reduced 
parking rates in Surrey City Centre that were based on transit accessibility.  

(b) The City will: 

(i) within 18 months of establishing the new parking requirements as set out in 
9.1(a)(i) above, amend the existing City parking bylaw to implement the 
requirements; and 

(ii) complete an examination, with BC Housing Management Commission, Metro 
Vancouver, TransLink and building owners, of existing parking utilization rates at 
existing rental housing sites by 2022.  

(c) TransLink and the City will Collaborate to advance research and recommendations on 
passenger zone management near SLS SkyTrain Stations to support pick-up and drop-
off. 

 Transportation Demand Management 

TransLink and the City will work together to implement a range of TDM initiatives for the SLS Transit 
Corridor, as part of TransLink’s TravelSmart program. TransLink will implement such TDM initiatives at 
the commencement of construction of the Project.  

10. MONITORING COMMITTEE 

 Monitoring Committee 

Before the end of 2020, the City and TransLink will establish a multi-stakeholder committee (the 
“Monitoring Committee”) to: (i) review the performance of land use and transportation outcomes for the 
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SLS Transit Corridor; and (ii) monitor compliance by each Party with the commitments and responsibilities 
set out in this Agreement. 

 Composition 

The Monitoring Committee will be comprised of, at a minimum, one or more senior representatives from 
the Parties, the Province, and such other members as the Parties may agree from time to time.  The City and 
TransLink will invite and encourage senior representatives from Metro Vancouver to be represented on the 
Monitoring Committee.  The Monitoring Committee will be chaired by a TransLink representative. 

 Duties and Responsibilities 

The duties and responsibilities of the Monitoring Committee will include: 

(a) establishing its “Terms of Reference” based on the direction provided in the Agreement 
and on the timeline determined at the initial meeting; 

(b) measuring the effectiveness of this Agreement by monitoring changes along the SLS 
Transit Corridor across the following areas: 

(i) population and employment growth; 

(ii) net new Affordable Housing supply; 

(iii) transit performance; 

(iv) mode split; 

(v) cycling performance; and 

(vi) pedestrian performance; 

(collectively, the “Performance Measures”) 

(c) defining specific metrics for the Performance Measures, and refining these Performance 
Measures and metrics, as and when needed, with consideration to data availability, with 
the intent that the Performance Measures inform the Annual Dashboard and Performance 
Report (as defined below); 

(d) monitoring and evaluating the outcomes of the Performance Measures, including the 
associated metrics, and the commitments of each Party as set out in this Agreement; 

(e) provide City Council, the Mayors’ Council and the TransLink Board of Directors with the 
Annual Dashboard (as defined below);  

(f) provide City Council, the Mayors’ Council and the TransLink Board of Directors with the 
Performance Report (as defined below);  

(g) establishing a staff subcommittee (the “Subcommittee”) comprised of staff from those 
agencies represented on the Monitoring Committee, to report to the Monitoring 
Committee and support the Monitoring Committee’s duties and responsibilities; and 

(h) consider such other matters that the members deem advisable. 
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 Meetings 

(a) The Monitoring Committee will hold a meeting, at a location specified by the City and 
TransLink, at least once each year, and from time to time, as necessary and agreed by 
the Parties. 

(b) Meetings of the Monitoring Committee should be scheduled to align (i) to the extent 
possible with release times for relevant data sources and other planning milestones 
(including, without limitation, Census, Trip Diary, Regional Context Statement 
update), recognizing the need to prioritize in the case of multiple events in any given 
year, and (ii) with key milestones for the Project and related future phases of the 
Project, and the meeting schedule will include: 

(i) a meeting prior to Opening Day;  

(ii) a meeting prior to the issuance of the Request for Qualifications and a subsequent 
meeting prior to the issuance of the Request for Proposals for related future phases 
of the Project and for future rapid transit projects in the City; 

(iii) such other meetings which align with other key milestones for the Project, as 
identified by the members of the Monitoring Committee. 

(c) TransLink will keep minutes of all recommendations and meetings of the Monitoring 
Committee and circulate such minutes to the City within such time period specified in 
the Terms of Reference for the Committee.  

(d) The City and TransLink will work together to produce the following materials in 
connection with each meeting of the Monitoring Committee: 

(i) a joint report from TransLink and City staff to the Monitoring Committee;   

(ii) presentation materials, if applicable; 

(iii) meeting minutes for the previous meeting; and 

(iv) status of action items identified at previous meetings. 

(e) The Monitoring Committee will hold its initial meeting before the end of the year 
2020.  In such initial meeting the Monitoring Committee will: 

(i) discuss timelines on which it will (i) establish its “Terms of Reference”, and (ii) 
define detailed processes for how it will carry out its mandate as set out in this 
Agreement; 

(ii) discuss and set an appropriate meeting schedule, addressing the meetings schedule 
needs set out in section 10.4(b); 

(iii) discuss and set the timing for the delivery of the first Annual Dashboard and first 
Performance Report; 

(iv) discuss a role for Metro Vancouver in providing data reporting coordination for 
the Annual Dashboard and Performance Report. 
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11. PERFORMANCE REPORTING, DOCUMENTATION AND REVIEW OF PROCESS 

 Monitoring Committee Annual Dashboard 

(a) The City and TransLink will work jointly and cooperatively to prepare an Annual 
Dashboard that highlights the outcomes of the Performance Measures and reports on 
the tracking of the Agreement commitments, with high level commentary rather than 
in-depth analysis (the “Annual Dashboard”). 

 Monitoring Committee Performance Report 

(a) The City and TransLink will work jointly and cooperatively to prepare a 
comprehensive report every three to five years documenting (i) the progress on the 
Performance Measures, (ii) progress on all commitments and responsibilities of each 
Party as set out in this Agreement, and (iii) any other relevant data or measures 
identified by members of the Monitoring Committee (the “Performance Report”). 

(b) The Performance Report will also include actions recommended by the Monitoring 
Committee to address any unmet commitments or responsibilities in this Agreement 
and any concerns with respect to land use or transportation outcomes.  The City will 
present the Performance Report to City Council and TransLink will present the 
Performance Report to the TransLink Board of Directors and to the Mayors’ Council. 

(c) The Monitoring Committee will decide at its first meeting in 2020 the frequency of 
the Performance Report, which should be between three and five years, and the timing 
for the first Annual Dashboard and first Performance Report. 

 Review and Assessment 

The City and TransLink will work jointly and cooperatively to review and assess over time the structure of 
the Monitoring Committee and the overall monitoring process set out in this Agreement.  Any changes to 
be made to the Monitoring Committee or the overall monitoring process herein stated must have the 
agreement of the representatives of TransLink and the City on the Monitoring Committee.   

For clarity, the opportunity for review set out in the preceding paragraph is based on the recognition of 
expected changes over time related to data availability, organizational structures, project planning and 
implementation, and other factors not necessarily known to the Parties at the outset of this Agreement.  In 
addition, it may be appropriate to reduce over time the frequency of the meetings of the Monitoring 
Committee or delivery of Performance Reports. 

 Information and Data Collection  

(a) The default geographic scope for Performance Measures data collection will be those 
boundaries as defined by the Land Use Plans. Where appropriate, the Monitoring 
Committee shall consider data collection at a narrower or broader geographic scope 
so as to be either more focused where needed, or to capture other potential 
development and housing opportunities, as well as connecting multi-modal 
transportation networks. 

(b) The City and TransLink shall collect, document and provide to the Monitoring 
Committee, in advance of each meeting of the Monitoring Committee, the most 
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current available data outcomes for those metrics in the Performance Measures 
framework to be fully defined by the Monitoring Committee per section 10.3(c). 

12. MISCELLANEOUS  

 General 

The parties will revisit this Agreement as is necessary to ensure the Agreement continues to meet the 
Project needs. 

This Agreement is a statement of intent to summarize the collective wishes of the parties and to illustrate 
the parties’ mutual support of the Project.   

This Agreement may be executed in counterparts, and when counterparts have been executed by the 
parties, each originally executed counterpart, whether a facsimile, photocopy, PDF or original, will be 
effective as if one original copy had been executed by the parties. 

As governmental or public authorities, the Parties are documenting their good faith commitments to each 
other to undertake the actions, cooperation and support described in this Agreement in a diligent and 
timely manner to achieve the Project objectives. 
 
As governmental or public authorities, each party acknowledges that it is governed by officials who are 
duty-bound to enact by-laws and policies in accordance with the mandates stipulated in each Party’s 
governing legislation. As such, and despite any other term of this Agreement to the contrary, the Parties 
acknowledge and agree that this Agreement is not intended to, and will not operate so as to, create legally 
binding rights and obligations nor to fetter the lawful discretion and powers of either party with respect to 
the subject matter of this Agreement. 
 

 Dispute Resolution 

As noted in section 1.7, but subject to the limitations on this Agreement noted in section 1.7, each Party is 
fully committed to pursue in good faith the adoption, implementation, continuation and maintenance of the 
policies, plans, initiatives, tasks and actions they have each respectively agreed to in this Agreement.  

In the event the Parties at the Monitoring Committee level are not able to resolve a disagreement over the 
interpretation or application of any Agreement provision in any circumstance, or in the event one Party has 
not performed an obligation or followed through with a commitment set out in this Agreement and the 
Parties cannot agree on what measures or steps should be taken, and by who, to rectify or remedy the 
situation, and to mitigate the potential adverse impacts to the Project, the Parties will immediately refer the 
matter in dispute to the Vice President of Transportation Planning and Policy at TransLink and the General 
Manager, Engineering at the City, who will meet in person on a priority basis to diligently discuss in good 
faith a possible resolution. If such individuals cannot resolve the matter in dispute within 15 days of meeting 
in person (or such other time as the Parties agree), the Parties will immediately refer the matter in dispute 
to the CEO of TransLink and the City Manager of the City for resolution.  

 Amendments 

This Agreement may not be modified or amended except by an instrument in writing signed by each of the 
Parties. 
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 Further Assurances  

Each of the Parties will work cooperatively with each other and do all further acts and things as may be 
reasonably required in support of the commitments in this Agreement. 

 Notice 

All notices required or permitted to be given under the terms of this Agreement will be in writing and may 
be delivered personally, by email, by courier or may be forwarded by first class prepaid registered mail to 
the addresses set forth on page 1 of this Agreement or at such other addresses as may from time to time be 
notified in writing by the Parties.  Any notice delivered will be deemed to have been given and received at 
the time of delivery. 

 Assignment 

This Agreement and the rights, duties and obligations of any Party under this Agreement will not be 
assigned by any Party without the prior written consent of the other Party, which consent may be arbitrarily 
or unreasonably withheld, and any attempt to assign the rights, duties or obligations under this Agreement 
without such prior written consent will be of no effect.  

IN WITNESS WHEREOF the Parties have executed this Agreement on the day and year first above written: 

SOUTH COAST BRITISH COLUMBIA 
TRANSPORTATION AUTHORITY, by its 
authorized signatory 
 

By:___________________________________  
Name:  
Title:  

 
 

CITY OF SURREY, by its authorized signatory 

 

By:___________________________________  
Name: 
Title: 
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SCHEDULE A:  

SLS TRANSIT CORRIDOR MAP  

See attached. 
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SCHEDULE B:  

Population and Employment Projections To Be Exceeded in the Planned Growth for the 
SLS Corridor Land Use Plans Area 

 

 

IN DEVELOPMENT - TO FOLLOW 
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Appendix 2 

Maps: Combined Population and Employment Density, 

Metro Vancouver and South of Fraser Subregion, 2016-

2050 

 

Source: TransLink, with data provided by Metro Vancouver 
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Map 1: 2016 Combined Population and Employment Density, South of Fraser
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Map 2: Projected 2050 Combined Population and Employment Density, South of Fraser
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Map 3: 2016 Combined Population and Employment Density, Metro Vancouver
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Map 4: Projected 2050 Combined Population and Employment Density, Metro Vancouver
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Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

Item 4.2 Annex C – Fraser Higher Corridor Land Use Planning  
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Public Meeting of the Mayors’ Council on Regional Transportation       
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Public Meeting of the Mayors’ Council on Regional Transportation       
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Public Meeting of the Mayors’ Council on Regional Transportation       
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Public Meeting of the Mayors’ Council on Regional Transportation       
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Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 78



Public Meeting of the Mayors’ Council on Regional Transportation       
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Public Meeting of the Mayors’ Council on Regional Transportation       
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Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 81



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 82



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 83



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 84



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 85



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 86



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 87



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 
 
 

 
 
 
 

Page 88



Public Meeting of the Mayors’ Council on Regional Transportation       
AGENDA PACKAGE, January 30, 2020 

 
 

Page 89


	Agenda - Mayors' Council - PUBLIC MTG - Jan 30 2020.pdf
	Agenda - Mayors' Council - PUBLIC MTG - Jan 30 2020.pdf
	Agenda - Mayors' Council - PUBLIC MTG - Jan 30 2020.pdf
	Broadway SPA Attachments.pdf
	ATTACHMENT 1 to Broadway Subway SPA Implementation Report (performance measures).pdf
	ATTACHMENT 2 to Broadway Subway SPA Implementation Report (timeline).pdf


	2020-01-21 SLS Business Case Summary.pdf
	Purpose
	Background
	Project Need
	A growing region
	Transportation system challenges
	Growth management and affordability
	Addressing global climate change

	Project Overview
	The Case for SkyTrain
	Project Objectives
	Project Benefits

	Funding
	Staging
	Procurement
	Benefit-Cost Analysis
	Alternatives Considered
	Engagement
	Phase 1 Engagement (Spring 2019)
	Phase 2 Engagement (Fall 2019)
	Environmental Screening Review (ESR)
	First Nations Engagement
	Future Engagement

	Next Steps
	Conclusion


	SLS SPA Appendixes.pdf
	APPENDIX 1 to Surrey Langley SkyTrain SPA report (draft SPA).pdf
	APPENDIX 2 to Surrey Langley SkyTrain SPA Report (maps).pdf
	Cover Page Appendix 2
	SLS Growth Maps



