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INTRODUCTION 
 

This booklet provides the reader with a construction cost 
guideline for new construction and rehabilitation work based 
only on historic costs. 

The user of this booklet must realize that the comparative 
costs for the construction work is determined by many 
components related to design, materials, location, trends 
and construction methods which can all vary widely 
throughout the Province. 

Unless otherwise stated, this booklet excludes property 
acquisition, planning and evaluation, surveys, supervision, 
traffic management, utilities and contingencies. 

Where possible, we have provided for the reader a range of 
cost values from the low tender, or from the construction 
value, for various types of construction and rehabilitation 
work. 
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CONCRETE BARRIER COSTS 

 
Concrete Roadside Barrier (CRB - 690mm) 

average cost to supply and install .................... $175/m 

Shoulder preparation (supply material, haul and place) 

average cost ................................................... $135/m2 

Concrete Median Barrier (CMB - 810mm) 
average cost to supply and install .................... $165/m 

Concrete Transition Barrier (CTB - 690mm to 460mm) 

average cost to supply and install .................... $135/m 

Concrete Drainage Barrier (CDB – 690mm) 

average supply and install  ............................... $190/m 

Concrete Bull Nose (CBN – 460mm) 

average cost to supply and install .................... $225/m 

Bridge Parapet Transition (BPT – 810mm) 

average cost to supply and install .................... $380/m 
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BRIDGE STRUCTURE COATING 
costs are shown in 2012 dollars 

Major structures Recoating - Lions Gate (2004 - 2006) 

cost ..................................... $23.3 million ($315/m2) 

Truss coating - Ingram Bridge (2005) 

cost ........................................... $565,000 ($365/m2) 

BRIDGE DECK RESURFACING COSTS 
Deck Resurfacing-high performance concrete overlay 

Region 1 ………………………………..$560 - $1000/m2 
Silica fume modified high performance concrete 

Region 2 .............................................. $680 - $950/m2 
Silica fume modified high performance concrete 
Region 3 ............................................. $620 – 1100/m2 
Hot applied rubberized asphalt membrane…..$560/m2 
Costs can vary due to the following: 

• Size of structure 
• Grouping of structures 
• Percentage of partial and full depth deck repairs 
• Complexity of traffic management 
• Remoteness of bridge site 

Note: Associated Ministry Estimates are included 
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STRUCTURE CONSTRUCTION COSTS 

(Based on bridge deck surface area) 

2007 costs are shown in to 2012 dollars 

Low level River Crossings and Road Overpass Crossings: 

Regions 1, 2 .................................. $2,100 - $4,100/m2 

Region 3 ........................................ $2,000 - $3,300/m2 

 

High level River Crossings: 

Regions 1, 2 .................................. $2,600 - $4,200/m2 

Region 3 ........................................ $3,700 - $5,800/m2 

 

Low Volume Road 

Creek Crossings ............................ $2,100 - $3,100/m2 

 

Note: On replacement bridge projects, the above costs are 
based on structure cost and include mobilization, traffic 
management & quality management where applicable.  
Demolition of existing bridge is not included. 
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Structure Examples 

Roberts Bank Rail Corridor - 41B Street Overhead at 
Deltaport Way 

Award Date: October 2010 

Completion Date: December 2011 

South Coast Region 

Works include construction of a 150 metre long 2 lane 
overpass, pile driving, steel fabrication, preloading, 
electrical, grading and paving. 

bridge construction cost                                 $4,512,358 

contingencies                                                 $1,780,900 

engineering                                                       $960,000 

materials supplied by MoTI                                 $48,000 

miscellaneous                                                     $75,000 

utility Relocation                                                 $68,000 

total contract costs                                      $12,219,465 

bridge construction cost/m2                                $2,577 
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Highway 3A, Akokli Creek Bridge No. 0957 Replacement- 
Structure:  

Award Date: February 2010 

Completion Date: December 2011 

Southern Interior Region 

The bridge replacement includes a two lane, single span, 
51.0 meter long steel box girder bridge on cast in place 
abutments and a cast in place concrete deck 

 

bridge construction cost                                    $3,687,000 

contingencies                                                       $400,000 

engineering                                                          $250,000 

miscellaneous                                                   $1,035,362 

total contract costs                                            $5,377,362 

bridge construction cost/m2                                      $3,287  
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HWY 14 - Sombrio No. 1 Bridge Replacement Structure No. 
1494 and Roadworks 

Award Date: March 2012 

Completion Date: October 2012 

South Coast Region 

The project includes the Construction of a 2 span - 124m 
long steel girder bridge with Cast-in-place abutments 
including 1.2 km of approach roadwork. The design, supply 
and installation of MSE walls - north and south bound 
abutments. The work also consists of but is not limited to 
Type D and A excavation, aggregate production, Quality 
and Traffic Management, and the surface deformation 
repairs, asphalt paving and shouldering of 5.4 km of 
Highway 14. 

bridge construction cost                                    $9,817,700 

contingencies                                                       $255,815 

engineering                                                          $250,000 

miscellaneous                                                   $1,963,000 

utility Relocation                                                    $10,000 

total contract costs                                         $12,296,515 

bridge construction costs/m2                                  $6,797 

 

 



 

Construction and Rehabilitation Cost Guide 
Page 10 

 
Swan Lake Bridge No. 7140 Replacement 
 
Award Date: August 2010 
Completion Date:  December 2010 
 
Northern Region 
 
The project includes replacing the existing 29.5m timber 
bridge and replace with a 30m 3 span bridge consisting of 
timber superstructure and a steel and timber sub-structure. 
Includes a bicycle rail and approach tie-ins to the new 
bridge. 
 
Bridge construction cost   $716,736 
Engineering     $238,000 
Miscellaneous       $91,000 
 
total contract costs             $1,045,736 
 
bridge construction costs/m2         $2,261  
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INTERCHANGES 

 
1992 costs are shown in 2012 dollars 

 

Rural Interchange 

A diamond, multi-plate underpass, minimum design 
standards 

cost range ............................. $4,300,000 - $8,500,000 

 

Urban Interchange 

A diamond, partial cloverleaf, trumpet, or directional 
interchange, concrete structures, high multiplate pipe 
underpass. 

cost range ......................... $22,050,000 - $35,300,000 
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McTavish Interchange 

Award Date: April 2010 

Completion Date (main contract): June 2011 

South Coast Region 

Located on Highway 17 at McTavish Road, North Saanich  

Work consisted of: 

Supply and install new asphalt pavement, signs, sidewalk, 
curb and gutter, fence, concrete barrier, pilings abutments, 
columns, superstructure and decks for roadway and 
pedestrian structures. 

Conventional contracting methods unless otherwise noted. 

 

contract cost (main contract)             $12,454,000 

wick drains            $331,300 

utility relocation          $104,654 

proprietary walls        $2,562,750 

as & when labour services           $105,900 

 

total contract costs 

 

$15,558,604 
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Gateway Program, South Fraser Perimeter Road - Highway 
17 Interchange 

Award Date: August 2010 

Completion Date: October 2011 

South Coast Region 

Work consisted of: 

the construction of two structures at the future South Fraser 
Perimeter Road Highway Interchange. One structure is a 
136m span steel box girder structure over BC Rail tracks 
and SFPR ramps. The second is a 56m 2 span precast 
concrete stringer structure over the future SFPR. 

 

contract cost $12,059,297 

contingencies $1,200,000 

engineering $350,000 

 

total contract costs 

 

$13,609,297 
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Hwy 91A Queensborough Interchange 

North end of the Queensborough Bridge  - Marine Way 
Flyover – Lower Mainland 

Completion Date:  October 2008 

Work consisted of: 

Single steel span pedestrian bridge.  Six span pile 
foundation concrete viaduct.  Concrete bridge demolition.  
Grading, drainage, paving, electrical, traffic signals, signs, 
landscaping pavement markings. 

South Coast Region 

Conventional contracting methods unless otherwise noted. 

2008 costs are shown in 2012 dollars 

 2008 2012  

contract cost $19,350,000 $20,600,000 

contingencies $1,100,000 $1,172,000 

engineering $2,100,000 $2,337,500 

ministry materials $55,000 $58,600 

miscellaneous $470,000 $500,760 

utility relocation $150,000 $160,000 

total $23,225,000 $24,828,860 
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Squamish Nation Pedestrian Overpass 
Award Date December 2011 

Completion Date: June 2012 

South Coast Region 

 

Work consisted of: 

Construct a pedestrian overpass and approach ramp over 
Highway 99 and the CN Rail right-of-way, connecting 
Squamish First Nation land on either side. The project 
includes the construction of mechanically-stabilized earth 
(MSE) walls. Approx area: 211m2 

 

contract cost $2,238,817 

associated Ministry Estimates Nil      

 

total Contract costs      $2,238,817 
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Highway 17/ McTavish Road Interchange - Pedestrian 
Overpass 
Award Date:  April 2010 

Completion Date: June 2011 

South Coast Region 

Work consisted of: 

Layout of work, quality management, erosion control, traffic 
management, retaining wall construction, modification and 
installation of new and existing storm sewers and water 
main, Type D excavation, supply and install of signs, new 
sidewalk, curb and gutter, fence construction, supply and 
install of concrete barrier, construction of piling, reinforced 
concrete foundations, abutments, columns, superstructure 
and decks for roadway and pedestrian structure; Approx. 
area: 226m2  

pedestrian o/p $ only, associated min estimates at 14% 

contract cost $1,711,000 

contingencies $94,500 

engineering $94,500 

material $28,210 

miscellaneous $149,380 

total contract costs $2,077,590 
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CURB AND GUTTER CONSTRUCTION COSTS 
 
2006 costs are shown in 2012 dollars  

 

2-Lane Highway............. ..................................$108/m 

..(Includes remove/dispose asphalt pavement) …….$240/m  

4-Lane Highway.......... .................................... .$108/m  

Slip form only.  When Curb and Gutter work includes different 
aspects such as landscaping, utility work or electrical work the 
cost per metre will vary depending on the additional work 

 

SIDEWALK COSTS 
1.5m wide concrete sidewalk ........................... $65 m2 

1.8m wide concrete sidewalk ............. ..............$75 m2 

Sidewalk costs do not include such things as: remove and dispose 
of existing sidewalks, new driveway letdowns, and other work 
such as landscaping, utility work, will vary the cost per sq. metre 
depending on these additional works. 
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FENCING COSTS 

 
 

Standard Wire Fence 

Average cost for fencing 

Type A, B, or C range fence, wire fabric or barbed wire, 
mixed wood and steel posts 

Type A, B wire fabric .................................. $25-$40/m 

Type C barbed wire .................................... $15-$20/m 

Type D chain link ...................................... $95-$125/m 

 

Wildlife Exclusion Fencing 

2007 costs are shown in 2012 dollars 

2.4 m high heavy gauge Paige wire, mixed wood and steel 
posts. 

Flat to rolling terrain with no rock outcroppings 

cost  ............................................................ $37-$47/m 

Rocky conditions where drilling and metal posts are required 

cost  ............................................................ $80-$90/m 

 

Note:  Fencing costs shown are per side of highway. Contractor 
supplied material and labour costs included. 
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Fencing Costs (continued) 

 

Bridge Sidewalk Fencing 

costs are shown in 2012 dollars 

                                    

 Qty Avg 
Price 

Award 
Price 

2 Rail Sidewalk Fence (2008 $) 36 $245 $168 

3 Rail Sidewalk Fence (Gal)(2010) 113 $185 $194 

3 Rail Sidewalk Fence (Blk)(2010) 123 $198 $197 

2 Rail Fence: Hwy 1 Stocking Creek 16198-0001(May 2008) 

3 Rail Sidewalk Fence:  SS2009 – see amendment (SS741-
07-01) McTavish Interchange 04338-0001 (Apr 2010) 

 

The numbers reflected above are based on different 
quantities and market conditions for each identified year 
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GRADING CONSTRUCTION COSTS 

2 - Lane Low Volume Road Construction: 

Easy Conditions...............  $525,000 -    $840,000/km 

Moderate Conditions..........$840,000 - $1,000,000/km 

Difficult Conditions..........$1,000,000 - $2,100,000/km 

Very Difficult Conditions..$2,100,000 - $3,150,000/km 

 
2 - Lane High Volume Road Construction: 

Easy Conditions.................$840,000 - $1,470,000/km 

Moderate Conditions.......$1,470,000 - $2,620,000/km 

Difficult Conditions..........$2,620,000 - $3,150,000/km 

Very Difficult Conditions.$3,150,000  - $5,000,000/km 

 
4 - Lane High Volume Road Construction: 

Easy Conditions..............$1,500,000 -  $2,750,000/km 

Moderate Conditions.......$2,750,000 -  $3,500,000/km 

Difficult Conditions..........$3,500,000 -   $5,000,000/km 

Very Difficult Conditions..$5,000,000 - $10,500,000/km 
Note: The above range of costs for highway construction include 
construction, contingencies, engineering, materials supplied by 
MOT, miscellaneous and utility relocation  but does not include 
engineering design or property acquisition  
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Grading examples 

Trans Canada Highway No. 1 Monte Creek to Pritchard 
Four Laning - Phase 1, Grading and Paving 

Award Date: August 2011 

Completed: October 2012 

Southern Interior Region 

3.16 km (12.64 lane km) 

Work consisted of: 

The Work includes: Roadway and Drainage Excavation 
(154,000 m3 Type D; 80,700 m3 Type A), Granular 
Materials (51,898 m3), Asphalt Paving (22, 185 t), Drainage 
works, Waterline, Signing & Precast Concrete Box and 
Barrier construction 
 
construction costs                                    $7,187,154 
no associated costs 
 
cost per lane km                                         $568,604 
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Highway 97 Plett Road to Stone Creek, Bridge Construction 
and Four Laning 

Award Date: February 2010 

Completed: March 2011 

Northern Region 

8 lane km 

Work consisted of: 

New bridge and four lane construction on Highway 97 from 
Plett Road to Stone Creek Bridge. Approximately 2 
kilometers of 4-lane highway construction, 2 intersections, 
bridge and approaches. Hydro and Telus pole moves, 
property acquisition, creek channelization and riprap, gravel 
crushing , waste disposal management. 

contract cost $12,064,797 

ministry materials $20,000 

miscellaneous $209,000 

utility relocation $116,300 

 

total contract costs                                      $14,092,000 

cost per lane km        $1,761,500 
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Highway 7 Rapid Bus Lane - Drainage, Grading, Paving and 
Electrical 

Award Date: August 2010 

Completed:  March 2011 

South Coast Region 

1.58 lane km 

Work consisted of: 

Drainage, waterworks, grading, paving and electrical 

 

contract cost $5,131,141 

ministry materials $35,000 

utility relocation $245,875 

contingencies $650,000 

 

 

total contract costs                                         $6,062,016 

cost per lane km                                             $3,836,719 
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Highway No.97A - Enderby Intersection Improvements, 
Grading and Paving   0.6 km 

Southern Interior Region 

Award Date: February 2009 

Completed: November 2010 

1.2 lane km 

Work consisted of: 

The work includes: Excavation (7,350 m3), Pavement 
milling and removal (14,900 m2), Granular Materials (5300 
m3), Underground Electrical, Waterline upgrades, Sanitary 
Sewer upgrades, Storm Sewer Upgrades, Paving (2,600 
tonnes), Lighting, Traffic Signals, and Signing. 

contract cost $4,169,615 

 

total contract costs                                           $4,169,615 

cost per lane km                                               $3,474,679 
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Highway 7 - Nelson Street Intersection Improvements 

South Coast Region 

Award Date:  April 2011 

Completed: November 2011 

1.7 lane km 

Work consisted of: 

Four lane widening of Highway 7 from 2 lane 850 m west of 
Nelson Street Intersection with tie-in to 4 lane east of 
intersections. Nelson Street Intersection realignment. Works 
associated with improvements include: Surcharge removal, 
Clearing/Grubbing, Grading, Drainage, Paving/Pavement 
Marking, Signing. Electrical and Intersection Signalization. 

 

contract cost $3,276,254 

miscellaneous $57,092 

 

total contract costs                                          $3,333,346 

cost per lane km                                              $1,960,792 

 

 

 

 

 



 

Construction and Rehabilitation Cost Guide 
Page 26 

Highway 16 Tabor Mountain Passing Lane and Purden Ski 
Hill Road Intersection 

Award Date:  May 2012 

Completed: September 2012 

Northern Region 

.685 Lane km 

Work consisted of: 

Quality Management, Survey Layout, Aggregate Production 
and Placement, Supply and Install Culvert Extensions, 
Pavement Removal, Supply and Apply Asphalt Concrete 
Pavement, Revegetative Seeding. 

 

contract costs                                                  $1,596,762 

contingencies                                                     $250,000 

miscellaneous                                                    $386,400 

total contracts costs:                                       $2,233,162 

cost per lane km                                             $3,260,091
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GROOVED RUMBLE STRIPS 
Grooved Rumble strips are on the paved shoulder of the 
road.  Generally 8-10 mm deep with a 300 mm radius by 
140 mm wide, 300-400 mm apart. 

average cost including traffic control: 

shoulder ........................................................ $575 /lin. km 

centre line with median barrier…......... ….….$613 /lin. km 

double solid centre line ................................. $647 /lin. km 

(lin. km = linear kilometre) 

 

LANDSCAPE ESTABLISHMENT COSTS 
Rural Standard 

Primarily the grading of existing soils, seeding to rough 
grass and naturalized/functional plantings; limited use of 
imported soils, decorative plants and bark mulch; usually no 
irrigation. 

Suburban Standard 

A mix of rural and urbanized conditions entailing significant 
use of imported or amended soils, seeding to mowed grass, 
upgraded planting and irrigation of shrubs and trees. 
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Urban Standard Landscaping 

A more developed, premium level of landscaping with 
imported topsoil, significant plantings and bark mulching 
and/or aesthetic hard surfacing, seeding or sodding to lawn 
grade grass, and irrigation as required. 

To clarify the parameters of the costs noted below: 

2006 costs shown in 2012 dollars 

the costs have been based on projects encompassing several 
hectares, but actual values may be highly variable 

Landscape items: include supply and planting costs 

unirrigated grass ............ ……..  …$9.5 - $11.5/m2 

irrigated lawn ..................................... $20 - $22/m2 

irrigated lawn with 

boulevard trees ........................... $28.5 - $33.5/m2 

unirrigated plantations.................... $22 - $28.5/m2 

irrigated plantations ........................... $40 - $57/m2 

decorative stamped concrete/pavers$84 - $95.5/m2 

hydroseeding .............................. $0.75 - $0.85 m2 

Hydroseeding –including base per/ha material application rates 
of 1,500kg mulch, 40kg tackifier, 75kg standard seed mix, and 
300kg standard fertilizer 

Note:  The above landscape establishment costs, with the 
exception of general hydroseeding, usually includes a one year 
maintenance agreement, which is typically a standard requirement 
for MoT Landscaping Projects. 
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PAVEMENT REHABILITATION COSTS 
 

2011/2012 dollars 

 

Hot Mix Paving overlay 50mm 

(minimal base repair) 

Overlay 
Width Life Expectancy Cost / lane km Average 

Overlay 
width 1 

lane only 
15+years $100,500 - $134,500 $117,000 

 

Pavement Rehabilitation (continued) 

Mill and Fill (50 mm) 

(The recycled asphalt pavement is stockpiled locally) 

 Life 
Expectancy 

Cost/ lane km Average 

1 Lane 15+ years $123,000 - 
$168,000 

$145,500 
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Hot In Place Recycle with Add Mix and rejuvenating agent 

(50 mm depth) 

 Life 
Expectancy Cost/ lane km Average 

1 lane 9-11 years $50,000 - 58,000 $54,000 

 

Milling & Placement of Milling on Side roads 

(50 mm depth) 

 Life 
Expectancy 

Cost/ lane km 

1 lane 7-10 years $62,500 
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Pavement Rehabilitation (continued) 

Surface Treatments 

 Life 
Expectancy 

Cost / One 
lane km Average 

Single Graded 
Aggregate 

Seal 
3-7 years $20,000 - 

$26,250 $23,000 

Graded 
Aggregate 

Double Seal 
3-7 years $27,300 - 

$31,500 $29,400 

Microsurfacing 7-11 years $36,750 -
$55,650 $57,500 

 

Note: All the above costs include pavement rehabilitation, 
project management, Ministry of Transportation site 
supervision, centre line marking, geotechnical evaluations, 
construction costs, labour, equipment and materials.   
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Pavement Rehabilitation examples 

Asphalt Pavement SS-502 EPS HWY 3 & 5 Hope Overpass 
to Nicolum Creek Bridge (38.8 LKMs) 

Award Date:  April 2012 

Completed:  July 2012 

Work consisted of: 

Cold Milling and inlaying deteriorated sections of pavement, 
and overlaying with asphalt pavement under SS 502 - EPS 

 

contract cost                          $4,169,615 

  miscellaneous                                                $1,079,500 

  engineering                                                       $311,000 

  ministry material                                                   $9,000 

 

construction cost                                             $5,107,917 

cost per lane km                                                 $131,647 
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Asphalt Surfacing Highway No. 99, Regional Boundary to 
Long Cayoosh Bridge (15.4 Lane km) 

Award Date:  April 2010 

Completed: September 2010 

Work consisted of: 

Asphalt Surfacing, Highway No. 99, Regional Boundary to 
Long Cayoosh Bridge (15.4 Lane Km). The Work consists of 
Quality Management, Survey Layout, Aggregate Production, 
Cold Milling Tie-ins, Supply, Install, Removal and 
Replacement of Concrete Roadside Barrier, Increased 
compaction and Shoulder Build up, Asphalt Pavement – 
Levelling Course, Asphalt Pavement – Top Lift – 16mm 
Class 1 Medium Mix, Asphalt Integral Curb and Spillways, 
and Shouldering. 

contract cost                                          $1,763,823 

miscellaneous                                            $85,000 

contingencies                                             $19,200 

engineering                                              $135,000 

 

      construction cost                                    $2,011,023 

      cost per lane km                                       $130,586 

 

 



 

Construction and Rehabilitation Cost Guide 
Page 34 

Highway 37N Single Sealcoat - Hodder Lake to Burrage 
Airstrip  (181 Lane Km) 

Award Date: April 2012 

Completed: August 2012 

Work consisted of: 

Crushing of sealcoat aggregate and a single pass graded 
aggregate seal over 92 kilometres of Highway 37 from the 
Hodder Lake Rest Area to the top of the Burrage River Hill 

 

• Single Seal Application                         716,602 m2 

contract cost                                          $2,974,332 

miscellaneous                                           $365,000 

engineering                                               $150,000 

 

      construction cost                                    $3,489,332 

      cost per lane km                                         $19,300 
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Hot-In-Place Recycling, Kamloops Area, Trans Canada 
Highway 1, Tobiano To Highway No. 5 Junction (56.6 Lane 
Km) Hot-In-Place Recycling Hwy No. 1, Quartz Road to 
Walhachin Road (53.5 Lane Kms) 

Award Date: February 2012 

Completed:  June 2012 

Work consisted of: 

Quality Management, Survey Layout, 16mm Aggregate 
Production, 16mm Asphalt mix design for Admix, Supply 
asphalt cement with anti-strip, Supply HIPR rejuvenating 
agent, Hot-In-Place recycled asphalt pavement with admix 
and rejuvenating agent and Supply and application of 
restorative joint seal. 

contract cost                                         $2,659,624 

contingencies                                             $20,000 

engineering                                              $188,000 

miscellaneous                                          $161,250 

 

      construction cost                                    $3,028,874 

      cost per lane km                                         $27,510 
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Hot-In-Place Recycling 2012/13 Hwy 16 Tintagel to Endako 
(98.4 lane km) 

Award Date: April 2012  

Completed: October 2012 

Work consisted of: 

Hot-In-Place recycling of 42.5 kilometres  of Highway 16 
from the Tintagel Rest Area east of Burns Lake to the 
community of Endako. Supply of asphalt aggregates and 
asphalt cement as well as rejuvenating agent. 

contract cost                                          $5,255,950 

contingencies                                             $25,000 

engineering                                              $350,000 

miscellaneous                                          $570,200 

 

 

      construction cost                                    $6,201,150 

      cost per lane km                                         $63,020 
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RAILWAY CROSSING COSTS 
(Two Lane Level crossings are an 

average 12 m in width) 

2007 costs are shown in 2012 dollars 

Level Crossing Surface (Single Track) 

softwood planked ......................... $5,250 - $7,350 

paved ........................................... $7,350 - $9,500 

concrete .................................... $11,550 -$15,750  

full depth rubber ....................... $12,600 - $18,900 

Track Reconstruction for Level Crossings (Not including 
surface) 

simple reconstruction ................. $9,500 - $12,600 

upgrade rail components ......... $20,000 - $30,500 

Underpass Structures (Rail over road, single track) 

2 Lane Hwy .................... $2,100,000 - $2,835,000 

4 Lane Hwy .................... $2,730,000 - $3,675,000 

Overhead Structures (Road over rail) 

2 Lane overhead 

no sidewalk ............................. $3,675 - $4,935/m2 
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RUNAWAY FACILITIES 
 

2001 costs are shown in 2012 dollars 

Arrestor Bed Type 

Coarse gravel arrestor bed; approaching and departing 
lanes and a service lane .............. $470,350 -$784,250 

Gravitational Type 

Gravitational type runaway facilities consist of a runaway 
lane terminating in a minimal depth arrestor bed on a steep 
uphill grade. 

When constructed in conjunction with a highway 
construction project ................... $188,250 – $548,875 
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NOISE ATTENUATION SYSTEM 

Highway 1 McCallum Interchange Noise Barrier – Jackson 
Street 

Award Date:  February 2012 

Completed:  March 2012 

Installation of a 270m long and 3m high noise barrier. A pilot 
project to utilize a wood panel and concrete or steel post 
noise attenuation system. 

 

 

contract cost $355,380 

contingencies $30,000 

total $385,380 
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RETAINING WALL STRUCTURE COSTS 
2007 costs are shown in  2012 dollars 

 

(Supply and install) 
Gabion, Lock Block (no Geogrid) 

up to 3 courses high (2.25 m to 3 m) ...... $510-730/m2 

Lock Block with Geogrid and Geosynthetic 

Soil Anchored Retaining Wall..............$970-$1,220/m2 

Binwalls and Greenwalls  ................... $970-$1,155/m2 

*Mechanically Stabilized Earth Walls . $850-$1,220/m2 

(*not economical under 3 m high) 
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SIGNALIZATION AND LIGHTING COSTS 
2007 costs are shown in 2012 dollars 

 
Electrical 

Installation 
Type 

Engineering 
Design Cost 

 

Construction 
Cost 

Annual Power 
and 

Maintenance 

Urban 
Traffic 
Signal 

$8,400 -
$12,600 

$206,800 – 
$291,850 $3,570 - $3,780 

Rural Traffic 
Signal 

$8,400 -
$12,600 

$182,700 - 
$243,570 $3,570 - $3,780 

Pedestrian 
Signal $4,830 -$7,350 $127,500 - 

$183,725 $1,785 

Continuous 
Lighting * $3,045 -$4,200 $168,000 -

$194,225/km 
$4,410 - 

$6,090/km 

Intersection 
Lighting $2,415 -$3,675 

$13,650 -
$26,250 

(~$6,720/ lum.) 
$252 - $305/lum 

 

Note Continuous lighting costs assumes lighting two lanes with 
approximately 50m spaced – 250W HPS luminaries 
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