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STAGE A & B:

A

EXCAVATE 1H:1V SLOPE TO FORM TEMPORARY STABILIZING
BERM, TO A DEPTH JUST BELOW THE FIRST ROW OF
ANCHORS.

DRILL HOLES THROUGH THE STABILIZATION BERM, INSTALL
ANCHORS, GROUT, ALLOW GROUT TO SET.

STAGE C, D, E ., F & G:

C.

EXCAVATE ALTERNATING SLOTS WITH AN EXPOSED
VERTICAL EXCAVATION AT THE CUT FACE, AS SHOWN ON
THE DRAWINGS. MAXIMUM SLOT WIDTH SHALL BE EQUAL
TO THE HORIZONTAL ANCHOR SPACING TO A MAXIMUM
DEPTH OF 1.5 m.

PLACE GEOTEXTILE, GEOCOMPOSITE DRAIN STRIPS,
ANCHOR HEAD REINFORCEMENT AND WELDED WIRE MESH

AS SHOWN ON THE DRAWINGS 10594—12 AND 10594-13.

APPLY 150 mm OF SHOTCRETE BUT ALLOW 200 mm
AROUND THE ANCHORS (SHOTCRETE PLACED PRIOR TO
ANCHOR TENSIONING).

WHILE SHOTCRETE IS STILL PLASTIC, INSTALL ANCHOR
HEAD ASSEMBLY AND HAND WRENCH TIGHTEN ANCHOR
NUT.

AFTER SHOTCRETE HAS REACHED A MIN. COMPRESSIVE
STRENGTH OF 30 MPa AND THE ANCHOR GROUT HAS
REACHED 35 MPa, TEST THE ANCHORS, LOCK—OFF AND
POST GROUT.
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STAGE M:

M. CONSTRUCT SECOND STAGE SHOTCRETE FACING.

COMPACTED CLAY CAP

(NOT SHOWN ON STAGES A TO L FOR CLARITY)
SEE DWG. 10594-12

(FOR CDF DETAIL SEE DWG. 10594-—10)

150 mm (MIN.) THK. SHOTCRETE
(STAGE A TO L)

STAGE H, J & K:

H. EXCAVATE REMAINING TEMPORARY STABILIZING BERMS AND

FINALIZE REINFORCEMENT AND SHOTCRETE PLACEMENT
FOR FIRST ROW.

AFTER SHOTCRETE HAS REACHED A MIN. COMPRESSIVE
STRENGTH OF 30 MPa AND THE ANCHOR GROUT HAS
REACHED 35 MPa, TEST THE REMAINING ANCHORS,
LOCK—OFF AND POST GROUT.

CUT OFF EXCESSIVE ANCHOR LENGTH BEYOND THE
LOCKED OFF ANCHOR NUT.

STAGE L:

L.

s

(STAGE M)

EXCAVATE 1H:1V SLOPE TO FORM THE NEXT TEMPORARY
STABILIZING BERM FOR SECOND ROW OF ANCHORS.
FOLLOW THE SAME PROCEDURE AS OUTLINED IN STAGES
A TO K FOR ROWS 2 TO S UNTIL THE FINAL ROW OF
ANCHORS HAS BEEN INSTALLED.
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