Rose Swanson Timeline

PAGE 1 - ENGAGEMENT & FSP AMENDMENT - 2018-2022

24 SEP 12 JUN
2018 2019
Meeting Landowner
with letters
Township sent.
to
information
share
about Rose
Swanson
harvest
referral.

23 NOV 2020
Meeting with
Township and
Armstrong
Spallumcheen
Trail Society.

A

)

BRITISH
COLUMBIA

BCTS

BC Timber Sales

FEB 2021
Harvest
Plan
postponed
to amend
Forest
Stewardship
Plan (FSP)
#771.

30JUN-30
JUL 2021
Initial
referral on
the FSP #771
Amendment.
21 JUN
2021
FAQ on
Amendment
to FSP #771
posted.

AUG 2021
Amendment
revised
based on
interest
holder
feedback.

2022
BCTS
worked
towards
Approval of
FSP #771
Amendment.
Committee
meets
periodically.

JUL-AUG
2019
Discussions
with interest
holders
continue.

10 APR-
7 JUN
2019
Block
and
Road

referred.

31 DEC 2020-
28 JAN 2021
Continued

correspondence

with Interest
Holders.

JAN-JUN
2021
BCTS began
creating
Results and
Strategies for
Rose
Swanson
Sensitive
Order for FSP
#771.

JUN 2021
Rose
Swanson
Select
Committee
formed
and holds
regular
meetings.

15JUL 2021
& 19JUL
2021
Field tours to
demonstrate
the
application
of the
FSP#771

Amendment.

21 AUG-19
NOV 2021
60-day
referral on

the FSP #771
Amendment.



FALL
2024
Hydrology
23 JUN 2023 work
Approval of begins.
FSP #771
Amendment.

PAGE 2 - APPROVAL, OPERATIONS & REFORESTATION - 2023-2046

FALL
2025/WINTER
2026
Hydrology
report
finalized.
Layout
updated to
follow
Hydrology
Final Report.

Rose Swanson Timeline

JUN
2026
120-
day
Public
Referral
Period
Starts.

15 0CT
2026
Public
Referral
Period
ends.

10 SEP 2026
Open house
at
Spallumcheen
Township
Office.

WINTER 2026-
SPRING 2028

Winter harvesting.

Followed by
conformance
inspection and
road

rehab/deactivation.

SPRING
2029
Final

inspection.

JUL 2023-
PRESENT
BCTS
resumes
meeting
with
Committee,
gives
update to
plan before
work
commences
in field.

SUMMER MAY 2026
2025 30-day
Layout commenting
begins period:
following Forest
preliminary Operations
Hydrology Map.
Report.

2 SEP 2026
Hydrology
Report
reviewed
with
Hydrologist
and Rose
Swanson
Select

Committee.

20
Sept
2026

Public
Field
Tour

on
site.

NOV 2026
TA0495 posting
on BC Bid.

SPRING
2028 OR
SPRING
2029
Site prep
and
planting.

2030,
2033, 2036
& 2046
Monitoring
and free-
growing
milestones.



