HIGHWAY 1 INFORMATION & UPDATES



Infrastructure update prepared for residents July 2023

For general inquiries, call 1-877-478-0648 or email hrphwy1.info@gov.bc.ca



Falls Creek

Operational updates

- Widening of the South embankment is ongoing.
- The importation of embankment material has commenced.
- The North abutment piles for phase 1 are now complete, two of which are permanent and two temporary.
- The South abutment shotcrete wall and bulk excavation is complete.
- South Embankment piling has commenced.

Traffic

- Pilot-car and single lane alternating traffic for 8km
- Automated flagging devices in use
- Reduced speed limits
- Anticipated delays: 30-40 minutes

Spences Bridge

- 24km of paving was completed in mid July between Spences Bridge and Venables Valley Rd.
- Single lane alternating traffic Mon-Sat until line painting is complete.
- Anticipated delays: 5-15 minutes

Tank Hill

- Drilling scheduled for July 17 August 2.
- The drilling will help classify the soil structure and confirm rock depths at the specified locations allowing engineers to refine design options.
- Most of the drilling will occur off the highway, with little impact to traffic, however, there may be some minor periods of single lane alternating traffic.

For the most up-to-date highway travel information, check @DriveBC on Twitter and visit www.DriveBC.ca



Highway 1 Team

Maike Schimpf Director, Hwy 1 Fraser-Thompson Corridor, MOTI **Jennifer Fraser** Executive Director, MOTI **Dawn Drummond**Director, Indigenous
Relations, Southern
Interior Region, MOTI

Brad BushillThompson Nicola
District, Operations
Manager, MOTI

Phu BuiFraser Valley District,
Operations Manager,
MOTI

