

# Specialized Homes and Support Services Timeline

November 2022

## **Fall/Winter 2022/23**

- Policy Development, Service Plan Testing & Contract Finalization
- Engagement in Early Implementation Areas to prepare for implementation
- IM/IT Build & Testing

## **Winter/Spring 2023**

- Develop Training Materials (MCFD & Service Providers)
- Training for MCFD & Service providers in Early Implementation Areas
- Implement IM/IT system changes in Early Implementation Areas
- Service providers begin to gradually transition services to the SHSS Service Model
- Ministry begins process to prequalify service providers via a provincial procurement process.
- Develop provincial transition plan

## **2023/24**

- Early Implementation Areas Evaluation begins
- Continued gradual transition of service providers across the province